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International Specialists in the Environment

160 Spear Street
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Tel: (415)777-2811, Fax: (415)777-4074

17 May 1996

U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 START*: 099605-S-001

Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Honthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team
(START) monthly status report for the April 1996 reporting period which ended on
April 27, 1996. This report is a consolidated monthly report containing the
monthly invoice, and the contract mandated financial and technical monthly
reports per your guidance and our best understanding of the contract. Detailed
reports of hours and dollars expended versus TDD authorized spending levels has
been (and will continue to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the
enclosed report or any other aspect of the START program.

Sincerely,

Thompson Chambers
START Team Leader

Attachment

cc: File
Gerry Gallagher, E & E Buffalo
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1.0 INTRODUCTION

Executive Summary

In the accounting month of April 1996, the U.S. Environmental Protection
Agency (EPA) Region IX Superfund Technical Assessment and Response Team (START)
continued with contract financial and administrative tasks as well as project
work on several START TDDs. The START maintained on-call readiness and full
coverage of the regional spill phone. There were three emergency response call-
outs during the month of April.

Under provisions of the START contract (No. 68-W6-0010), the START
continued implementation of the elements of the Mobilization TDD. This involves
review and implementation of a variety of procedures including quality assurance,
transfer and accounting of government-provided equipment, and financial and
technical reporting requirements. The START will present a formal debrief to the
EPA Project Officer in the near future.

The START responded to an explosion and fire at the Shell Refinery In
Martinez, California, and joined with local responders in an effort to collect
air samples in the local community. A second response was Initiated when a
vessel, containing hundreds of containers of hazardous materials, sank in Asylum
Slough by Napa, California. The START hazard categorized and inventoried the
chemicals for proper disposal. The START also conducted a third response to a
site of abandoned drums containing chemical wastes, located near Montgomery Pass
in Nevada. The START hazard categorized the drums In preparation for their
disposal.

On-site technical support is being provided on an on-going basis at the
Casmalia Resources removal site in Santa Barbara County, California. Site
activities during the month of April included collection and analysis of samples
from on-site leachate treatment systems, as well as site documentation and file
maintenance. The START also provided air monitoring support during the transfer
of contaminated leachate from the site to a rail car loading station.

At the Sanders Aviation removal site in Tempe, Arizona, the START
constructed a real-time air monitoring system to be used during the on-site
treatment phase of this pesticide contaminated soils removal. The START will
also direct a sampling program for treatment efficiency monitoring throughout
this four to six month project.

Preliminary assessment activities were conducted at the Grey Eagle Mine
site located near Happy Camp, California. The START used an x-ray fluorescence
(XRF) instrument to determine the extent of area contamination due to run off
from mine tailings. The team also used the XRF to conduct an assessment at the
abandoned Celtor Chemical facility located on the Hoopa Reservation, California.
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The START assisted the state of California with its sampling activities at
the Gibson Environmental facility in Bakersfleld. The START completed an
environmental review of the R.C. Baxter site in Wilmington, California, in
preparation for a full-scale assessment.

The START continued its on-going removal activities at Frontier Fertilizer
facility in Davis, California, at the Central Eureka Mine Site in Sutter Creek,
California, at the Superchrome Plating facility In Los Angeles, California, and
at the Omega Recovery Services in Whittier, California.

CEPP project work for this month included the delivery of a draft Shelter-
in-Place Evacuation Guidance Document for Los Angeles County. The START is also
reviewing an EPCRA plan for the Puna Geothermal site and other Hawaii County
plans. Significant progress was made In finalizing an Emergency Air Monitoring
Directory for Contra Costa County, California.

The START provided technical support to the agency by working on the
preparation of a new ARARs document for regional states. The START also took
part in discussions with California State OES regarding the implementation of
their new emergency response procedures.

The remainder of the START contract activities this month focused on
equipment maintenance and management, preparation of work plans and sampling
plans, regional health and safety coordination, review and validation of
analytical data, project report preparation, and overall program QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during March 24 through April
27, 1996:

TDD#: 09-9601-0001-A EPA SPILL PHONE
PAN#: 0001-S6RR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone Is answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member is assigned to the phone to
provide continuous coverage. In April 1996, the START processed 410 spill
reports.

TDD#: 09-9601-0002-A ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call in each office. There were three emergency response calls In April 1996;
Shell Refinery Fire, Montgomery. Pass and Asylum Slough. Site work was done under
separate TDDs.

TDD#: 09-9601-0003-B EMERGENCY AIR MONITORING DIRECTORY
PAN*: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START Is now collecting additional information for the database regarding
Industries air monitoring and sampling capabilities, and analytical services
laboratories in the San Francisco Bay Area. Final presentation and draft was
postpone until June.

TDD#: 09-9601-0004-A EVACUATION GUIDANCE DOCUMENT
PAN*: 0004-EGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START is preparing the evacuation shelter-in-place guidance manual and
decision tree document by reviewing current relevant FEMA publications. The
START has ordered relevant publications from various local agencies and FEMA and
is in the process of conducting background information gathering. The START has
met with representatives of the Los Angeles County Fire Department, Los Angeles
County Health and Hazardous Materials Division, and Los Angeles Unified School
District to discuss case histories for inclusion in the document. A review panel
Is currently providing comments on the draft document.
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TDD#: 09-9601-0005-A SOUTHERN PACIFIC RAILROAD CSA
PAN#: 0005-SPPA-XX CHEMICAL SAFETY AUDIT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

The START members worked with the EPA on their chemical safety audit of Southern
Pacific Railroads (SP) Intermodal Container facility in Long Beach, California.
A final letter report was submitted to EPA in March, and the TDD was subsequently
closed.

TDD#: 09-9601-0006-A FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled on April 15 and 24. Preliminary
indications are that a release of pesticides to the City of Davis sewer line
occurred in early to mid-April due to improper replacement of the carbon
treatment pods. The system was shut down for several days In mid-April until the
source of the problem could be Identified. The EPA requested in late April that
Davis allow it to discontinue EPA Method 504 groundwater analyses and run only
the Method 8260 (CLPAS VOAs). A decision is pending.

TDD#: 09-9601-0007-A NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

BiorernediatIon is complete at fourteen of the sites and work is currently being
done to remove those treatment cells. The next sampling of the remaining
blorernediatIon cells is tentatively scheduled for late Spring 1996.

TDD#: 09-9601-0008-B DODSON BROTHER OIL COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

A CERCLA 106 Administrative Enforcement Order has been issued to several new
PRP's. These PRP's are currently negotiating with USEPA concerning this Order.
The START activities have Included review of data generated by the DSJDG and
making monthly visits to the site to assess conditions. The START has submitted
the final report for the monitoring of removal operations. Costs charged under
this period are for labor hours. An interim AOC and final report have been
submitted.

TDD#: 09-9601-0009-A CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The START mobilized to the Central Eureka Mine site on April 22, for the last
phase of the removal activities. ERCs has about three weeks of excavation and
touch-up work to complete. The PRP contractor for the mesa will complete the
eastern slope, and another PRP contractor will continue remediation activities
at residences.
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TDD#: 09-9601-0010-A DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping system.
Treated water is pumped to a sanitary sewer and air from the system is treated
by ultraviolet oxidation before release. The next round of sampling is scheduled
for May 13.

TDD#: 09-9601-0011-A CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during removal activities at
Casmalia Resources. The START oversees operation of on-site leachate pump/treat
systems and storage facilities. The START provides QA/QC for the ERGS' on-site
treatment systems and maintains the administrative record, RCMS and analytical
database for the site. The START analyzed samples collected from the treatment
systems on site, reducing analytical costs for the project.

TDD#: 09-9601-0012-A SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START Is currently monitoring the installation and operation of a large-scale
vapor extraction and groundwater treatment system. Verbal reports are submitted
daily to the OSC whenever the START is on site. The START has also attended and
provided assistance for technical workgroup meetings, public meetings, and
regulator discussions. The START attended a meeting on April 10 with the EPA
OSCs and State and local regulators. Treatment system performance was discussed
and the regulators requested a plan for determining cleanup progress.

TDD#: 09-9601-0013-B SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The Sanders Aviation site in Tempe, Arizona operated as an aerial applicator of
pesticides from 1951 to 1984. The excavated soil will be treated by thermal
desorption and the START will sample to determine efficiency of the unit. The
contaminated soil has been excavated and stock-piled. This soil will be
remediated by thermal desorpsion. The START mobilized to the site April 15 and
again on April 28 to begin air monitoring and process sampling activities. These
activities are expected to last through August, 1996. The START prepared an
interim report on site activities to date and delivered the draft to EPA on April
17, 1996.
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TDD#: 09-9601-0014-A YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is currently conducting oversight of a pilot scale bioremediation study
being conducted on site. The START is reviewing final reports from the RP's
contractor regarding: (1) the success of the study, and (2) the conceptual design
for a full-scale bioremediation treatment process. The START and OSC attended
a meeting with the RP and their contractors in Phoenix on March 21 to discuss
final clean-up levels. The START will visit the site in April to confer with the
Yavapai Tribal Council on the clean-up process, and discuss their Natural
Resources Damage Assessment project.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater
sampling activities. In April, the PRP group submitted a new Technical
Memorandum describing initial groundwater contamination results. The EPA and
START are reviewing this information and assisting In the development of a more
extensive perimeter and on-site groundwater contamination investigation.

TDD#: 09-9601-0017-A AMERICAN CHROME ENGINEERING, INC.
PAN#: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

The START was requested by the EPA to conduct oversight of RP removal activities.
Prior site assessment activities concluded that an estimated volume of liquid
waste present on site included 2500 gallons of acid solutions, cyanide solutions
and miscellaneous solutions. The RP and his contractors are working under the
provisions of an EPA-approved work plan. No on-site activities occurred during
the reporting period. A letter report will be submitted upon completion of this
project.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN LOS ANGELES, CALIFORNIA

Superchrome is the site of an abandoned plating shop in Los Angeles, California.
The fourth and final removal phase, involving the removal of approximately 1,000
cubic yards of contaminated soil and debris, was completed in March. The START
is currently validating the analytical data associated with this effort and
drafting the overall Superchrome removal report.

TDD#: 09-9601-0021-A GABBS ABANDONED DRUMS
PAN#: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM GABBS, NEVADA

No activities occurred on-site during this reporting period. Charges billed this
month are for previously incurred non-labor cost (travel, ODC).
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TDD#: 09-9602-0002-B GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

In April, the START assisted the State of California Department of Toxic
Substances Control (DTSC) with tank sampling at the defunct Gibson Environmental
facility. The effort included sampling, analytical and quality assurance
support, as well as, a commitment to assist DTSC throughout the summer with data
Interpretation and facility closure support.

TDD#: 09-9602-0003-A SANTA FE DERAILMENT
PAN#: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: OPEN EL CAJON, CALIFORNIA

In April, all contaminated soil and metal debris was removed from the site. The
California Department of Fish fie Game continues to monitor the restoration of the
wash and affected areas. Presently, the START is assembling all materials
necessary for a comprehensive final report.

TDD#: 09-9602-0004-A ON-GOING START PROGRAM SUPPORT
FAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended
TDD hours this month for overall program and office management activities, which
Included: project staffing, monthly report and Invoice development, TDD
administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training,
and personnel/team development. Additional effort was devoted this month to
administrative support and technical support (including analytical QA/QC, C.O.I,
determinations, and Implementation of the QMP and HASPs).

TDD#: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN#: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM GABBS, NEVADA

No activities occurred on-site during this reporting period. Charges billed this
month are for previously Incurred non-labor cost (travel, ODC).

TDD#: 09-9602-0007-A DUCK VALLEY INDIAN RESERVATION
PAN#: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN OWYHEE, NEVADA

The START was been tasked to assist the EPA in conducting a site assessment. The
site is on the Duck Valley Indian Reservation at Owyhee, Elko County, Nevada.
The site is the prior location of a pesticide storage shed, and is fenced. There
is suspected high contamination of dinoseb In the soil. The START conducted a
site assessment to determine the level of contamination and the amount of soil
contaminated. A letter report is being prepared.
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TDD#: 09-9603-0001-A GREY EAGLE MINE SITE
PAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

The START has been directed to perform a site assessment at the Grey Eagle Mine
near Happy Camp, California. The site assessment included XRF analysis with
laboratory confirmation for metals in the mill tailings waste. In addition, run-
off samples from Indian Creek were collected and analyzed for pH, turbidity and
bio-assay. The data will be used to determine if the site represents an imminent
threat to human health and environment. On April 16, the START mobilized and
collected 42 soil samples and 5 water samples. The soil samples were screened
with the XRF and 8 samples were sent to the laboratory for definitive data. A
final report will be completed as soon as the definitive data is received from
the laboratory.

TDD#: 09-9603-0002 OAHU EXERCISE - REPORT
FAN#: 0030-OEPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

Comments and revisions were incorporated into the Operation Diamond Head report
and additional copies were created for distribution to the participating
agencies. This TDD was AOC'd on March 29, 1996. No other actions will be
performed for this TDD.

TDD#: 09-9603-0003 PUNA GEOTHERMAL VENTURE
PAN*: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Region IX START has been tasked to conduct a desk review of and provide comments
to the EPA on the Puna Geothermal venture facility emergency response plan and
the County of Hawaii Emergency Operations Plan and the Hawaii County Fire
Department Emergency Response Plan. The reviews will be completed by May 30,
1996 and comments will be submitted at that time.

TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SACRAMENTO, CALIFORNIA

The START has been tasked by EPA to participate in discussions regarding
California's emergency response procedures and emergency notification systems.
The START responsibility is to assist in the coordination of federal response
efforts with that of state and local officials.

TDD#: 09-9603-0005 WILMINGTON SITE(S) REVIEW
PAN#: 0033-WSSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

In April, the START completed an environmental review of two parcels In the
Wilmington district of Los Angeles. One of the sites (R.C. Baxter) is scheduled
for a full-scale on-site assessment in May under a separate TDD. An interim AOC
and closure report have been submitted.
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TDD#: 09-9603-0006-A CALIFORNIA REGULATION APPLICABILITY RESEARCH
PAN#: 0034-CRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START is undertaking a review of analogous state and federal environmental
and waste management regulations. The study Is intended to document newer ARAR
considerations and areas of significant state/federal program discrepancy to
assist the ERS in future Superfund actions. In April higher priority field
assignments took precedence over this project.

TDD#: 09-9604-0001-A SHELL REFINERY - MARTINEZ, CA
FAN*: 0035-SRRO-XX OIL SPILL RESPONSE
STATUS: INTERIM MARTINEZ, CALIFORNIA

The START responded to an explosion and fire at the Shell Refinery In Martinez,
California. The START met with State, local, and PRP representatives and
analyzed the appropriateness of their air monintoring response. The START was
prepared to conduct air monitoring.

TDD#: 09-9604-0002 MONTGOMERY PASS
FAN#: 0036-MPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN MT MONTGOMERY, NEVADA

The START responded to an abandoned drum site near Montgomery Pass, Nevada and
performed an assessment in preparation for a removal. This Included hazcattlng
of liquid and solids from the drums and soil where liquid had spilled. Based on
hazard categorization results, the EPA and ERCs were able to complete removal of
drums and contaminated soils on April 12 without START assistance.

TDD#: 09-9604-0003-A CELTOR CHEMICAL
PAN*: 0037-CCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HOOPA, CALIFORNIA

The START was directed to perform a site assessment at the former Celtor Chemical
facility, Hoopa, California. XRF analysis with laboratory confirmation for
metals In a near by gravel bar and on the site was performed. A total of 25
samples were collected with six confirmation samples sent to a laboratory for
definitive data. A final report will be completed as soon as the definitive data
is received.

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN*: 0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: OPEN NAPA, CALIFORNIA

The START was tasked to provide technical assistance to the OSC during this
Emergency Response in Napa County, California. A 90' fishing vessel sank in a
slough adjacent to the Napa River. Approximately 200 containers of various sizes
were inventoried and hazard categorized by the START. All hazardous materials
were labpacked and/or bulk packed and transported off-site to a TSD facility.
A letter report will be submitted to the EPA.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 05/16/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P1

P3

SS

P2

TOTAL

Dollars
Budgeted:

67,357.50

300.00

.00

.00

.00

.00

.00

$67,657.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

27,236.79

68.26

.00

.00

.00

.00

.00

14.40

.00

$27,319.45

Labor Hours
Spent

10.00

32.50

693.00

40.00

49.50

825.00

Balance:

40,120.71

231.74

.00

.00

.00

.00

.00

$40,338.05

Balance

-10.00

-32.50

-693.00

-40.00

-49.50

675.00

Estimated
Dollars

Required:

67,357.50

363.00

.00

.00

.00

.00

.00

$67,720.50

Estimated
Hours

required

.00

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

34.70

.09

.00

.00

.00

.00

.00

.02

.00

$34.80
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 05/16/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID: 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

8.00

8.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(luired

-8.00 .00

-8.00 1,500.00

TOTAL Direct Labor $268.57 $33.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 05/16/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P2

P1

P4

P3

TOTAL

Dollars
Budgeted:

40,414.50

1,210.00

.00

.00

.00

.00

.00

$41,624.50

Budgeted
Labor
Hours

.00

.00

.00

.00

900.00

Total Dollars
Spent:

18,661.41

47.56

197.30

.00

.00

.00

.00

51.66

.00

$18,957.93

Labor Hours
Spent

180.54

45.50

15.38

329.26

570.68

Balance:

21,753.09

1,162.44

-197.30

.00

.00

.00

.00

$22,666.57

Balance

-180.54

-45.50

-15.38

-329.26

329.32

Estimated
Dollars

Required:

40,414.50

1,210.00

.00

.00

.00

.00

.00

$41,624.50

Estimated
Hours

required

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

32.70

.08

.35

.00

.00

.00

.00

.09

.00

$33.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 05/16/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Estimated
,^a— • - Budgeted Labor Hours

5ubtask Description: Labor Spent
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance required

-.25 .00

-.25 900.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site Specific Project

TDD Title: Emergency Air Monitoring Directory Report Date: 05/16/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

9,743.34

1,089.00

.00

.00

.00

.00

.00

$10,832.34

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

200.00

Total Dollars
Spent:

3,836.43

986.32

.00

.00

.00

.00

.00

208.11

.00

$5,030.86

1.00

69.00

6.00

34.00

110.00

Balance:

5,906.91

102.68

.00

.00

.00

.00

.00

$5,801.48

Balance

-1.00

-69.00

-6.00

-34.00

90.00

Estimated
Dollars

Required:

9,743.34

1,089.00

.00

00

.00

.00

.00

$10,832.34

Estimated
Hours

required

.00

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

34.88

8.97

.00

.00

.00

.00

.00

1.89

.00

$45.74
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site Specific Project

TDD Title: Emergency Air Monitoring Directory Report Date: 05/16/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

22.00

22.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-22.00 .00

-22.00 200.00

TOTAL Direct Labor $1,426.34 $64.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 05/16/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County:
State: CA

CERCLISID: SSID : 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: ARDITO, MICHAEL

Region:

Bubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

SS

TOTAL

Dollars
Budgeted:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

1,154.13

156.23

.00

.00

.00

.00

.00

32.97

.00

$1,343.33

1.00

5.00

37.50

43.50

Balance:

642.07

90.37

.00

.00

.00

.00

.00

$699.47

Balance

-1.00

-5.00

-37.50

-3.50

Estimated
Dollars

Required:

1,796.20

2,465.98

.00

.00

.00

.00

.00

$4,262.18

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

192.36

26.04

.00

.00

.00

.00

.00

5.50

.00

$223.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 05/16/1996

Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:

CERCLISID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

T2

P4

TOTAL

Dollars
Budgeted:

2,997.40

246.60

.00

.00

.00

.00

.00

$3,244.00

Budgeted
Labor
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

812.71

248.34

.00

.00

.00

.00

.00

52.40

.00

$1,113.45

Labor Hours
Spent

14.00

3.00

1.00

18.00

Balance:

2,184.69

-1.74

.00

.00

.00

.00

.00

$2,130.55

Balance

-14.00

-3.00

-1.00

22.00

Estimated
Dollars

Required:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

45.15

13.80

.00

.00

.00

.00

.00

2.91

.00

$61.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 05/16/1996

Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID : 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

26,943.00

7,260.00

1,452.00

.00

.00

.00

.00

$35,655.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

14,638.39

360.50

349.52

.00

.00

.00

.00

149.81

.00

$15,498.22

Labor Hours
Spent

3.00

1.00

333.50

18.00

9.00

364.50

Balance:

12,304.61

6,899.50

1,102.48

.00

.00

.00

.00

$20,156.78

Balance

-3.00

-1.00

-333.50

-18.00

-9.00

235.50

Estimated
Dollars

Required:

26,943.00

7,260.00

1,452.00

.00

.00

.00

.00

$35,655.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

40.16

.99

.96

.00

.00

.00

.00

.41

.00

$42.52
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 05/16/1996

Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID : 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED T1

NO SUBTASK USED SS

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 9.50 -9.50 .00

.00 .25 -.25 .00

TOTAL .00

Total Dollars
Spent:

9.75

Dollars per
LOE hour
delivered:

-9.75 600.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 05/16/1996

Site Name: NAVAJO TOXAP HEN E Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID : 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

10,110.07

4,840.00

7,260.00

.00

.00

.00

.00

$22,210.07

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

1,754.28

.00

.00

.00

.00

.00

.00

.00

.00

$1,754.28

2.00

5.00

12.00

41.50

60.50

Balance:

8,355.79

4,840.00

7,260.00

.00

.00

.00

.00

$20,455.79

Balance

-2.00

-5.00

-12.00

-41.50

164.50

Estimated
Dollars

Required:

10,110.07

4,840.00

7,260.00

.00

.00

.00

.00

$22,210.07

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

29.00

.00

.00

.00

.00

.00

.00

.00

.00

$29.00
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 05/16/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: WINDOW ROCK County: APACHE

CERCLIS ID: NN0000146621 SSID : 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

State: AZ

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 225.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.54 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 05/16/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO

CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

P4

TOTAL

Dollars
Budgeted:

6,008.58

605.00

1,210.00

.00

.00

.00

.00

$7,823.58

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,800.56

538.65

.00

.00

.00

.00

.00

113.64

.00

$5,452.85

17.00

121.50

1.00

2.00

141.50

Balance:

1,208.02

66.35

1,210.00

.00

.00

.00

.00

$2,370.73

Balance

-17.00

-121.50

-1.00

-2.00

8.50

Estimated
Dollars

Required:

6,005.58

605.00

121.00

.00

.00

.00

.00

$6,731.58

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.93

3.81

.00

.00

.00

.00

.00

.80

.00

$38.54

Page 8 of 38
recycled paper ecology and environment

Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 05/16/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA

CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Re9lon: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re(*uired

-.25 .00

-.25 150.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 05/16/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SUTTER CREEK County: AMADOR
State: CA

CERCLIS ID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted Labor Hours
Labor Spent
Hours

.00

00

500.00

Total Dollars
Spent:

1,968.31

35.80

97.00

.00

.00

.00

.00

28.01

.00

$2,129.12

2.00

57.00

59.00

Balance:

22,417.69

5,820.60

27,720.90

.00

.00

.00

.00

$55,931.18

Balance

-2.00

-57.00

441.00

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

.00

400.00

400.00

Dollars per
LOE hour
delivered:

33.36

.61

1.64

.00

.00

.00

.00

.47

.00

$36.09
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 05/16/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SUTTER CREEK County: AMADOR

CERCLIS ID: SSID: AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

Rfi9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 500.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 05/16/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

600.00

Total Dollars
Spent:

7,723.31

908.13

723.78

.00

.00

.00

.00

344.33

.00

$9,699.55

4.00

173.50

8.00

24.50

210.00

Balance:

19,769.69

1,511.87

5,326.22

.00

.00

.00

.00

$26,263.45

Balance

-4.00

-173.50

-8.00

-24.50

390.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.78

4.32

3.45

.00

.00

.00

.00

1.64

.00

$46.19
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 05/16/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

Labor Hours
Spent

.25

State: CA

Estimated
Hours

Balance required

-.25 .00

TOTAL .00 .25 -.25 600.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 05/16/1996

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTA BARBARA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

210,690.00

1,694.00

84,700.00

.00

.00

.00

.00

297,084.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

5,000.00

Total Dollars
Spent:

38,796.93

1,502.67

11,075.13

.00

.00

.00

.00

2,653.69

.00

$54,028.42

Labor Hours
Spent

5.00

2.00

522.00

563.00

188.00

1,280.00

Balance:

171,893.07

191.33

73,624.87

.00

.00

.00

.00

$243,055.58

Balance

-5.00

-2.00

-522.00

-563.00

-188.00

3,720.00

Estimated
Dollars

Required:

210,690.00

1,694.00

84,700.00

.00

.00

.00

.00

$297,084.00

Estimated
Hours

required

.00

.00

.00

.00

.00

5,000.00

Dollars per
LOE hour
delivered:

30.31

1.17

8.65

.00

.00

.00

.00

2.07

.00

$42.21
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 05/16/1996

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLIS ID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN
Estimated

1 \CJJIVS1I.

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

P3 .00

SS .00

TOTAL .00

Total Dollars
Spent:

163.50

.25

163.75

Dollars per
LOE hour
delivered:

Hours
Balance required

-163.50 .00

-.25 .00

-163.75 5,000.00

TOTAL Direct Labor $12,060.56 $73.76

Page 9 of 24 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 05/16/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1996

Site Location: • Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE
State: NV

CERCLIS ID: SSID: W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

700.00

Total Dollars
Spent:

3,325.18

762.28

109.00

.00

.00

.00

.00

183.84

.00

$4,380.30

Labor Hours
Spent

2.00

85.50

6.00

93.50

Balance:

29,302.82

1,657.72

9,571.00

.00

.00

.00

.00

$40,347.70

Balance

-2.00

-85.50

-6.00

606.50

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

35.56

8.15

1.17

.00

.00

.00

.00

1.97

.00

$46.85
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 05/16/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS

CERCLIS ID:

County: WASHOE

SSID: W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance ret'uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 05/16/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLIS ID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

P4

P3

P1

TOTAL

Dollars
Budgeted:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

29,691.50

2,460.75

5,323.54

.00

.00

.00

.00

1,642.36

.00

$39,118.15

Labor Hours
Spent

9.00

541.00

13.00

82.50

10.00

245.50

4.00

905.00

Balance:

39,383.70

-1,250.75

15,246.46

1,863.40

.00

.00

3,000.00

$56,600.45

Balance

-9.00

-541.00

-13.00

-82.50

-10.00

-245.50

-4.00

1,095.00

Estimated
Dollars

Required:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

2,000.00

Dollars per
LOE hour
delivered:

32.81

2.72

5.88

.00

.00

.00

.00

1.81

.00

$43.22
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 05/16/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLIS ID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 2,000.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 05/16/1996

Site Name: YAVAPAI PENTA POND Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Budgeted
Labor
Hours

.00

.00

.00

.00

330.00

Total Dollars
Spent:

10,191.19

344.13

1,837.62

.00

.00

.00

.00

460.33

.00

$12,833.27

Labor Hours
Spent

2.00

12.00

201.00

21.00

236.00

Balance:

5,980.91

381.87

-385.62

.00

.00

.00

.00

$5,516.83

Balance

-2.00

-12.00

-201.00

-21.00

94.00

Estimated
Dollars

Required:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Estimated
Hours

required

.00

.00

.00

.00

330.00

Dollars per
LOE hour
delivered:

43.18

1.46

7.79

.00

.00

.00

.00

1.95

.00

$54.38
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 05/16/1996

Site Name: YAVAPAI PENTA POND Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID: 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Estimated
"a" * Budgeted Labor Hours

Subtask Description: Labor Spent
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance ret1uired

-.25 .00

-.25 330.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 05/16/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLIS ID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

5,434.89

521.45

73.08

.00

.00

.00

.00

125.42

.00

$6,154.84

2.00

102.50

50.00

4.00

158.50

Balance:

17,212.09

688.55

410.92

.00

.00

.00

.00

$18,186.14

Balance

-2.00

-102.50

-50.00

.̂00

291.50

Estimated
Dollars

Required:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

34.29

3.29

.46

.00

.00

.00

.00

.79

.00

$38.83
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 05/16/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLIS ID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Estimated
lxca'""- * Budgeted Labor Hours

Bubtask Description: Labor Spent
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance re1uired

-.25 .00

-.25 450.00

TOTAL Direct Labor $7.40 $.00

Page 13 of 24 Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 05/16/1996

Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA
State: CA

CERCLIS ID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P2

P1

T2

P4

P3

TOTAL

Dollars
Budgeted:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Budgeted
Labor
Hours

.00

.00

.00

00

00

80.00

Total Dollars
Spent:

2,161.99

6.70

.00

.00

.00

.00

.00

1.41

.00

$2,170.10

Labor Hours
Spent

9.00

10.00

2.00

2.00

36.50

59.50

Balance:

1,946.01

1,203.30

.00

.00

.00

.00

194.21

$3,342.11

Balance

-9.00

-10.00

-2.00

-2.00

-36.50

20.50

Estimated
Dollars

Required:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.34

.11

.00

.00

.00

.00

.00

.02

.00

$36.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 05/16/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLIS ID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1 ,452.00

242.00

.00

.00

.00

.00

$8,429.75

Budgeted
Labor
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

2,862.47

.00

.00

.00

.00

.00

.00

.00

.00

$2,862.47

Labor Hours
Spent

2.00

32.00

43.00

7.00

84.00

Balance:

3,873.28

1,452.00

242.00

.00

.00

.00

.00

$5,567.28

Balance

-2.00

-32.00

-43.00

-7.00

66.00

Estimated
Dollars

Required:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

34.08

.00

.00

.00

.00

.00

.00

.00

.00

$34.08
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 05/16/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,990.14

275.88

.00

.00

.00

.00

.00

58.20

.00

$2,324.22

2.00

9.00

42.00

4.00

57.00

Balance:

255.11

934.12

.00

.00

.00

.00

.00

$1,131.03

Balance

-2.00

-9.00

-42.00

-4.00

3.00

Estimated
Dollars

Required:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

34.91

4.84

.00

.00

.00

.00

.00

1.02

.00

$40.78

Page 18 of 38
recycled paper ecology and environment

Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 05/16/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Estimated
"egion: y Budgeted

Subtask Description: Labor
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance required

-.25 .00

-.25 60.00

TOTAL Direct Labor $7.40 $.00

Page 14 of 24 Confidential Business Information - Not for Release



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 05/16/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,599.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,107.28

Budgeted
Labor
Hours

.00

00

.00

604.00

Total Dollars
Spent:

14,875.91

1,029.53

240.65

.00

.00

1,753.00

.00

267.96

.00

$18,167.05

Labor Hours
Spent

82.50

348.00

26.50

457.00

Balance:

9,723.37

785.47

-240.65

.00

.00

1,940.00

.00

$11,940.23

Balance

-82.50

-348.00

-26.50

147.00

Estimated
Dollars

Required:

24,559.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,067.28

Estimated
Hours

required

.00

.00

.00

604.00

Dollars per
LOE hour
delivered:

32.55

2.25

.53

.00

.00

3.84

.00

.59

.00

$39.75
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 05/16/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Budgeted
Labor
Hours

.00

.00

35.00

Total Dollars
Spent:

1,279.03

270.08

.00

.00

.00

.00

.00

57.00

.00

$1,606.11

Labor Hours
Spent

3.00

31.00

34.00

Balance:

1,353.93

213.92

.00

.00

.00

.00

.00

$1,510.85

Balance

-3.00

-31.00

1.00

Estimated
Dollars

Required:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Estimated
Hours

required

.00

.00

35.00

Dollars per
LOE hour
delivered:

37.62

7.94

.00

.00

.00

.00

.00

1.68

.00

$47.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 05/16/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: HI

Estimated
Hours

Balance ret«uired

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 35.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 05/16/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,081.65

213.04

427.21

.00

.00

.00

.00

135.06

.00

$5,856.96

Labor Hours
Spent

2.00

15.50

166.00

2.00

185.50

Balance:

2,520.35

-213.04

-427.21

.00

.00

.00

.00

$1,745.04

Balance

-2.00

-15.50

-166.00

-2.00

114.50

Estimated
Dollars

Required:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

27.39

1.15

2.30

.00

.00

.00

.00

.73

.00

$31.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 05/16/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED T1 .00 .25 -.25 .00

TOTAL .00 .25 -.25 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 05/16/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

7,857.23

77.14

.00

.00

.00

.00

.00

16.28

.00

$7,950.65

Labor Hours
Spent

110.00

61.00

27.00

198.00

Balance:

1,123.77

164.86

.00

.00

.00

.00

.00

$1,272.35

Balance

-110.00

-61.00

-27.00

2.00

Estimated
Dollars

Required:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.68

.39

.00

.00

.00

.00

.00

.08

.00

$40.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 05/16/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Bakersfield County: Kern
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Budgeted
Labor
Hours

.00

.00

.00

140.00

Total Dollars
Spent:

1,042.60

58.35

329.88

.00

.00

.00

.00

81.93

.00

$1,512.76

Labor Hours
Spent

1.00

6.00

28.00

35.00

Balance:

4,100.35

183.65

638.12

.00

.00

.00

.00

$4,840.19

Balance

-1.00

-6.00

-28.00

105.00

Estimated
Dollars

Required:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Estimated
Hours

required

.00

.00

.00

140.00

Dollars per
LOE hour
delivered:

29.79

1.67

9.43

.00

.00

.00

.00

2.34

.00

$43.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 05/16/1996

Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138
State* CA

City: El Cajon County: San Bernardino

CERCLIS ID: CA0001342039 SSID: ZZ

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,322.00

Total Dollars
Spent:

33,641.54

3,419.94

6,961.37

,00

.00

.00

.00

2,190.53

.00

$46,213.38

Labor Hours
Spent

1.00

10.00

261.00

569.00

264.00

1,105.00

Balance:

19,391.58

-2,209.94

2,718.63

.00

.00

.00

1,600.00

$19,309.74

Balance

-1.00

-10.00

-261.00

-569.00

-264.00

217.00

Estimated
Dollars

Required:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1,600.00

$65,523.12

Estimated
Hours

required

.00

.00

.00

.00

.00

1,322.00

Dollars per
LOE hour
delivered:

30.47

3.10

6.31

.00

.00

.00

.00

1.98

.00

$41.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 05/16/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

184,529.00

39,950.00

9,075.00

.00

.00

.00

7,000.00

240,554.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

3,400.00

Total Dollars
Spent:

96,266.45

23,884.01

7,512.38

.00

2,430.12

.00

.00

6,624.57

48.60

$136,766.13

Labor Hours
Spent

265.50

516.50

269.50

1,113.50

269.50

241.00

2,675.50

Balance:

88,262.55

16,065.99

1,562.62

.00

-2,430.12

.00

7,000.00

$103,787.87

Balance

-265.50

-516.50

-269.50

-1,113.50

-269.50

-241.00

724.50

Estimated
Dollars

Required:

184,529.00

39,950.00

9,075.00

.00

.00

.00

7,000.00

$240,554.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

3,400.00

Dollars per
LOE hour
delivered:

44.59

11.06

3.48

.00

1.13

.00

.00

3.07

.02

$63.35
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 05/16/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: MITGUARD, Matthew

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

T1

SS

P4

P3

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

1.00

236.00

1.00

200.50

Estimated
Hours

Balance re('llired

-1.00

-236.00

-1.00

-200.50

.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

438.50

Dollars per
LOE hour
delivered:

-438.50 3,400.00

TOTAL Direct Labor $22,230.22 $109.78
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 05/16/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV

CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P2

TOTAL

Dollars
Budgeted:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Budgeted
Labor
Hours

.00

.00

650.00

Total Dollars
Spent:

5,308.72

210.66

670.84

.00

.00

.00

.00

185.94

.00

$6,376.16

Labor Hours
Spent

6.00

191.00

197.00

Balance:

22,461.63

1,241.34

902.16

.00

.00

.00

.00

$24,419.19

Balance

-6.00

-191.00

453.00

Estimated
Dollars

Required:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Estimated
Hours

required

.00

.00

650.00

Dollars per
LOE hour
delivered:

26.95

1.07

3.41

.00

.00

.00

.00

.94

.00

$32.37
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 05/16/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLIS ID: SSID : ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,742.21

219.70

.00

.00

.00

.00

.00

46.36

.00

$3,008.27

Labor Hours
Spent

3.00

53.50

22.00

78.50

Balance:

647.39

-183.40

.00

.00

.00

.00

.00

$417.63

Balance

-3.00

-53.50

-22.00

1.50

Estimated
Dollars

Required:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.93

2.80

.00

.00

.00

.00

.00

.59

.00

$38.32
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 05/16/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLIS ID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Estimatedrtegion:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Budgeted Labor Hours
Labor Spent
Hours

T1 00

P3 00

TOTAL 00

Total Dollars
Spent:

.25

25

.50

Dollars per
LOE hour
delivered:

Hours
Balance required

-.25 .00

-.25 .00

-.50 80.00

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 05/16/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/20/1996

Site Location: Estimated Completion Date: 05/20/1996

City: Owyhee County: Elko

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Budgeted
Labor
Hours

.00

.00

.00

.00

500.00

Total Dollars
Spent:

12,020.23

499.11

3,003.96

.00

.00

.00

.00

739.16

.00

$16,262.46

Labor Hours
Spent

3.00

283.00

1.00

77.00

364.00

Balance:

11,554.57

710.89

809.96

1,500.40

.00

.00

90.00

$13,926.66

Balance

-3.00

-283.00

-1.00

-77.00

136.00

Estimated
Dollars

Required:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Estimated
Hours

required

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.02

1.37

8.25

.00

.00

.00

.00

2.03

.00

$44.68
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 05/16/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/20/1996

Site Location: Estimated Completion Date: 05/20/1996

City: Owyhee County: Elko

CERCLIS ID: SSID: ZZ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHANE, DANIEL

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

T1 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

.25

.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 .00

-.25 .00

-.75 500.00

TOTAL Direct Labor $44.34 $59.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 05/16/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Happy Camp County: Siskiyou
State: CA

CERCLIS ID: SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P1

TOTAL

Dollars
Budgeted:

17,012.20

847.00

1 ,452.00

484.00

.00

5,304.00

.00

$25,099.20

Budgeted
Labor
Hours

.00

.00

.00

380.00

Total Dollars
Spent:

7,124.14

264.36

.00

.00

.00

.00

.00

55.80

.00

$7,444.30

Labor Hours
Spent

6.00

94.00

127.00

227.00

Balance:

9,888.06

582.64

1,452.00

484.00

.00

5,304.00

.00

$17,654.90

Balance

-6.00

-94.00

-127.00

153.00

Estimated
Dollars

Required:

17,012.20

847.00

1,452.00

484.00

.00

5,304.00

.00

$25,099.20

Estimated
Hours

required

.00

.00

.00

380.00

Dollars per
LOE hour
delivered:

31.38

1.16

.00

.00

.00

.00

.00

.25

.00

$32.79
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 05/16/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Happy Camp County: Siskiyou

CERCLIS ID: SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T2 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

.25

2.00

2.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance re1uired

-.25 .00

-2.00 .00

-2.25 380.00

TOTAL Direct Labor $148.20 $65.87
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 05/16/1996

Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:
State:

CERCLIS ID: SSID : 00

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Budgeted
Labor
Hours

.00

.00

.00

18.00

Total Dollars
Spent:

493.50

157.60

.00

.00

.00

.00

.00

33.25

.00

$684.35

Labor Hours
Spent

3.00

1.00

14.00

18.00

Balance:

64.24

447.40

.00

.00

.00

.00

.00

$478.39

Balance

-3.00

-1.00

-14.00

.00

Estimated
Dollars

Required:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Estimated
Hours

required

.00

.00

.00

18.00

Dollars per
LOE hour
delivered:

27.42

8.76

.00

.00

.00

.00

.00

1.85

.00

$38.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 05/16/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, Michael

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Budgeted
Labor
Hours

.00

.00

135.00

Total Dollars
Spent:

71.80

9.75

.00

.00

.00

.00

.00

2.06

.00

$83.61

Labor Hours
Spent

1.00

1.00

2.00

Balance:

6,560.60

1,079.25

3,630.00

.00

.00

.00

.00

$11,267.79

Balance

-1.00

-1.00

133.00

Estimated
Dollars

Required:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Estimated
Hours

required

.00

.00

135.00

Dollars per
LOE hour
delivered:

35.90

4.88

.00

.00

.00

.00

.00

1.03

.00

$41.81
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 05/16/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu

CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, Michael

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

SS .00

P3 .00

T2 .00

TOTAL .00

Total Dollars
Spent:

.75

3.00

.25

4.00

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.75 .00

-3.00 .00

-.25 .00

-4.00 135.00

TOTAL Direct Labor $353.30 $108.71
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0004 TDD Activity Type: START Site General Project

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 05/16/1996

Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLIS ID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Budgeted
Labor
Hours

.00

.00

80.00

Total Dollars
Spent:

1,078.74

12.15

182.66

.00

.00

.00

.00

41.11

.00

$1,314.66

Labor Hours
Spent

1.00

31.00

32.00

Balance:

2,018.08

532.35

664.34

.00

.00

.00

.00

$3,173.66

Balance

-1.00

-31.00

48.00

Estimated
Dollars

Required:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Estimated
Hours

required

.00

.00

80.00

Dollars per
LOE hour
delivered:

33.71

.38.

5.71

.00

.00

.00

.00

1.28

.00

$41.08
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 05/16/1996

Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles

CERCLIS ID: SSID: ZZ

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Budgeted
Labor
Hours

.00

.00

64.00

Total Dollars
Spent:

1,938.34

25.00

.00

.00

.00

.00

.00

5.28

.00

$1,968.62

Labor Hours
Spent

27.50

18.00

45.50

Balance:

935.58

96.00

.00

.00

.00

.00

.00

$1,026.30

Balance

-27.50

-18.00

18.50

Estimated
Dollars

Required:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Estimated
Hours

required

.00

.00

64.00

Dollars per
LOE hour
delivered:

42.60

.55

.00

.00

.00

.00

.00

.12

.00

$43.27
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research Report Date: 05/16/1996

Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 08/30/1996

City: Long Beach

CERCLIS ID: SSID :

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles
State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P2

TOTAL

Dollars
Budgeted:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Budgeted Labor Hours
Labor Spent
Hours

.00

200.00

Total Dollars
Spent:

31.73

.00

.00

.00

.00

.00

.00

.00

.00

$31.73

1.00

1.00

Balance:

8,949.27

1,210.00

.00

.00

.00

.00

.00

$10,159.27

Balance

-1.00

199.00

Estimated
Dollars

Required:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Estimated
Hours

required

.00

200.00

Dollars per
LOE hour
delivered:

31.73

.00

.00

.00

.00

.00

.00

.00

.00

$31.73
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 05/16/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLIS ID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

876.25

.00

.00

.00

.00

.00

.00

.00

.00

$876.25

Labor Hours
Spent

3.00

17.00

2.00

4.00

26.00

Balance:

879.39

121.00

30.25

.00

.00

.00

40.00

$1,070.64

Balance

-3.00

-17.00

-2.00

-4.00

14.00

Estimated
Dollars

Required:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

33.70

.00

.00

.00

.00

.00

.00

.00

.00

$33.70
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 05/16/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLIS ID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P3

Estimated
Budgeted Labor Hours Hours

Labor Spent Balance required
Hours

.00 1.00 -1.00 .00

.00 3.00 -3.00 .00

TOTAL .00

Total Dollars
Spent:

4.00

Dollars per
LOE hour
delivered:

-4.00 40.00

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 05/16/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral
State: NV

CERCLIS ID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P2

T2

P4

P3

TOTAL

Dollars
Budgeted:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Budgeted
Labor
Hours

.00

.00

.00

.00

180.00

Total Dollars
Spent:

2,485.68

12.47

423.44

.00

.00

.00

.00

91.96

.00

$3,013.55

Labor Hours
Spent

31.00

4.00

4.00

39.00

78.00

Balance:

5,402.95

229.53

181.56

.00

.00

.00

500.00

$6,222.08

Balance

-31.00

-4.00

-4.00

-39.00

102.00

Estimated
Dollars

Required:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Estimated
Hours

required

.00

.00

.00

.00

180.00

Dollars per
LOE hour
delivered:

31.87

.16

5.43

.00

.00

.00

.00

1.18

.00

$38.64
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 05/16/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLIS ID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

Re9ion: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 180.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 05/16/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPAVLYINDRESV County: HUMBOLDT State: CA

CERCLIS ID: CAD980638860 SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Budgeted
Labor
Hours

.00

.00

.00

270.00

Total Dollars
Spent:

3,943.59

14.81

.00

.00

.00

.00

.00

3.13

,00

$3,961.53

Labor Hours
Spent

4.00

64.00

57.00

125.00

Balance:

11,327.86

857.60

1,210.00

.00

.00

1,000.00

.00

$14,392.33

Balance

-4.00

-64.00

-57.00

145.00

Estimated
Dollars

Required:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Estimated
Hours

required

.00

.00

.00

270.00

Dollars per
LOE hour
delivered:

31.55

.12

.00

.00

.00

.00

.00

.03

.00

$31.69
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 05/16/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996

RIV

City: HOOPAVLYINDRESV County: HUMBOLDT State: CA

CERCLIS ID: CAD980638860 SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Re9|on: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS 00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance ret«uired

-.25 .00

-.25 270.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 04/27/1996

TDD Number: 09-9604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp. Report Date: 05/16/1996

Site Name: ASYLUM SLOUGH - EMERG. RESP. Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Napa County: Napa

CERCLIS ID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,830.09

4.43

153.00

.00

.00

.00

.00

33.20

.00

$6,020.72

Labor Hours
Spent

8.00

6.00

86.50

84.00

1.00

185.50

Balance:

6,766.61

600.57

1,057.00

.00

.00

.00

500.00

$8,890.98

Balance

-8.00

-6.00

-86.50

-84.00

-1.00

114.50

Estimated
Dollars

Required:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

31.43

.02

.82

.00

.00

.00

.00

.18

.00

$32.46
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5/16/1996 TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996

Ecojogy and
Environment

ion: 9
Q.
-o

O>

CLASSIFICATION ACTIVITY DESCRIPTION

CURRENT PERIOD

LOE HOURS

PERCENT
OF
TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

AP General Project Management

XX NO SUBTASK USED

TOTAL General Project Management

1,515.50

1,515.50

33.13%

33.13%

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

2,361.50

2,361.50

21.15%

21.15%

0.00%

0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

63.00

63.00

1.38%

1.38%

0.00%

0.00%

PA Chemical Safety Audits

§ XX NO SUBTASK USED
o"

'= TOTAL Chemical Safety Audits

3.00

3.00

0.07%

0.07%

100.00%

0.00%

198.00

198.00

1.77%

1.77%

0.00%

0.00%

18.00

18.00

0.16%

0.16%

100.00%

0.00%

fc

3̂

Chemical Emergency Preparednes

XX NO SUBTASK USED 27.25 0.11% 63.30%

TOTAL Chemical Emergency Preparedness & Preventio 27.25 0.60% 0.00%

RA Removal Action/lnvestigation/Monit

161.25 0.05% 88.84%

161.25 1.44% 0.00%

Page 1 of 4
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5/16/1996

Region: 9

TABLE T - 1
SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF
TOTAL
LOE HOURS

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

1,150.00

1,150.00

1.96%

25.14%

100.00%

0.00%

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

29.00

29.00

0.63%

0.63%

100.00%

0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

342.45

342.45

4.82%

7.49%

35.61%

0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

181.50

181.50

-0.31%

3.97%

100.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

2,917.50

2,917.50

3.35%

26.13%

100.00%

0.00%

29.00

29.00

0.26%

0.26%

100.00%

0.00%

1,363.68

1,363.68

7.10%

12.21%

41.85%

0.00%

713.50

713.50

1.42%

6.39%

100.00%

0.00%

RZ Emergency Response

Page 2 of 4 ' Confidential Business Information - Not for Release'



5/16/1996 TABLE T - 1

SUMMARY OF LOE HOURS Ecology and
Environment

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996

s
ljrgion: 9 CONTRACT #: 68-W6-0010
Q.
•D
CU

* CURRENT PERIOD

PERCENT PERCENT OF
OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS SCOURS siTE-SP^aRC*

RZ Emergency Response

XX NO SUBTASK USED 423.50 1.71% 100.00%

TOTAL Emergency Response 423.50 9.26% 0.00%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL OF ACTIVITY

LOE TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

1,367.50 0.70% 100.00%

1,367.50 12.25% 0.00%

SA Preliminary Assessments

XX NO SUBTASK USED 749.25 0.99% 93.93%

TOTAL Preliminary Assessments 749.25 16.38% 0.00%

1,323.75 0.41% 96.56%

1,323.75 11.85% 0.00%

SR

3
1"

5.

Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL Expanded Site Inspection/Remedial Investigatio

39.00

39.00

0.85%

0.85%

100.00%

0.00%

645.50

645.50

5.78%

5.78%

100.00%

0.00%

3

IA
3

Analytical Services

XX NO SUBTASK USED

TOTAL Analytical Services

.00

.00

0.00%

0.00%

0.00%

0.00%

.00

.00

0.00%

0.00%

0.00%

0.00%

TG General Technical Support

Page 3 of 4
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5/16/1996

Region: 9

TABLE T - 1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT
OF

LOE HOURS ™TALouRs

PERCENT OF
ACTIVITY

HOURS
SITE-SPECIFIC

TG General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

33.00 0.70%

33.00 0.72%

0.00%

0.00%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL OF ACTIVITY

LOE TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

33.00 0.29% 0.00%

33.00 0.30% 0.00%

TM Multi-Media Surveys &

TOTAL

XX

Multi-Media

Inspections

NO SUBTASK USED

Surveys & Inspections

18

18

00

00

0.39%

0.39%

100.00%

0.00%

34

34

.00

.00

0.30%

0.30%

100.00%

0.00%

TOTAL 4,574.45 100.00% 11,166.18 100.00%

Page 4 of 4 ** Confidential Business Information - Not for Release'



5/16/1996

tu

F§egion: 9
Q.
T)

TABLE T - 2

SUMMARY OF COSTS
BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 4/27/1996

CONTRACT #: 68-W6-0010

Ecojogy and
Environment

D
<T>
-i

CLASSIFICATION ACTIVITY DESCRIPTION

AP General Project Management

XX NO SUBTASK USED

TOTAL General Project Management

CURRENT PERIOD

PERCENT
COSTS OF
(DOLLARS) TOTAL

102,301.41 41

102,301.41 41

57%

57%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

0.00%

0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

2,585.89 1

2,585.89 1

05%

05%

0.00%

0.00%

PA

2
2
5"

|

Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

83.91 0 03%

83.91 0.03%

100.00%

0.00%

~.

ffC

3

Chemical Emergency Preparednes

XX NO SUBTASK USED

tOTAL Chemical Emergency Preparedness &

2,217.34 0 18%

Preventio 2,217.34 0.90%

78.60%

0.00%

RA Removal Action/lnvestigation/Monit

CONTRACT YEAR

TOTAL PERCENT OF
COSTS

(DOLLARS) TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

158,996.35

158,996.35

30.66%

30.66%

0.00%

0.00%

7,950.65

7,950.65

1.53%

1.53%

0.00%

0.00%

1,113.45

1,113.45

0.21%

0.21%

100.00%

0.00%

8,921.79

8,921.79

0.08%

1.72%

92.33%

0.00%

Paget of 4
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5/16/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996

CONTRACTS: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION
COSTS
(DOLLARS)

PERCENT
OF
TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

RA Removal Action/lnvestigation/Monit

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

55,664.40

55,664.40

1.57%

22.62%

100.00%

0.00%

CONTRACT YEAR

TOTAL PERCENT OF
COSTS

(DOLLARS) TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

122,804.16

122,804.16

3.05%

23.68%

100.00%

0.00%

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

1,228.19

1,228.19

0.50%

0.50%

100.00%

0.00%

1,228.19

1,228.19

0.24%

0.24%

100.00%

0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

11,418.86

11,418.86

3.19%

4.64%

31.35%

0.00%

46,553.35

46,553.35

5.32%

8.98%

40.74%

0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

10,682.37

10,682.37

-0.14%

4.34%

100.00%

0.00%

31,713.33

31,713.33

1.19%

6.11%

100.00%

0.00%

RZ Emergency Response

Page 2 of 4 1 Confidential Business Information - Not for Release'



5/16/1996

rfegion: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 4/27/1996

CONTRACT*: 68-W6-0010

Ecology and
Environment

* CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

COSTS
(DOLLARS)

17,262.91

17,262.91

PERCENT
OF
TOTAL
COSTS

1.23%

7.02%

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

100.00%

0.00%

CONTRACT YEAR

TOTAL PERCENT OF
COSTS

(DOLLARS) TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

55,255.05

55,255.05

0.58%

10.65%

100.00%

0.00%

SA Preliminary Assessments
/

XX NO SUBTASK USED

TOTAL Preliminary Assessments

29,247.97

29,247.97

0.80%

11.89%

93.27%

0.00%

SR

c
o"

15

*.

Expanded Site Inspection/Remedia

XX NO SUBTASK USED

TOTAL Expanded Site Inspection/Remedial Investigatio

9,461.74

9,461.74

3.84%

3.84%

100.00%

0.00%

49,077.49

49,077.49

0.38%

9.46%

95.99%

0.00%

30,307.24

30,307.24

5.84%

5.84%

100.00%

0.00%

3

f A Analytical Services

3

XX NO SUBTASK USED

TOTAL Analytical Services

1,753.00

1,753.00

0.71%

0.71%

100.00%

0.00%

TG General Technical Support

1,753.00

1,753.00

0.34%

0.34%

100.00%

0.00%

Page 3 of 4 ** Confidential Business Information - Not for Release **
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5/16/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 4/27/1996

CONTRACT #: 68-W6-0010

Ecology and
Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION
COSTS
(DOLLARS)

PERCENT
OF
TOTAL
COSTS

PERCENT OF
ACTIVITY

COSTS
SITE-SPECIFIC

TG General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

1,346.39

1,346.39

0.53%

0.55%

0.00%

0.00%

CONTRACT YEAR

TOTAL PERCENT OF
COSTS

(DOLLARS) TOTAL
COSTS

PERCENT OF
ACTIVITY

SITE-SPECIFIC

1,346.39

1,346.39

0.25%

0.26%

0.00%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

828.08

828.08

0.34%

0.34%

100.00%

0.00%

1,613.51

1,613.51

0.31%

0.31%

100.00%

0.00%

TOTAL 246,082.46 100.00% 518,633.95 100.00%

Page 4 Of 4 1 Confidential Business Information - Not for Release'



5/16/1996 TABLE T - 3 Page 1 of 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/27/1996

0
<D
Q.

TD|#

09-9601-0001

09-9601-0002

09-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9^01-0011
TZ

09-S601-0012

09-9J601-0013

09-9601-0014

D9-9601-0015

09-9601-0016

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

n IRRFNT MONTH CUMULATIVE TOCURRENT MONTJ^ DATE CQSTS

7,838.85

3,580.01

746.62

559.19

83.91

3,856.08

397.26

1,963.40

1,855.93

556.44

41,930.47

1,820.44

18,280.05

6,685.55

-335.02

1,077.46

27,588.02

18,965.33

6,457.20

1,343.33

1,113.45

15,817.96

1,761.82

5,460.25

2,13652

9,706.95

66,088.98

4,387.70

39,125.55

12,840.67

6,162.24

2,170.10

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

52.87%

63.41%

66.00%

15.00%

45.00%

62.33%

26.89%

94.33%

11.80%

35.00%

28.87%

13.36%

45.25%

71.52%

35.22%

74.38%

793.00

570.68

132.00

6.00

18.00

374.00

60.50

141.50

59.00

210.00

1,443.50

9350

905.00

236.00

158.50

59.50

1,500.00 06/30/1996

900.00 06/30/1996

200.00 06/30/1996

40.00 06/30/1996

40.00 03/31/1996

600.00 06/30/1996

225.00 06/30/1996

150.00 05/31/1996

50000 06/30/1996

600.00 06/30/1996

5,000.00 06/30/1996

700.00 06/30/1996

2,000.00 09/30/1996

330.00 06/30/1996

450.00 09/30/1996

80.00 04/30/1996

< < < < ( (
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5/16/1996 TABLE T -3 Page 2 of 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/27/1996

TDD#

09-9601-0017

39-9601-0018

09-9601-0019

09-9601-0020

D9-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

D9-9602-0004

39-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

39-9603-0003

09-9603-0004

r l IRRFNT MONTH CUMULATIVE TOUUKKbN 1 MONTH riATF PnQTQ
DESCRIPTION COSTS DATE COSTS

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothemnal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

548.00

54.63

5,677.64

828.08

209.30

2,585.89

1,422.86

8,221.24

102,301.41

2,011.49

238.90

5,624.72

6,996.33

474.62

436.91

1,314.66

2,862.47

2,331.62

18,167.05

1,613.51

5,865.70

7,950.65

1,512.76

46,213.38

158,996.35

6,376.16

3,043.87

16,306.80

7,592.50

684.35

436.91

1,314.66

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

56.00%

95.00%

75.66%

97.14%

61.92%

99.00%

25.00%

83.51%

69.46%

30.31%

98.75%

72.95%

60.33%

100.00%

3.89%

40.00%

84.00

57.00

457.00

34.00

185.75

198.00

35.00

1,104.00

2,361.50

197.00

79.00

364.75

229.25

18.00

5.25

32.00

150.00 06/30/1996

60.00 03/31/1996

604.00 06/30/1996

35.00 04/30/1996

300.00 04/15/1996

200.00 04/01/1996

140.00 09/30/1996

1,322.00 06/30/1996

3,400.00 06/30/1996

650.00 04/30/1996

80.00 04/30/1996

500.00 05/20/1996

380.00 06/30/1996

18.00 04/26/1996

135.00 09/30/1996

80.00 07/31/1996

Confidential Business Information - Not for Release



5/16/1996 TABLE T - 3 Page 3 of 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 04/27/1996

-<
o

a
TD|#

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

CURRENT MONTH ^ATE^STS
DESCRIPTION COSTS DATE COSTS

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

1

1

,968.62

31.73

,228.19

3,020.95

3

6

,968.93

,020.72

1,968

31

1,228

3,020

3,968

62

73

19

95

93

6,020.72

ESTIMATED
PERCENT

COMPLETE

71.

0.

09%

50%

72.50%

43.

46.

61.

33%

30%

83%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

45

1

.50

.00

29.00

78

125

185

.00

.00

.50

64.00

200.00

40.00

180.00

270.00

300.00

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

TOTALS $246,082.46 $518,633.95 11,166.18 22,423.00

3
a.
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5/16/1996 TABLE T-4

Region: 9

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

^^

09-9601-0005 CASTRO-WEHR, FRANK H 12/28/1995 03/31/1996

WINDOW ROCK MN0000146621 09-9601-0007 WALDER, STEVEN S

*\ZD035954114 ESTEY, AMY L

PRESCOTT AZD008398703 09-9601-0014 CASTRO-WEHR, FRANK H 12/28/1995 06/30/1996

LAWRENCE, PETER D

09-9604-0004 LAWRENCE, PETER D 04/16/1996 06/01/1996

Page 1 of 8
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5/16/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

08/30/1996 08/30/1996

CASAMALIA CAD020748125 09-9601-0011 JONES, CYNTHIA A 12/28/1995 06/30/1996

"etter Report

HOOPAVLYINDRESV 3AD980638860 09-9604-0003 GUEVARRA, JAY J 04/16/1996 09/30/1996 09/30/1996

SUTTER CREEK 09-9601-0009 MCDONALD, CAMERON 12/28/1995 06/30/1996

MONTCLAIR ;AT080014194 09-9601-0008 WISE, ROBERT L 12/28/1995 05/31/1996 05/31/1996

MONTCLAIR ;AT080014194 09-9605-0007 WISE, ROBERT L 05/15/1996 09/30/1996

Confidential Business Information - Not for Release
Page 2 of 8

< i < i t 4 I I I I! I 4 4 4 I 4 | 4 | 4 4 4 I 4 I I I I I I



5/16/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due DateState Site Name

EAST PALO ALTO 09-9602-0006 MARTIN, PAUL W

SAN FRANCISCO EDWARDS, HOWARD F

SAN FRANCISCO 09-9601-0001 CLEMENS, ROBIN R

ormai Kepo
T* & stl In a J f ifs.n* ffOiaFpr:*L- "* sTfe- Tr*

SAN FRANCISCO 09-9601-0004 ESTEY, AMY L

09-9605-0006 WISE, ROBERT L

COLEN, TIMOTHY MCAD071530380 09-9601-0006

09-9602-0002 WALDER, STEVEN S 02/21/1996 09/30/1996

Page 3 of 8
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5/16/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

03/28/1996 06/30/1996 06/30/1996

STOCKTON CAD009106527 09-9605-0004 MARTIN, PAUL W 05/07/1996 07/07/1996

.
StRVlCES

1

WHITTIER 09-9601-0015 SCHWENNESEN, MICHAE 12/28/1995 09/30/1996 09/30/1996

SAN FRANCISCO 09-9601-0002 EDWARDS, HOWARD F 12/28/1995 06/30/1996

SAN FRANCISCO 09-9602-0004 CHAMBERS, THOMPSON 02/09/1996 06/30/1996 06/30/1996

02/09/1996 06/30/1996

Page 4 of 8
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5/16/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number

Project Start Revised
Date Due Date Due DateState Site Name TDD Number Project Manager

09-9604-0001 WHITAKER, JOHN H

mCTTOlTOHMDte^

San Francisco 09-9603-0004 MCDONALD, CAMERON

San Francisco 09-9604-0008 MARTIN, PAUL W

CelierReoin;'"*

San Francisco 09-9604-0006 DUNCAN, WILL C

San Francisco 09-9604-0007 JONES, CYNTHIA A

09-9602-0001 BENSON, CRAIG C

09-9604-0005 EDWARDS, HOWARD F 04/18/1996 06/30/1996San Francisco

Page 5 of 8
Confidential Business Information - Not for Release



5/16/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

Honolulu 09-9601-0020 SCHWENNESEN, MICHAE 01/31/1996 04/30/1996 04/30/1996

Page 6 of 8
Confidential Business Information - Not for Release
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I i
5/16/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

CASTRO-WEHR, FRANK H

MCDONALD, CAMERON

LAWRENCE, PETER D

LAWRENCE, PETER D

Mt. Montgomery WHITAKER, JOHN H

ESTEY, AMY L09-9605-0002

09-9601-0012 WHITAKER, JOHN H

Page 7 of 8
*** Confidential Business Information - Not for Release



5/16/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Date Due Date Due Date

American Samoa 09-9604-0012 RANDALL, RANDY 04/25/1996 09/30/1996

Page 8 of 8
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5.0 START MONTHLY INVOICE

5-1



ecology and environment, inc,
International Specialists in the Environment

160 Spear Street
San Francisco, California 94105
Tel: (415) 777-2811, Fax. (415) 777-4074

May 16, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-001O
Public Voucher #004 with Supporting Documents
Period from March 24, 1996 through April 27, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #004 for the period of
March 24, 1996 through April 27, 1996; Site Specific Invoice Detail; and
Summary Invoice Table, which covers services performed by our firm for
the referenced contract.

If you have any questions regarding the preparation of this report,
please contact me at (415) 777-2811.

Sincerely,

Thompson Chambers
START Region IX Team Leader

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycled paper erologj and environment

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
ITFRM 4-2000
1034-118

U.S. DEPARTMENT, BUREAU, OR

U. S. Environmental Protection
79 T. W. Alexander Drive
Research Triangle Park, NC 2'
Attention: Invoice Processing

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER DATE OF
AND DATE DELIVERY
OF ORDER OR SERVICE

03/24/96
thru
4/27/96

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

ESTABLISHMENT AND LOCATION

Agency

mi

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
May 16, 1996

CONTRACT NUMBER AND DATE
68-W6-OOIO

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal QUANTITY
supply schedule, and other information deemed necessary

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract. "

^ff .,, START REGION IX
NAME OF OFFICIAL: ~^Y yt\/fc«-(j^S* — " TEAM LEADER

(Use continuation sheet(s) if necessary)

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

VOUCHER NO.
004

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
= $

BY2

EXCHANGE RATE
= $1.00

TITLE

DIFFERENCES

Amount verified;
correct for

AMOUNT

$276,245.20

$276,245.20

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)2 (Title)

ACCOUNTING CLASSIFICATION

PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY
BY

CASH
$

DATE

' When stated in foreign currency, insert name of currency.
2 If the ability to certify and authority to approve are combined in one person

signature only is necessary; otherwise the approving officer will sign in the s
provided, over his official title.

3 When a voucher is receipted in the name of a company or corporation, the r
person writing the company or corporate name, as well as the capacity in w!
signs, must appear. For example: "John Doe Company, per John Smith, S
"Treasurer," as the case may be.

CHECK NUMBER ON (Name of bank)

PAYEE3

PER
one

pace

roof the TrrLE

icn he
Bcretary," or

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify (he particular creditor and die amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

SSID Action Oper
TDJbNo. Reg. No- Code Unit Site Name

G_

09-9 )̂1-0006

START : INVOICE/SITE DETAIL
Attachment A

APR 1996
IFMS

Act. Line

Region: 9

Invoice Number: 4

09 4R
T3

09-9 )̂1-0007 09 9Q

09-9601-0008 09 5F

09-9601-0009 09 AQ

09-9601-0010 09 33

09-9601-0011 09 3H

09-9601-0012 09 W6

09-9601-0013 09 AV

09-9601-0014 09 1U

09-9601-0015 09 BC

09-9601-0016 09 9X

09-9601-0017 09 CE

09-9601-0018 09 AH

09-9601-0019 09 AH

09-9601-0001

09-9601-0002

09-9^02-0001

09-9602-0004

09

09

09

09

09-9103-0004 09

3

5'
09-9&01-0020

09-9601-0021

09-9602-0002

09-9602-0003

09-9602-0005

09-9602-0006

09

09

09

09

09

09

RV 00 FRONTIER FERTILIZER

RV 00 NAVAJO TOXAPHENE

BN 00 DODSON BROTHERS OIL COMPANY

BB 00 CENTRAL EUREKA MINE (MESA DE ORO)

RV 00 DEL NORTE COUNTY PESTICIDE STORAGE

RV 00 CASMALIA RESOURCES

BB 00 SPARKS SOLVENT/FUEL PLUME

SS 00 SANDERS AVIATION

BN 00 YAVAPAI PENTA POND

BN 00 OMEGA RECOVERY SERVICES

RV 00 VERDESE CARTER PARK

BN 00 AMERICAN CHROME ENGINEERING, INC.

RV 00 SUPERCHROME PLATING & ENGINEERING CO

RV 00 SUPERCHROME PLATING & ENGINEERING CO

TOTAL SITES WITH SSID

00 BM 00 EPA REGION IX SPILL PHONE

00 BM 00 ON-CALL RESPONSE CALL OUT

00 BM 00 START MOBILIZATION

00 BM 00 ON-GOING START PROGRAM SUPPORT

00 BM 00 SIMS/RIMS COORDINATION W/OES/CAL-EPA

TOTAL SITES WITHOUT SSID

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ PA 00 GABBS ABANDONED DRUMS - BLM

ZZ PA 00 GIBSON - BAKERSFIELD

ZZ SY 00 SANTA FE DERAILMENT - EL CAJON

ZZ RV 00 GABBS ABANDONED DRUMS - BLM

ZZ PA 00 ELECTRITE ASSESSMENT

i / | | / | | | *** Q-ifMv-'ial Ftop-MneY' 'nfoi

e Account To Be
1 DCN

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

Charged

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

4R

9Q

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

RV

RV

BN

BB

RV

RV

BB

SS

BN

BN

RV

BN

RV

RV

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Account Initial Incident
Obligation FPN# Specific

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

) SUPERFUND

DA0005

DA0005

DA0005

DB0003

DA0005

SSID

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

HQ

HQ

HQ

HQ

HQ

00

00

00

00

00

BM

BM

BM

BM

BM

00

00

00

00

00

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOJTOO

SUPERFUND PROGRAM WIDE

HQ

HQ

HQ

HQ

HQ

HQ

ZZ

ZZ

ZZ

ZZ

ZZ

ZZ

BM

PA

PA

SY

RV

PA

00

00

00

00

00

00

foT-ation - NoJ 'or Rf I'-ase^**

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

' 4 4 1 1 1 4

Amount

3,856.08

397.26

1,963.40

1,855.93

556.44

41 ,930.47

1,820.44

18,280.05

6,685.55

-335.02

1,077.46

548.00

54.63

5,677.64

84,368.33

7,838.85 '

3,580.01

2,585.89

102,301.41

1,314.66

117,620.82

828.08

209.30

1,422.86

8,221.24

2,011.49

238.90

Pag* 1 of 2

Cumulative
Costs

15,817.96

1 ,761 .82

5,460.25

2,136.52

9,706.95

66,088.98

4,387.70

39,125.55

12,840.67

6,16224

2,170.10

2,862.47

2,331 .62

18,167.05

189,019.88

27,588 02

18,96533

7,950 65

158,99635

1,314.66

214,815.01

1,613.51

5,865.70

1,512.76

46,213.38

6,376.16

3,043.87

i (



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START INVOICE/SITE DETAIL
Attachment A

APR 1996

Region: 9

Invoice Number:

TDD No.

09-9602-0007

09-9603-0001

09-9603-0005

09-9603-0006

09-9604-0002

09-9604-0003

09-9604-0004

09-9601-0003

09-9601-0004

09-9601-0005

09-9603-0002

09-9603-0003

09-9604-0001

SSID Action Oper
Reg. No. Code Unit Site Name

09

09

09

09

09

09

09

09

09

09

09

09

09

ZZ PA 00 DUCK VALLEY INDIAN RESERVATION

ZZ PA 00 GREY EAGLE MINE SITE

ZZ PA 00 WILMINGTON SITE(S) REVIEW

ZZ BM 00 CALIFORNIA REGULATION APPLICABILITY

ZZ RV 00 MONTGOMERY PASS

ZZ PA 00 CELTOR CHEMICAL WORKS

ZZ RV 00 ASYLUM SLOUGH - EMERG. RESP.

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CHI

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTL

SHELL REFINERY FIRE/EXPLOSION

ZZ-Site Support 00 - Program Wide

VATION

V

'PLICABILITY

!ESP.

TOTAL SITES

IG DIRECTORY

1UMENT

vl SAFETY AUDIT

IE RESPONSE

)SION

TOTAL SITES

IFMS
Act. Line
Seq Ref. QCN

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

DA0005

WITHOUT SSID

EAR054

EAR054

f EAR054

EAR054

EAR054

PP0010

WITHOUT SSID

Account To Be
Charged

HQ ZZ PA 00

HQ ZZ PA 00

HQ ZZ PA 00

HQ ZZ BM 00

HQ ZZ RV 00

HQ ZZ PA 00

HQ ZZ RV 00

Account Initial Incident
Obligation FPN# Specific

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

SUPERFUND SITE SUPPORT

96T75ETFA

96T75ETFA

96T75ETFA

96T75ETFA

96T75ETFA

96H72PHG7

96T720TFA

96T720TFA

96T720TFA

96T75ETFA

96T75ETFA

96H72PHG7

NON-SUPERFUND

SUBTOTAL

Fixed Fee

TOTAL INVOICE AMOUNT

**" Confidential Business Information - Not for Release ***

Amount

5,624.72

6,996.33

1,968.62

31.73

3,020.95

3,968.93

6,020.72

40,563.87

746.62

559.19

83.91

474.62

436.91

1,228.19

3,529.44

246,082.46

30,162.74

$276,245.20

Page 2 of 2

Cumulative
Costs

16,306.80

7,592.50

1,968.62

31.73

3,020.95

3,968.93

6,020.72

103,535.63

6,457.20

1 ,343.33

1,113.45

684.35

436.91

1,228.19

11.263.43

518,633.95

68,002.04

$586.635.99



FUNDING SOURCE

DA0005 CERCLA/SARA

DB0003 CERCLA/SARA

EAR054 CEPP

PPQP10 OPA
O

1 TOTAL

Monthly Cost

140,251.61

102,301.41

2,301.25

1,228.19

$246,082.46

Monthly Fee

8,269.03

21,461.11

282.07

150.54

$30,162.75

Monthly Cost

148,520.64

123,762.52

2,583.32

1,378.73

$276,245.21

Cum. Cost

405,069.11

102,301.41

10,035.24

1,228.19

$518,633.95

Cum.Fee

44,930.89

21,461.11

1,459.51

150.54

$68,002.05

Total Cum.Coj

450,000.00

123,762.52

11,494.75

1,378.73

$586,636.00

D
3
0.
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5/16/1996
Ecology and Environment, Inc.

Contract Number: 68-W6-0010

Summary Invoice

Month Ending: 04/27/1996

** MONTH **

START Region 9

CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Total LBR + FRG + OVH •*• GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Fee

Fixed Fee

Grand Total

$79,574.05

6,605.24

14,110.88

538.36

23,872.55

1,981.67

1,834.44

70.00

128,587.19

12,297.48

5,599.93

146,484.60

27,786.57

4,201.93

178,473.10

28,058.69

.00

24,276.55

230,808.34

11,042.40

2,430.12

244,280.86

.00

1,753.00

246,033.86

48.60

30,162.74

$276,245.20

$187,395.25

12,508.21

36,853.46

1,606.17

56,219.15

3,752.57

4,791.04

208.82

303,334.67

29,381.76

11,008.19

343,724.62

66,389.38

8,259.93

418,373.93

39,691.36

.00

39,605.78

497,671.07

16,731.16

2,430.12

516,832.35

.00

1,753.00

518,585.35

48.60

68,002.04

$586,635.99

Confidential Business Information - Not for Release



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL ADJUSTMENTS

Attachment C
APR 1996

Region: 9

Invoice Number: 4

TDD$Jo. Site Name

09-9i01 -0008 DODSON BROTHERS OIL COMPANY
Q.

09-9301-0011 CASMALIA RESOURCES
TJ

09-9601-0015 OMEGA RECOVERY SERVICES

09-9601-0019 SUPERCHROME PLATING & ENGINEERING CO.

TOTAL

09-9601-0002 ON-CALL RESPONSE CALL OUT

09-9602-0001 START MOBILIZATION

09-9602-0004 ON-GOING START PROGRAM SUPPORT

TOTAL

09-9602-0002 GIBSON - BAKERSFIELD

09-9602-0003 SANTA FE DERAILMENT - EL CAJON

09-9604-0003 CELTOR CHEMICAL WORKS

DCN

DA0005

DA0005

DA0005

DA0005

SITES WITH SSID

DA0005

DA0005

DB0003

Account Initial
Obligation

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

SUPERFUND

HQOOJTOO

HQOOJTOO

HQOOBMOO

SITES WITHOUT SSID SUPERFUND

DA0005 HQOOJTOO

DA0005 HQOOJTOO

DA0005 HQOOJTOO

Account To Be
Charged

HQ5FBN 00

HQ3HRV 00

HQB BN 00

HQA RV 00

HQOOBM 00

HQOOBM 00

HQOOBM 00

PROGRAM WIDE

HQZZPA 00

HQZZSY 00

HQZZPA 00

Chg
Adj.

2

2

2

2

2

2

2

2

2

2

Amount

201.78

-110.23

-525.30

357.80

-75.95

-4,666.75

-275.49

-2,901.95

-7,844.19

50.45

1,939.63

364.84

Cumulative
Costs

5.460.25

66,088.98

6,162.24

18,167.05

18,965.33

7,950.65

158,996.35

1,512.76

46,213.38

3,968.93

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on Invoice.

5 Incorrect account number charged on invoice.

I I < I I < ,*** Confidential Business. Information - Not for Release ***
t 1 1 4 i 4 4 i 4 4

Page 1 of 2
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL ADJUSTMENTS Region: 9
Contract Number: 68-W6-0010 Att^^^t r

Attachment C Invoice Number: 4
APR 1996

Account Initial Account To Be Chg Amount Cumulative
TDD No Site Name DCN Obligation Charged Adj. Costs

09-9604-0004 ASYLUM SLOUGH - EMERG. RESP. DA0005 HQOOJTOO HQZZRV 00 2 2,781.05 6,02072

TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT 5,135.97

ZZ - Site Support 00 - Program Wide TOTAL ADJUSTMENTS -2,78417

Monthly Cost

DA0005 CERCLA/SARA 117.78

DB0003 CERCLA/SARA -2,901.95

TOTAL $-2,784.17

1 Incorrect DCN and/or account number previously charged on Invoice. Psfl9 2 of 2
2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

*** Confidential Business Information - Not for Release ***



05/16/1996 LABOR ADJUSTMENTS
Region: 9

Month Ending: 04/27/1996

Page 1 of 3

Regular OT

|DD#
"O
CD

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0002

09-9601-0008

Of-9601-0011
TC

09-9601-0015

0|-9601-0019

oi-9601-0019

09-9602-0001

09-9602-0002

( I {

PAN

0002

0002

0002

0002

0002

0002

0002

0002

0002

0008

0011

0015

0019

0019

0022

0023

1 C

SGRRXX

SGRRXX

SGRRXX

SGRRXX

SG RRXX

SG RRXX

SGRRXX

SG RRXX

SGRRXX

DB RSXX

CRRAXX

OCRS XX

SC RAXX

SC RAXX

SMMPXX

GBSA XX

1 i

Week End

04/27/1996

04/27/1996

04/27/1996

04/06/1996

04/27/1996

04/27/1996

04/27/1996

04/06/1996

04/27/1996

04/06/1996

04/20/1996

04/06/1996

04/06/1996

03/30/1996

04/13/1996

04/06/1996

Funding

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

** Confidential P-isineas Information - Not for R/>le<
t f c i t l t i i

Emp# Pgrade Actual Week
End

2478

2819

2606

1606

2703

3044

2372

1606

3731

1606

1004

1745

1606

2158

2703

1606

"V 4

P3

P3

P3

P3

P2

P3

P3

P3

P1

P3

P3

P3

P3

P2

P2

P3

1

04/13/1996

04/13/1996

04/13/1996

02/10/1996

04/13/1996

04/13/1996

04/13/1996

02/03/1996

04/13/1996

02/10/1996

03/30/1996

03/02/1996

02/10/1996

03/02/1996

03/16/1996

02/10/1996

1 1 1

Hours

-8.00

-2.00

-2.00

.00

-11.00

-17.00

-3.50

-30.00

-11.00

4.00

.00

-15.00

6.00

.00

-10.00

1.00

i 1

Dollars

-255.78

-75.13

-80.45

.00

-303.02

-723.81

-143.73

-1,513.25

-288.33

201.78

.00

-525.30

302.65

.00

-275.49

50.45

1 i 4

Hours

-22.00

.00

.00

-.18

-20.00

-5.00

.00

.00

.00

.00

-1.50

.00

.00

2.00

.00

.00

1 1

Dollars

-47.14

.00

.00

-.60

-36.93

-14.26

.00

.00

.00

.00

-32.49

.00

.00

4.25

.00

.00

i 1



05/16/1996

TDD#

LABOR ADJUSTMENTS

Region: 9

Month Ending: 04/27/1996

Page 2 of 3

PAN Week End Funding Emp# Pgrade Actual Week
End

Regular OT

Hours Dollars Hours Dollars

09-9602-0003

09-9602-0003

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9602-0004

09-9604-0003

09-9604-0003

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

09-9604-0004

0024

0024

0025

0025

0025

0025

0025

0025

0037

0037

0038

0038

0038

0038

0038

0038

EL RZXX

EL RZ XX

SG AP XX

SG AP XX

SG AP XX

SGAP XX

SGAP XX

SGAP XX

CCSA XX

CCSA XX

AS RZ XX

AS RZXX

AS RZXX

AS RZXX

AS RZXX

AS RZ XX

04/06/1996

04/06/1996

04/13/1996

04/06/1996

04/06/1996

04/06/1996

04/13/1996

03/30/1996

04/27/1996

04/27/1996

04/27/1996

04/27/1996

04/27/1996

04/27/1996

04/27/1996

04/27/1996

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

1606

1606

2703

1606

1993

1915

2289

3363

3731

2372

2703

2606

2478

2819

2372

3731

P3

P3

P2

P3

SS

P3

P3

P3

P1

P3

P2

P3

P3

P3

P3

P1

02/10/1996

02/03/1996

03/16/1996

02/10/1996

02/10/1996

02/10/1996

03/23/1996

03/16/1996

04/13/1996

04/13/1996

04/13/1996

04/13/1996

04/13/1996

04/13/1996

04/13/1996

04/13/1996

11.00

8.00

10.00

-40.00

-15.00

-16.00

4.00

4.00

10.00

2.50

11.00

2.00

8.00

2.00

1.00

1.00

554.87

403.54

275.50

-2,017.67

-677.87

-997.87

278.92

230.43

262.15

102.69

303.06

80.50

255.79

75.13

41.08

26.22

3.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20.00

.00

22.00

.00

.00

.00

10.14

.00

.00

.00

.00

.00

.00

.00

.00

.00

36.93

.00

47.15

.00

.00

.00

' Confidential Business Information - Not for Release **



05/16/1996 LABOR ADJUSTMENTS

Region: 9

Month Ending: 04/27/1996

Page 3 of 3

Regular OT

PAN Week End Funding Emp# Pgrade Actual Week Hours Dollars Hours Dollars
End

^-9604-0004 0038 AS RZ XX 04/27/1996 CERCLA/SARA 3044 P3 04/13/1996

TOTAL LABOR ADJUSTMENTS

17.00 723.81 5.00 14 27

-78.00 -3,70913 332 -1868

c
ST

•

s
0.

** Confidential Business Information - Not for Release'
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05/16/1996
ODC ADJUSTMENTS

Page 1 of 3

Region: 9

Month Ending: 04/27/1996

TDD# PAN WeekEnd

09-9602-0003 0024 EL RZ XX 04/06/1996

Funding
CERCLA/SARA

CO E02 D#25636,C.BENSON,#14

CORRECT E02 00*25636, CRAIG BENSON, ER#14, LONG BEACH OFC.

09-9602-0003 0024 EL RZ XX 04/06/1996 CERCLA/SARA

CO E02 D#25744,E.HAMRICK,#24

CO E02 D0#25744, E.HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX 04/06/1996 CERCLA/SARA

CO E02 D#25744,E.HAMRICK,#24

CO E02 DO#25744. E.HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX 04/06/1996 CERCLA/SARA

CO E02 D#25744,E.HAMRICK,#24

CO E02 D0#25744, E.HAMRICK, LONG BEACH OFC.. ER#24

09-9602-0003 0024 EL RZ XX 04/06/1996 CERCLA/SARA

CO E02 D#25744,E.HAMRICK,#24

CO E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX 04/06/1996 CERCLA/SARA

CO E02 D#25744,E,HAMRICK,#24

CO E02 DOS25744, E.HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX 04/06/1996 CERCLA/SARA

CO E02 D#25744,E.HAMRICK,#24

CO E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

09-9602-0003 0024 EL RZ XX 04/06/1996 CERCLA/SARA

CO E02 D#25744,E.HAMRICK,#24

CO E02 D0#25744, E.HAMRICK, LONG BEACH OFC., ER#24

Acct Num

41

Amount

345.40

CORRECT E02 D0#25636, CRAIG BENSON, ER#14, LONG BEACH OFC.

43 72.60

CORRECT E02 D0#25744, E. HAMRICK, LONG BEACH OFC., ER#24

43 41.19

CORRECT E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

43 2.42

CORRECT E02 D0#25744, E. HAMRICK, LONG BEACH OFC.. ER#24

43 72.60

CORRECT E02 D0#25744, E. HAMRICK, LONG BEACH OFC., ER#24

67 38.75

CORRECT E02 D0#25744. E. HAMRICK, LONG BEACH OFC., ER#24

43 2.42

CORRECT E02 D0#25744, E. HAMRICK, LONG BEACH OFC., ER#24

67 38.75

CORRECT E02 D0#25744, E. HAMRICK, LONG BEACH OFC., ER#24

** Confidential Business Information - Not for Release **



05/16/1996
ODC ADJUSTMENTS

Page 2 of 3

Region: 9

Month Ending: 04/27/1996

TDD # PAN
Q9-9602-0003 0024 EL RZ XX
o

Cf) E02 D#25744,E.HAMRICK,#24
0_

<S> E02 DO#25744, E.HAMRICK, LONG

09-9602-0003 0024 EL RZ XX

CO E02 D#25744,E.HAMRICK,#24

CO E02 DO#25744, E.HAMRICK, LONG

09-9602-0003 0024 EL RZ XX

CO E02 D#25744,E.HAMRICK,#24

CO E02 D0#25744, E.HAMRICK, LONG

09-9602-0003 0024 EL RZ XX

CO E02 D#25744,E.HAMRICK,#24

CO E02 DO325744. E.HAMRICK, LONG

09-9602-0003 0024 EL RZ XX

CO E02 D#25744,E.HAMRICK,#24

CO E02 DO#25744, E.HAMRICK, LONG

09-9602-0003 0024 EL RZ XX

CO E02 D#25744,E.HAMRICK,#24

(f) E02 D0#25744, E.HAMRICK, LONG
•K

0^-9602-0003 0024 EL RZ XX

Cp E02 D#25744,E.HAMRICK,#24

Gp E02 DO#25744, E.HAMRICK, LONG

09-9602-0003 0024 EL RZ XX

CO E02 D#25744,E.HAMRICK,#24

CO E02 D0#25744, E.HAMRICK, LONG

Week End Funding

04/06/1996 CERCLA/SARA

BEACH OFC., ER#24

04/06/1996 CERCLA/SARA

BEACH OFC.. ER#24

04/06/1996 CERCLA/SARA

BEACH OFC.. ER#24

04/06/1996 CERCLA/SARA

BEACH OFC., ER#24

04/06/1996 CERCLA/SARA

BEACH OFC., ER#24

04/06/1996 CERCLA/SARA

BEACH OFC., ER#24

04/06/1996 CERCLA/SARA

BEACH OFC., ER#24

04/06/1996 CERCLA/SARA

BEACH OFC.. ER#24

Acct Num Amount

41 8.21

CORRECT E02 D0#25744, E.HAMRICK, LONG BEACH OFC., ER#24

43 72.60

CORRECT E02 D0#25744, E. HAMRICK, LONG BEACH OFC., ER#24

67 38.75

CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

43 2.42

CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

41 52.17

CORRECT E02 D0#25744, E. HAMRICK, LONG BEACH OFC., ER#24

43 39.96

CORRECT E02 D0#25744, E. HAMRICK, LONG BEACH OFC., ER#24

67 19.38

CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

43 1.21

CORRECT E02 DO#25744. E. HAMRICK, LONG BEACH OFC., ER#24

' Confidential Business Information - Not for Release **
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05/16/1996

TDD # PAN Week End
09-9602-0003 0024 EL RZ XX 04/06/1996

ODC ADJUSTMENTS

Region: 9

Month Ending: 04/27/1996

Funding
CERCLA/SARA

Page 3 of 3

CO E02 D#25744,E.HAMRICK,#24

CO E02 DOS25744, E.HAMRICK, LONG BEACH OFC., ER#24

09-9602-0004 0025 SG AP XX 04/27/1996 CERCLA/SARA

Acct Num Amount
43 .85

CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

38 6.61

XEROX / COPIES COST ADJUSTMENT

TOTAL ODC ADJUSTMENTS 856.29

** Confidential Business Information - Not for Release **
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TABLE F-1

Monthly Region 9 Financial Management Summary

Page 1 of 1

Contract Number: 68-W6-0010 Total Contract Summary For 03/24/1996

Reporting Period: 03/24/1996 -04/27/1996 Contract Year 96

Through 04/27/1996

R ĵorting Date: 05/16/1996 ACTUAL COSTS
o
(D
O-

CC^T ELEMENTS CURRENT MONTH

CONTRACT YEAR SUMMARY

CONTRACT YEAR

ESTIMATED COST
AT

CY COMPLETION
CY BUDGET VARIANCE

P1
P2

P3

P4

T1

T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on
„ ODCs
ft

JSubtotal
^ E and E Analytical
g_ Services
a3
|Subcontracts
3
3
Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

( ( C C

515.50

1,045.25

2,572.70

221.50

18.50

201.00

4,574.45

496.50

5,070.95

178,473.10

28,058.69

.00

24,276.55

52,335.24

11,042.40

63,377.64

1,753.00

2,430.12

.00

246,033.86

48.60

30,162.74

$276,245.20
*i

( ( < C

1,399.00

2,864.04

6,182.76

387.88

19.25

313.25

11,166.18

836.50

12,002.68

418,373.93

39,691.36

.00

39,605.78

79,297.14

16,731.16

96,028.30

1,753.00

2,430.12

.00

518,585.35

48.60

68,002.04

$586,635.99
** Confidential Business Information

4 4 t 4 (, 4

.00

.00

.00

.00

.00

.00

.00

.00

25,575.00

1,162,790.29

202,002.82

6,570.30

110,076.26

318,649.38

66,916.37

385,565.75

14,997.00

.00

15,674.21

407,133.05

.00

155,751.75

$1,792,591.46
- Not for Release ****

4 4, 41 i

.00

.00

.00

.00

.00

.00

.00

.00

25,575.00

1,207,176.89

211,909.72

6,571.30

109,650.28

328,131.30

68,907.57

397,038.87

14,997.00

.00

15,674.21

427,710.08

.00

155,751.75

$1,859,546.29

4 4 1 4

.00

.00

.00

.00

.00

.00

.00

.00

.00

-44,386.60

-9,906.90

-1.00

425.98

-9,481.92

-1,991.20

-11,473.12

.00

.00

.00

-20,577.03

.00

.00

$-66,954.83

4 4 4 4 4 4



TABLE F-2

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 03/24/1996 Through 04/27/1996

Reporting Period: 03/24/1996-04/27/1996 Contract Year 1996

Reporting Date: 05/16/1996 CUMULATIVE ACTUAL CCT,MA-rCn ~~0-r
COST INCEPTION TO ESTIMATED COST

COST ELEMENTS DATE CYCOMPLETON CY BUDGET VARIANCE

Page 1 of 1

P1
P2

P3

P4

T1

T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

1,399.00

2,864.04

6,182.76

387.88

19.25

313.25

11,166.18

836.50

12,002.68

418,373.93

39,691.36

.00

39,605.78

79,297.14

16,731.16

96,028.30

1,753.00

2,430.12

.00

518,585.35

48.60

68,002.04

$586,635.99

.00

.00

.00

.00

.00

.00

.00

.00

25,575.00

1,162,790.29

202,002.82

6,570.30

110,076.26

318,649.38

66,916.37

385,565.75

14,997.00

.00

15,674.21

340,216.68

.00

155,751.75

$1,725,675.09

.00

.00

.00

.00

.00

.00

.00

.00

25,575.00

1,207,176.89

211,909.72

6,571.30

109,650.28

328,131.30

68,907.57

397,038.87

14,997.00

.00

15,674.21

358,802.51

.00

155,751.75

$1,790,638.72

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-44,386.60

-9,906.90

-1.00

425.98

-9,481.92

-1,991.20

-11,473.12

.00

.00

.00

-18,585.83

.00

.00

$-64,963.63

Confidential Business Information - Not for Release ***



TABLE r-3
p/16/1996 SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER 68-W6-0010
o

C&JTRACT EFFECTIVE MODIFICATION CUMULATIVE
M6D. NO. DATE SUM BY FUNDI

3 FUNDING SOURCE

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00

|01 02/22/1996 470,000.00 920,000.00

|01 02/22/1996 470,000.00 1,390,000.00

02 02/27/1996 100,000.00 1,490,000.00

FUNDING SOURCE: OPA

01 02/22/1996 25,000.00 25,000.00

Ecology and
Environment

E CUMULATIVE
INGTOTAL

FUNDING

00

00

00

00

00

00

50,000.00

500,000.00

970,000.00

1,440,000.00

1,540,000.00

1,565,000.00

5/16/1996

TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING P™I™,, =,nH

CONTRACT MODIFICATIONS Ecology and

START Region 9 Environment

CONTRACT NUMBER 68-W6-0010

EFFECTIVE
DATE

MODIFICATION

12/18/1995

MODIFICATION

02/22/1996

MODIFICATION

FUNDING

NUMBER: 00

450,000.00

NUMBER: 01

50,000.00

02/22/1996 470,000.00

Q2/22/1996 470,000.00

02/22/1996 25,000.00

MODIFICATION NUMBER: 02

D2/27/1996 100,000.00

CUMULATIVE
SUM BY

MOD. NO.

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

CUMULATIVE
TOTAL

FUNDING FUNDING SOURCE

450,000.00 CERCLA/SARA

500,000.00 CEPP

970,000.00 CERCLA/SARA

1,440,000.00 CERCLA/SARA

1,465,000.00 OPA

1,565,000.00 CERCLA/SARA

aa.

*** Confidential Business Information - Not for Release ***

( C 4 4 , 4 4 4 4 4 4 I I 4 4



5/16/1996 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

Ecology and
Environment

CONTRACT

MOD. NO.

EFFECTIVE
DATE

MODIFICATION

FUNDING -

CUMULATIVE SUM BY CUMULATIVE
FUNDING SOURCE TOTAL

FUNDING
Mod Type DCN

FUNDING SOURCE: CEPP
01 02/22/1996 50,000.00

The purpose of this modification is to increase funding

FUNDING SOURCE: CERCLA/SARA
00 12/18/1995 450,000.00

Initial Contract

01 02/22/1996 470,000.00

The purpose of this modification is to increase funding

01 02/22/1996 470,000.00

The purpose of this modification is to increase funding

02 02/27/1996 100,000.00

The purpose of this modification is to increase funding

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00

The purpose of this modification is to increase funding

50,000.00 50,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

450,000.00 500,000.00 FUNDING ACTION

920,000.00 970,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

1,390,000.00 1,440,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

1,490,000.00 1,540,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

25,000.00 1,565,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

EAR054

DA0005

DB0007

DB0003

H6S006

PP0010

** Confidential Business Information - Not for Release **



05/16/1996

CERCLA/SARA

Total
Obligations

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 04/27/1996

Region: 9

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs

Page 1 of 1

Total
Cumulative Cumulative REMAINING

Fee Costs BALANCE

1,390,000.00 242,553.02 29,730.14 272,283.16 507,370.52 66,392.00 573,762.52 816,237.48

OPA 25,000.00 1,228.19 150.54 1,378.73 1,228.19 150.54 1,378.73 23,621.27

CEPP 50,000.00 2,301.25 282.07 2,583.32 10,035.24 1,459.51 11,494.75 38,505.25

oaa

Total $1,465,000.00 $246,082.46 $30,162.75 $276,245.21 $518,633.95 $68,002.05 $586,636.00 $878,364.00

4 < < < I I 4 4 f 4 4 4 4 4 ! I 4 4 I i I i < <



Ecology and Environment, Inc.
r*f\d l-»w Tl'^r^IsOSI Dy 1 LIU

Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 04/27/1996

Region: 9

— rayc i ui «t

Current Month
Other Direct Sub Eand E Month

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors Services Total

SSID Number: NONE
09-9603-0006 CALIFORNIA REGULATION APPLICABI 1.00 31.73 .00

TOTAL SSID#: NONE 1.00 31.73 .00

SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 220.50 7,816.99 .00

09-9601-0002 ON-CALL RESPONSE CALL OUT 121.95 3,432.34 139.50

09-9601-0003 EMERGENCY AIR MONITORING DIREC 11.00 422.09 .00

09-9601-0004 EVACUATION GUIDANCE DOCUMENT 1.00 468.11 .00

09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFET 3.00 83.91 .00

09-9602-0001 START MOBILIZATION 63.00 2,501.88 .00

09-9602-0004 ON-GOING START PROGRAM SUPPOR 1,515.50 74,266.61 5,585.98

09-9603-0002 OAHU EXERCISE - REPORT 10.00 283.77 .00

09-9603-0003 PUNA GEOTHERMAL VENTURE RESP 5.25 425.10 .00

09-9603-0004 SIMS/RIMS COORDINATION W/OES/CA 32.00 1,078.74 221.20

TOTAL SSID#: 00 1,983.20 90,779.54 5,946.68

SSID Number: 1U

09-9601-0014 YAVAPAI PENTA POND 91.50 4,181.55 2,225.35

TOTAL SSID#: 1U 91.50 4,181.55 2,225.35

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 7.00 270.39 .00

TOTAL SSID#: 33 7.00 270.39 .00

.00 .00 .00 .00 31.73

.00 .00 .00 .00 31.73

.00 21.86 .00 .00 7,838.85

.00 8.17 .00 .00 3,580.01

.00 324.53 .00 .00 746.62

.00 91.08 .00 .00 559.19

.00 .00 .00 .00 83.91

.00 84.01 .00 .00 2,585.89

.00 19,970.10 2,478.72 .00 102,301.41

.00 190.85 .00 .00 474.62

.00 11.81 .00 .00 436.91

.00 14.72 .00 .00 1,314.66

.00 20,717.13 2,478.72 .00 119,922.07

.00 278.65 .00 .00 6,685.55

.00 278.65 .00 .00 6,685.55

.00 286.05 .00 .00 556.44

.00 286.05 .00 .00 556.44

Confidential Business Information - Not for Release
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1
t
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1

TDD Number Site Name

SSID Number: 3H

09-9601 -001 1 CASMALIA RESOURCES

; TOTAL SSID#: 3H

SSID Number: 4R

09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

SSID Number: 5F

' 09-9601-0008 DODSON BROTHERS OIL COMPANY

TOTAL SSID#: 5F

SSID Number: 9Q

• 09-9601-0007 NAVAJO TOXAPHENE

TOTAL SSID#: 9Q

SSID Number: 9X

094601-0016 VERDESE CARTER PARK

I 1 TOTAL SSID#: 9X

SSJID Number: AH

09-|601-0018 SUPERCHROME PLATING & ENGINES

09-9601-0019 SUPERCHROME PLATING & ENGINEE

TOTAL SSID#: AH

SSID Number: AQ

• 09-9601 -0009 CENTRAL EUREKA MINE (MESA DE 0

TOTAL SSIDff: AQ

Ecology and Environment, Inc.
f*f\d i\w 1 1 ̂ r^IsOoL Uy 1 ULJ

Contract #: 68-W6-0010

Table F-5

Period Covered - Month Ending: 04/27/1996

Region: 9

Current Month
Other Direct

LOE Hours Labor Dollar Travel Equipment Costs

831.50 27,539.69 13,273.00

831.50 27,539.69 13,273.00

89.50 3,580.75 155.25

89.50 3,580.75 155.25

51.50 1,747.77 .00

51.50 1,747.77 .00

15.50 397.26 .00

15.50 397.26 .00

27.50 1,069.35 .00

27.50 1,069.35 .00

.00 7.40 .00

95.00 3,203.34 291.43

95.00 3,210.74 291.43

51.00 1,704.54 117.46

51.00 1,704.54 117.46

.00 1,117.78

.00 1,117.78

.00 120.08

.00 120.08

.00 215.63

.00 215.63

.00 .00

.00 .00

.00 8.11

.00 8.11

.00 47.23

.00 429.87

.00 477.10

.00 33.93

.00 33.93

Sub
Contractors

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

i

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

1,753.00

1,753.00

.00

.00

***jv •* vi ~r

Month
Total

41,930.47

41,930.47

3,856.08

3,856.08

1,963.40

1,963.40

397.26

397.26

1,077.46

1,077.46

54.63

5,677.64

5,732.27

1,855.93

1,855.93

*** Confidential Business Information - Not for Release ***
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TDD Number Site Name

SSID Number: AV
09-9601 -001 3 SANDERS AVIATION

TOTAL SSID#: AV

SSlb Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

SSID Number: CE
09-9601-0017 AMERICAN CHROME ENGINEERING, I

TOTAL SSID#: CE

SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ
09-9601 -0020 HAWAII TECHNICAL ASSISTANCE

09-9601-0021 GABBS ABANDONED DRUMS - BLM

09-9602-0002 GIBSON - BAKERSFIELD

09-9602-0003 SANTA FE DERAILMENT - EL CAJON

09-9602-0005 GABBS ABANDONED DRUMS - BLM

09-9602-0006 ELECTRITE ASSESSMENT

09-9602-0007 DUCK VALLEY INDIAN RESERVATION

09-9603-0001 GREY EAGLE MINE SITE

Ecology and Environment, Inc.
Poet h\» Tnnv*osi uy i uu

Contract #: 68-W6-0010
Table F-5

Period Covered - Month Ending: 04/27/1996

Region: 9

Current Month
Other Direct

LOE Hours Labor Dollar Travel Equipment Costs

298.50 9,872.56 6,446.68

298.50 9,872.56 6,446.68

-14.00 -482.88 32.55

-14.00 -482.88 32.55

14.00 548.00 .00

14.00 548.00 .00

38.50 1,434.13 132.00

38.50 1,434.13 132.00

18.00 680.50 .00

2.00 80.50 97.35

34.00 992.13 399.49

160.00 5,170.08 529.94

33.00 986.81 812.33

3.00 83.91 .00

70.00 2,379.10 2,821.06

210.25 6,774.26 .00

.00 1,960.81

.00 1,960.81

.00 115.31

.00 115.31

.00 .00

.00 .00

.00 254.31

.00 254.31

.00 147.58

.00 31.45

.00 31.24

.00 2,521.22

.00 212.35

.00 154.99

.00 424.56

.00 222.07

Sub
Contractors

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rayc J ui •»

Month
Total

18,280.05

18,280.05

-335.02

-335.02

548.00

548.00

1,820.44

1,820.44

828.08

209.30

1,422.86

8,221.24

2,011.49

238.90

5,624.72

6,996.33

Confidential Business Information - Not for Release



05/16/1996 Ecology and Environment, Inc.
Cost by TDD

Contract #: 68-W6-0010
Table F - 5

Period Covered - Month Ending: 04/27/1996

Region: 9

Current Month

Page 4 of 4

TDD Number Site Name LOE Hours Labor Dollar Travel Equipment
Other Direct

Costs
Sub

Contractors
Eand E
Services

Month
Total

SSID Number: ZZ

09-9603-0005

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

WILMINGTON SITE(S) REVIEW

SHELL REFINERY FIRE/EXPLOSION

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

TOTAL SSID#: ZZ

TOTALS

45.50

29.00

78.00

125.00

185.50

993.25

4,574.45

1,938.34

1,228.19

2,493.08

3,950.99

5,830.09

32,587.98

$178,473.10

.00

.00

512.77

.00

185.27

5,358.21

$33,978.61

.00

.00

.00

.00

.00

.00

$.00

30.28

.00

15.10

17.94

5.36

3,814.14

$29,399.03

.00

.00

.00

.00

.00

.00

$2,478.72

.00

.00

.00

.00

.00

.00

$1,753.00

1,968.62

1,228.19

3,020.95

3,968.93

6,020.72

41,760.33

$246,082.46

99
3a.

I < < < < < ( < < I 4
Confidential Business Information - Not for Release ***
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5/1u/l99u ECOLOGY AND ENVIRONMENT
a_ 1 ot

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T2 Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL LOE

SS Dedicated

SS Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 4/27/1996

Regular Hours Overtime Hours

424.00 91.50

821.00 224.25

2,045.00 344.20

192.00 29.50

172.00 28.50

167.00 16.50

.00 .00

17.00 1.50

.50 .00

3,838.50 735.95

351.00 .00

145.50 .00

496.50 .00

4,335.00 735.95

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1,107.50 291.50

2,188.00 676.04

4,917.00 871.26

342.00 44.88

284.00 28.50

339.00 55.50

1.00 .00

17.75 1.50

.75 .00

9,197.00 1,969.18

595.00 .00

241.50 .00

836.50 .00

10,033.50 1,969.18

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,107.50 291.50

2,188.00 676.04

4,917.00 871.26

342 00 44.88

284.00 28.50

339.00 55.50

1.00 .00

17.75 1.50

.75 .00

9,197.00 1,969.18

595.00 .00

241.50 .00

836.50 .00

10,033.50 1,969.18

Total Hours

1,399.00

2,864.04

5,788.26

386.88

312.50

394.50

1.00

19.25

.75

11,166.18

595.00

241.50

836.50

12,002.68

Confidential Business Information - Not for Release
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ODC Cost fitment Trend
Analysis

Table F-7

OS/1V1936

Region

9

uonm ̂ a Year

o

JAN 19̂ 8

-o

m

UAR199S

IVPR 1996

KoOed Avg

lOOKS

.00

.00

.00

14.53

0.02%

14.53

0.02%

Communication

.00

222.45

t ,063 46

497%

268%

1,032.37

3.25%

computer
Usage

627.30

100.00%

4,2(8.70

40.38%

5,470.37

25.56%

8,676 41

12 83%

4765.ro

44.69%

contract owned
l/ehide Repair

2,385.67

11.15%

4,29399

6.35%

5.95%

Copy costs

.M

.00

.00

72691

1.07%

1.07%

imployee

.00

.00

584.90

2.73%

.00

584.90

2.73%

Expendables

.00

254.44

129.14

0.60%

3^3<r55

493%

' "~1 .240.04

2.64%

nsurance

.K

.00

.00

fjSSTK

5.40%

3,450:49

5.40%

jb Analysis

.00

,ot

.00

1,753.00

2.59%

1,753.00

2.59%

Meals

.00

1.731.63

16.30%

153521

5,77%

6,614.38

978%

J.193.T4

10.62%

Other Rental
Costs

.00

.00

4,350.54

20.33%

5,350.52

rw/c

14.12%

Outside service

.00

168.32

1.58%

15.77

0.07«

4,96433

7.3TO

3.01%

postage
fefoery

.00

19.40

1.372.3!

6.41%

691.66

1.02%

2.52%

sample
Shipment

.00

2.42

0.02%

.00

156.52

0.23%

7S47

0.13%

subcontractor
Service

.00

.0!

S.476.72

3.67%

!3787«

3.67%

travel

.00

3.9TJ0.30

36.72%

4,795.56

22.4TS5

23,07024

34.11%

W3S870

31.08%

unallowable
Travel

.00

.00

003%

"2039

0.03%

Srand Total

10,620.39

2TWER

-m -̂

2S.070.15

< I < I i I



5/16/1996

Accounting Month

TABLE F-7 Page1of1

Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

APR 1996

06

07

17

24

26

27

29

32

38

41

43

50

56

66

67

70

Computer Usage

Communications

Insurance

Sample Shipment

Outside Service

Subcontractor Service

Postage & Delivery

Books & Publications

Copy Costs

Expendables

Travel

Other Rental Costs

Lab Analysis

Unallowable Travel

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

4,574.45 $165,049.03

8,676.41

1,811.21

3,650.49

156.52

4,984.03

2,478.72

691.86

14.53

726.91

3,336.55

23,070.24

5,350.52

1,753.00

20.59

6,614.38

4,293.99

$67,629.95

1.90

.40

.80

.03

1.09

.54

.15

.00

.16

.73

5.04

1.17

.38

.00

1.45

.94

$14.78

TOTAL ODC

$67,629.95

Confidential Business Information - Not for Release



Contract Number:

Mor$i Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 1 of 66

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDJJumber: 09-9601-0001
TO

Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 - 3/28/96 13:57:53 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 12:33:01 •

00/00/0000 DEC 486/50 (TAT AREA) - 4/8/96 16:57:14 -

00/00/0000 DEC 486/50 - 3/28/96 17:14:41 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 10:07:44 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/28/96 14:59:26 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/25/96 15:26:20 -

TDDNumber: 09-9601-0002

TOTAL 09-9601-0001 FOR Computer Usage

TOTAL FOR: 09-9601-0001

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Regional Response Center Support

1.59

1.58

2.12

6.50

1.46

4.51

.29

18.05

18.05

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/19/96 -

Account Code: 43 Travel

00/̂ )/0000 TRAVEL

OO/OP/OOOO GAS

00/Op/OOOO MILEAGE: LBO-W.HOL.-LBO = 69MI

00/qb/OOOO TRAVEL

OOrtJD/0000 GAS

TOTAL 09-9601-0002 FOR Computer Usage

TOTAL 09-9601-0002 FOR Travel

TOTAL FOR: 09-9601-0002

2.89

3.86

675

23.55

35.01

19.32

21.73

15.57

115.18

121.93

t t t (
*** Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 2 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0003

Account Code: 06 Computer Usage

00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-9601-0003 FOR Computer Usage

Account Code: 26 Outside Service

00/00/0000 #E&E MONTHLY COPY SERVICES, SF OFC., 2/29/96 COPYMAT

TOTAL 09-9601-0003 FOR Outside Service

TDDNumber: 09-9601-0004

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/19/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/1/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/27/96 -

TDDNumber: 09-9601-0006

Account Code: 06 Computer Usage

TOTAL FOR: 09-9601-0003

Site Name/Task Desc: EVACUATION GUIDANCE DOCUMENT

Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-9601-0004 FOR Computer Usage

TOTAL FOR: 09-9601-0004

Site Name/Task Desc: FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 11:06:54 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 16:47:06 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/28/96 11:01:35 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/19/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/28/96 09:43:15 -

*** Confidential Business Information - Not for Release

84.00

84.00

183.99

183.99

267.99

17.13

22.59

2.78

15.68

9.59

7.44

75.21

75.21

9.86

1.57

16.18

1.39

.30

7.55



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Page 3 of 66

Contract Number: 68-W6-o6lO

MonSi Ending: 04/27/1996
O

TDDNumber: 09-9601-0006 Site Name/Task Desc:

Voucher: 4

Date: 5/16/1996

FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 •

00/00/0000 IBMpc 330 586/100 - 4/1/96 09:22:13 -

00/00/0000 DEC 486/50 - 4/18/96 16:13:17 -

00/00/0000 DEC 486/50 - 4/8/96 13:31:58 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/19/96 •

00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 17:01:16 -

Account Code: 43 Travel

TOTAL 09-9601-0006 FOR Computer Usage

00/00/0000

00/00/0000

TRAVEL

TRAVEL

TOTAL 09-9601-0006 FOR Travel

Account Code: 67 Meals

00/00/0000 PER DIEM

00/00/0000 PER DIEM EXPENSE OWED, CORRECTION FOR SHORT PAID ON CK. # 17624

00/0j)/0000 PER DIEM

- TOTAL 09-9601-0006 FOR Meals

TDDNumber: 09-9601-0008

5
3
6

Account Code: 06 Computer Usage

TOTAL FOR: 09-9601-0006

Site NameiTask Desc: DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL. - 4/12/96 12:39:08 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 14:51:41 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 11:43:08 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 20:38:09 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 21:59:21 -

.75

33.84

8.86

10.42

.93

6.05

.72

.74

99.16

53.40

46.80

100.20

14.00

7.00

7.00

28.00

227.36

2.64

5.62

4.83

2.76

.01

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 4 of 66

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

TDDNumber: 09-9601-0008

Voucher: 4

Date: 5/16/1996

Site Name/Task Desc: DODSON BROTHERS OIL COMPANY
Removal Support (PRP/State)

Account Code: 06 Computer Usage

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/2/96 10:59:15 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 12:09:00 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/9/96 10:47:55 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/6/96 13:19:08 -
00/00/0000 DEC 486/50 GRAPHICS/TECHNICAL-4/16/96 13:33:10-

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/22/96 11:32:16 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 01:01:33 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/25/96 09:28:04 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 13:10:11 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/9/96 10:47:46 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/24/96 12:26:22 -

Account Code: 26 Outside Service

00/00/0000 FROMEX PRINTS TO SLIDES

Account Code: 41 Expendables

00/00/0000 FROMEX SLIDE FILM

TOTAL 09-9601-0008 FOR Computer Usage

TOTAL 09-9601-0008 FOR Outside Service

TDDNumber: 09-9601-0009

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 14:28:46 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 07:57:36 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 14:25:17 -

TOTAL 09-9601-0008 FOR Expendables

TOTAL FOR: 09-9601-0008

Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring

21.38

1.05

6.97

1.46

8.23

13.34

5.35

8.05

2.23

.01

5.17

89.10

75.99

75.99

12.97

12.97

178.06

5.55

4.80

17.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 5 of 66

Contract Number:

Morgh Ending:
o

68-W6-0010

04/27/1996

Voucher:

Date:

4

5/16/1996

TDDNumber: 09-9601-0009
o>
CD

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 08:41:01 -

Account Code: 43 Travel

00/00/0000 TRAVEL

Account Code: 67 Meals

00/00/0000 PER DIEM

TDDNumber: 09-9601-0010

Account Code: 06 Computer Usage

00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

Removal Action/Investigation/Monitoring

TOTAL 09-9601-0009 FOR Computer Usage

TOTAL 09-9601-0009

TOTAL 09-9601-0009

FOR Travel

FOR Meals

TOTAL FOR: 09-9601-0009

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Removal Action/Investigation/Monitoring

TOTAL 09-9601-0010 FOR Computer Usage

AccSunt Code: 07 Communications

00/fip/OOOO #74768107 CALLING CARD CHARGES, SF OFC., 2/26/96 MCI TELECOMMUNICATIONS

i TOTAL 09-9601-0010 FOR Communications

TDRNumber: 09-9601-0011

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 10:19:30 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/27/96 -

TOTAL FOR: 09-9601-0010

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

' Confidential Business Information - Not for Release ***
4 « t t 4 i 4 4 4 t I I i

.67

28.02

85.00

85.00

12.00

12.00

125.02

210.00

210.00

2621

26.21

236.21

7.48

2.14

26.66



I I I I I
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Page 6 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0011

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/8/96 -

00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/28/96 15:49:55 -

00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/29/96 13:28:14 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/10/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -

00/00/0000 DEC 486/50 - 3/26/96 15:21:04 -

Account Code: 07 Communications

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

TOTAL 09-9601-0011 FOR Computer Usage

00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15/96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS

00/00/0000 #74768107 CALLING CARD CHARGES, SF OFC., 2/25/96 MCI TELECOMMUNICATIONS

TOTAL 09-9601-0011 FOR Communications

Account Code: 29 Postage & Delivery

00/00/0000 #(24085373 SHIPPING CHARGES.3/19/96,LONG BEACH OFC.-ECOLOGY ENV.CASMALIA RES.,CASMALIA,CA AIRBORNE EXPRESS

TOTAL 09-9601-0011 FOR Postage & Delivery

Account Code: 41 Expendables

03/03/1996 SAMPLE BAGGIES CYNTHIA A. JONES

03/04/1996 ICE CYNTHIA A. JONES

03/07/1996 DUST REMOVER/TUNER SPRAY JAMES M. JAMES

03/12/1996 ENVELOPES FOR SITE WORK HOWARD F. EDWARDS

04/06/1996 ORANGE JUICE JAY J. GUEVARRA

04/13/1996 FIELD SUPPLIES RANDY RANDALL

15.51

420.00

.19
1.76

8.70

210.00

1.85

6.49

1.04

1.77

703.59

55.81
98.54

154.35

14.00

14.00

4.29

7.43

18.30

5.38

3.18

12.49

TOTAL 09-9601-0011 FOR Expendables 51.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Page 7 of 66

Contract Number: 68-W6-0010

Month Ending: 04/27/1996
CD "

! 3-

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

| "2 Removal Action/Investigation/Monitoring
CO

Account Code: 43 Travel

03/02/1996

03/02/1996

03/02/1996

03/03/1996

! 03/03/1996

03/03/1996

03/03/1996

j 03/04/1996

03/04/1996

03/04/1996

03/04/1996

03/04/1996

03/04/1996

03/04/1996

03/05/1996

03/05/1996

03/05/1996

03/05/1996

03/05/1996

03/OW1996

03/06/1996

03/0 /̂1996

03/c|/1996

03/05/1996

03/06/1996

03/06/1996

03/06/1996

03/07/1996

03/07/1996

03/07/1996

03/07/1996

HOTEL JAMES M. JAMES

GASOLINE JAMES M. JAMES

INCIDENTALS JAMES M. JAMES

INCIDENTALS CYNTHIA A. JONES

INCIDENTALS JAMES M. JAMES

HOTEL JAMES M. JAMES

HOTEL CYNTHIA A. JONES

INCIDENTALS CYNTHIA A. JONES

INCIDENTALS JAMES M. JAMES

HOTEL JAMES M. JAMES

GASOLINE CYNTHIA A. JONES

INCIDENTALS STEVEN WALDER

LODGING STEVEN WALDER

HOTEL CYNTHIA A. JONES

HOTEL JAMES M. JAMES

INCIDENTALS STEVEN WALDER

INCIDENTALS JAMES M. JAMES

LODGING STEVEN WALDER

INCIDENTALS CYNTHIA A. JONES

INCIDENTALS JAMES M. JAMES

PARKING TO RETURN EQUIP. CYNTHIA A. JONES

HOTEL JAMES M. JAMES

GASOLINE JAMES M. JAMES

RENTAL CAR CYNTHIA A. JONES

GASOLINE CYNTHIA A. JONES

LODGING STEVEN WALDER

INCIDENTALS STEVEN WALDER

INCIDENTALS STEVEN WALDER

LODGING STEVEN WALDER

HOTEL JAMES M. JAMES

INCIDENTALS JAMES M. JAMES

66.00

26.00

1.00

2.00

2.00

66.00

63.80

2.00

2.00

66.00

10.00

2.00

63.80

63.80

66.00

2.00

2.00

63.80

2.00

2.00

7.00

66.00

24.60

113.29

10.14

63.80

2.00

2.00

63.80

66.00

2.00

I I
*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 8 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0011

Account Code: 43 Travel

03/08/1996 LODGING STEVEN WALDER

03/08/1996 INCIDENTALS JAMES M. JAMES

03/08/1996 INCIDENTALS STEVEN WALDER

03/08/1996 HOTEL JAMES M. JAMES

03/08/1996 INCIDENTALS HOWARD F. EDWARDS

03/08/1996 HOTEL HOWARD F. EDWARDS

03/08/1996 GAS FOR TAT VEHICLE HOWARD F. EDWARDS

03/09/1996 GASOLINE JAMES M. JAMES

03/09/1996 LODGING STEVEN WALDER

03/09/1996 HOTEL JAMES M. JAMES

03/09/1996 INCIDENTALS STEVEN WALDER

03/09/1996 INCIDENTALS JAMES M. JAMES

03/09/1996 INCIDENTALS HOWARD F. EDWARDS

03/09/1996 HOTEL HOWARD F. EDWARDS

03/10/1996 HOTEL HOWARD F. EDWARDS

03/10/1996 BUS PHONE HOWARD F. EDWARDS

03/10/1996 INCIDENTALS JAMES M. JAMES

03/10/1996 LODGING STEVEN WALDER

03/10/1996 GASOLINE/CAR WASH JAMES M. JAMES

03/10/1996 INCIDENTALS HOWARD F. EDWARDS

03/10/1996 INCIDENTALS STEVEN WALDER

03/11/1996 INCIDENTALS STEVEN WALDER

03/11/1996 BUS PHONE HOWARD F. EDWARDS

03/11/1996 LODGING STEVEN WALDER

03/11/1996 HOTEL HOWARD F. EDWARDS

03/11/1996 INCIDENTALS HOWARD F. EDWARDS

03/12/1996 INCIDENTALS HOWARD F. EDWARDS

03/12/1996 INCIDENTALS STEVEN WALDER

03/12/1996 LODGING STEVEN WALDER

03/12/1996 BUS PHONE HOWARD F. EDWARDS

03/12/1996 HOTEL HOWARD F. EDWARDS

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

63.80

2.00

2.00
66.00

1.00

59.95
34.62

15.60

63.80

66.00

2.00
2.00

2.00

66.00

68.20

.50

1.00

63.80

28.80

2.00

2.00

2.00

.50

63.80

68.20

2.00

2.00

2.00

63.80

.50

68.20

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Page 9 of 66

Contract Number:

Morgh Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDKumber: 09-9601-0011
T3
a>
•a
CD

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/I nvestigation/Monitoring

Account Code: 43 Travel

03/13/1996 MILEAGE: FUL TO SITE TO LBO = STEVEN WALDER
03/13/1996 GAS FOR TAT VEHICLE HOWARD F. EDWARDS
03/13/1996 BUS PHONE HOWARD F. EDWARDS
03/13/1996 INCIDENTALS RANDY RANDALL
03/13/1996 INCIDENTALS HOWARD F. EDWARDS
03/13/1996 INCIDENTALS STEVEN WALDER
03/13/1996 LODGING RANDY RANDALL
03/13/1996 HOTEL HOWARD F. EDWARDS
03/14/1996 LODGING RANDY RANDALL
03/14/1996 BUS PHONE HOWARD F. EDWARDS
03/14/1996 HOTEL HOWARD F. EDWARDS
03/14/1996 GASOLINE RANDY RANDALL
03/14/1996 INCIDENTALS HOWARD F. EDWARDS
03/14/1996 PARKING TO P/U EQUIP CYNTHIA A. JONES
03/14/1996 INCIDENTALS RANDY RANDALL
03/15/1996 GAS FOR TAT VEHICLE HOWARD F. EDWARDS
03/15/1996 INCIDENTALS RANDY RANDALL
03/15/1996 INCIDENTALS HOWARD F. EDWARDS
03/̂ 5/1996 BUS PHONE HOWARD F. EDWARDS
03/15/1996 INCIDENTALS CYNTHIA A. JONES
03/|5/1996 HOTEL CYNTHIA A. JONES
03/f5/1996 LODGING RANDY RANDALL
03/15/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES
03/16/1996 LODGING RANDY RANDALL
03/16/1996 INCIDENTALS CYNTHIA A. JONES
03/?6/1996 HOTEL CYNTHIA A. JONES
03/16/1996 INCIDENTALS RANDY RANDALL
03/17/1996 LODGING RANDY RANDALL
03/17/1996 INCIDENTALS RANDY RANDALL
03/17/1996 INCIDENTALS CYNTHIA A. JONES
03/17/1996 HOTEL CYNTHIA A. JONES

190.40

30.71

.50

1.00
2.00
2.00

75.90

68.20

75.90

.50
68.20

31.53

2.00
7.00

2.00

28.94

2.00

2.00

.50

2.00

68.20

75.90

12.28

75.90

2.00

68.20

2.00

75.90

2.00
2.00

68.20

* Confidential Business Information - Not for Release ***
< 4 i 4 4> £ 4 41 t I



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 10 of 66

Contract Number: 68-W6-0010 Voucher: 4

Month Ending: 04/27/1996 Date: 5/16/1996

TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

03/18/1996 LODGING RANDY RANDALL

03/18/1996 INCIDENTALS CYNTHIA A. JONES

03/18/1996 HOTEL CYNTHIA A JONES

03/18/1996 INCIDENTALS RANDY RANDALL

03/19/1996 LODGING RANDY RANDALL

03/19/1996 INCIDENTALS RANDY RANDALL

03/19/1996 INCIDENTALS CYNTHIA A. JONES

03/19/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES

03/19/1996 HOTEL CYNTHIA A. JONES

03/20/1996 INCIDENTALS RANDY RANDALL

03/20/1996 LODGING COLIN S. MOY

03/20/1996 INCIDENTALS COLIN S. MOY

03/20/1996 HOTEL CYNTHIA A. JONES

03/20/1996 INCIDENTALS CYNTHIA A. JONES

03/20/1996 BUSINESS PHONE COLIN S. MOY

03/20/1996 LODGING RANDY RANDALL

03/21/1996 INCIDENTALS COLIN S. MOY

03/21/1996 INCIDENTALS RANDY RANDALL

03/21/1996 HOTEL CYNTHIA A. JONES

03/21/1996 GASOLINE FOR EPA VEHICLE COLIN S. MOY

03/21/1996 INCIDENTALS CYNTHIA A. JONES

03/21/1996 LODGING COLIN S. MOY

03/21/1996 LODGING RANDY RANDALL

03/22/1996 LODGING COLIN S. MOY

03/22/1996 INCIDENTALS COLIN S. MOY

03/22/1996 HOTEL CYNTHIA A. JONES

03/22/1996 INCIDENTALS CYNTHIA A. JONES

03/22/1996 GASOLINE RANDY RANDALL

03/22/1996 INCIDENTALS RANDY RANDALL

03/23/1996 HOTEL CYNTHIA A. JONES

03/23/1996 INCIDENTALS CYNTHIA A. JONES

75.90

2.00

68.20

2.00

75.90

200

200

12.76

68.20

2.00

71.50

1.00

68.20

2.00

.50

75.90

2.00

2.00

68.20

16.30

2.00

71.50

75.90

71.50

2.00

68.20

2.00

24.10

1.00

68.20

2.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Page 11 of 66

Contract Number:

Monjh Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDD$lumber: 09-9601-0011

Account Code: 43 Travel

03/23/1996 LODGING COLIN S. MOY

03/23/1996 INCIDENTALS COLIN S. MOY

03/24/1996 LODGING PETER D. LAWRENCE

03/24/1996 INCIDENTALS COLIN S. MOY

03/24/1996 BUSINESS CALL PETER D. LAWRENCE

03/24/1996 HOTEL CYNTHIA A. JONES

03/24/1996 INCIDENTALS CYNTHIA A JONES

03/24/1996 GASOLINE PETER D. LAWRENCE

03/24/1996 LODGING COLIN S. MOY

03/24/1996 INCIDENTALS PETER D. LAWRENCE

03/25/1996 INCIDENTALS COLIN S. MOY

03/25/1996 INCIDENTALS CYNTHIA A. JONES

03/25/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES

03/25/1996 LODGING COLIN S MOY

03/25/1996 LODGING PETER D. LAWRENCE

03/25/1996 INCIDENTALS PETER D. LAWRENCE

03/26/1996 LODGING PETER D. LAWRENCE

03/26/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES

03/25/1996 PARKING RETURN EQUIP CYNTHIA A. JONES

03/2§/1996 INCIDENTALS COLIN S. MOY

03/26/1996 RENTAL CAR CYNTHIA A. JONES

03/2|/1996 LODGING COLIN S. MOY

03/2B/1996 INCIDENTALS PETER D. LAWRENCE

03/2571996 LODGING COLIN S. MOY

03/2 /̂1996 LODGING PETER D. LAWRENCE

03/2~7/1996 INCIDENTALS PETER D. LAWRENCE

03/27/1996 INCIDENTALS COLIN S. MOY

03/28/1996 LODGING PETER D. LAWRENCE

03/28/1996 INCIDENTALS PETER D. LAWRENCE

03/28/1996 LODGING MICHAEL K. SCHWENNESEN

03/28/1996 RENTAL GASOLINE COLIN S. MOY

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

71.50

2.00

72.00

2.00

5.00

68.20

2.00

12.50

71.50

1.00

2.00

2.00

17.44

71.50

72.00

2.00

72.00

15.56

7.00

2.00

411.33

71.50

2.00

71.50

72.00

2.00

2.00

72.00

2.00

63.80

12.10

1 Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 12 of 66

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

03/28/1996

03/28/1996

03/28/1996

03/28/1996

03/28/1996

03/28/1996

03/29/1996

03/29/1996

03/29/1996

03/29/1996

03/29/1996

03/30/1996

03/30/1996

03/30/1996

03/30/1996

03/31/1996

03/31/1996

03/31/1996

03/31/1996

04/01/1996

04/01/1996

04/01/1996

04/01/1996

04/01/1996

04/02/1996

04/02/1996

04/02/1996

04/02/1996

04/02/1996

04/02/1996

04/03/1996

GASOLINE PETER D. LAWRENCE

INCIDENTALS MICHAEL K. SCHWENNESEN

INCIDENTALS COLIN S. MOY

>TK-016777161 1089 COLIN S. MOY

RENTAL CAR COLIN S. MOY

TAXI COLIN S. MOY

INCIDENTALS PETER D. LAWRENCE

LODGING PETER D. LAWRENCE

INCIDENTALS MICHAEL K. SCHWENNESEN

GASOLINE MICHAEL K. SCHWENNESEN

LODGING MICHAEL K. SCHWENNESEN

INCIDENTALS PETER D. LAWRENCE

LODGING PETER D. LAWRENCE

LODGING MICHAEL K. SCHWENNESEN

INCIDENTALS MICHAEL K. SCHWENNESEN

LODGING PETER D. LAWRENCE

INCIDENTALS PETER D. LAWRENCE

INCIDENTALS MICHAEL K. SCHWENNESEN

LODGING MICHAEL K. SCHWENNESEN

LODGING MICHAEL K. SCHWENNESEN

LODGING PETER D. LAWRENCE

INCIDENTALS PETER D. LAWRENCE

GASOLINE PETER D. LAWRENCE

INCIDENTALS MICHAEL K. SCHWENNESEN

LODGING JAY J. GUEVARRA

INCIDENTALS MICHAEL K. SCHWENNESEN

INCIDENTALS PETER D. LAWRENCE

LODGING PETER D. LAWRENCE

LODGING MICHAEL K. SCHWENNESEN

INCIDENTALS JAY J. GUEVARRA

LODGING JAY J. GUEVARRA

15.01

1.00

1.00

158.00

194.48

30.00

2.00

72.00

2.00

19.82

63.80

2.00

72.00

63.80

2.00

72.00

2.00

2.00

63.80

63.80

72.00

2.00

15.00

2.00

71.50

2.00

2.00

72.00

63.80

f.OO

71.50

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 13 of 66

Contract Number

Monjh Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDQNumber: 09-9601-0011

Account Code: 43 Travel

04/03/1996 LODGING MICHAEL K. SCHWENNESEN

04/03/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA

04/03/1996 INCIDENTALS JAY J. GUEVARRA

04/03/1996 GASOLINE PETER D. LAWRENCE

04/03/1996 INCIDENTALS MICHAEL K. SCHWENNESEN

04/03/1996 INCIDENTALS PETER D. LAWRENCE

04/04/1996 INCIDENTALS MICHAEL K. SCHWENNESEN

04/04/1996 LODGING MICHAEL K. SCHWENNESEN

04/04/1996 INCIDENTALS JAY J. GUEVARRA

04/04/1996 LODGING JAY J. GUEVARRA

04/05/1996 GASOLINE MICHAEL K. SCHWENNESEN

04/05/1996 LODGING JAY J. GUEVARRA

04/05/1996 INCIDENTALS JAY J. GUEVARRA

04/05/1996 RENTAL CAR PETER D. LAWRENCE

04/05/1996 LODGING MICHAEL K. SCHWENNESEN

04/05/1996 INCIDENTALS MICHAEL K. SCHWENNESEN

04/06/1996 BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA

04/06/1996 INCIDENTALS MICHAEL K. SCHWENNESEN

04/0 /̂1996 INCIDENTALS JAY J. GUEVARRA

04/0 /̂1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA

04/08/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA

04/f|S/1996 INCIDENTALS RANDY RANDALL

04AS/1996 LODGING RANDY RANDALL

04/OJ9/1996 INCIDENTALS RANDY RANDALL

04/QJ9/1996 LODGING RANDY RANDALL

04/10/1996 LODGING RANDY RANDALL

04/10/1996 INCIDENTALS RANDY RANDALL

04/11/1996 INCIDENTALS RANDY RANDALL

04/11/1996 LODGING RANDY RANDALL

04/12/1996 LODGING RANDY RANDALL

04/12/1996 INCIDENTALS RANDY RANDALL

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

63.80

35.00

2.00

5.00

2.00

2.00

2.00

63.80

2.00

71.50

20.40

71.50

2.00

312.57

63.80

2.00

1.00

1.00

2.00

48.47

22.78

1.00

68.20

2.00

68.20

68.20

2.00

2.00

68.20
68.20

2.00

< < < < < < < I
Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 14 of 66

Contract Number: 68-W6-0010 Voucher: 4

Month Ending: 04/27/1996 Date: 5/16/1996

TDDNumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES
Removal Action/Investigation/Monitoring

Account Code: 43 Travel

04/13/1996 LODGING RANDY RANDALL

04/13/1996 INCIDENTALS RANDY RANDALL

04/14/1996 LODGING RANDY RANDALL

04/14/1996 INCIDENTALS RANDY RANDALL

04/15/1996 INCIDENTALS RANDY RANDALL

04/15/1996 LODGING RANDY RANDALL

04/16/1996 LODGING RANDY RANDALL

04/16/1996 INCIDENTALS RANDY RANDALL

04/17/1996 POV: 631 MILES AT 0.28 RANDY RANDALL

04/17/1996 INCIDENTALS RANDY RANDALL

TOTAL 09-9601-0011 FOR Travel

Account Code: 67 Meals

03/02/1996 PER DIEM JAMES M. JAMES

03/03/1996 PER DIEM CYNTHIA A. JONES

03/03/1996 PER DIEM JAMES M. JAMES

03/04/1996 PER DIEM STEVEN WALDER

03/04/1996 PER DIEM JAMES M. JAMES

03/04/1996 PER DIEM CYNTHIA A. JONES

03/05/1996 PER DIEM JAMES M. JAMES

03/05/1996 PER DIEM STEVEN WALDER

03/05/1996 PER DIEM CYNTHIA A. JONES

03/06/1996 PER DIEM JAMES M. JAMES

03/06/1996 PER DIEM STEVEN WALDER

03/07/1996 PER DIEM STEVEN WALDER

03/07/1996 PER DIEM JAMES M. JAMES

03/08/1996 PER DIEM JAMES M. JAMES

03/08/1996 PER DIEM STEVEN WALDER

03/08/1996 PER DIEM HOWARD F. EDWARDS

03/09/1996 PER DIEM JAMES M. JAMES

03/09/1996 PER DIEM STEVEN WALDER

68.20

2.00

68.20

2.00

2.00

68.20

68.20

2.00

176.68

2.00

8,170.56

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

16.00

32.00

32.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 15 of 66

Contract Number: 68-W6-0010

Morfi Ending: 04/27/1996
0•<

Voucher: 4

Date: 5/16/1996

£ " -"• —
TDDUumber: 09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

•o
Q)
T3
CD

Account Code: 67

03/09/1996

03/10/1996

03/10/1996

03/10/1996

03/11/1996

03/11/1996

03/12/1996

03/12/1996

03/13/1996

03/13/1996

03/13/1996

03/14/1996

03/14/1996

03/15/1996

03/15/1996

03/15/1996

03/16/1996

03/16/1996

03/1 /̂1996

03/|?/1996

03/tt/1996

03/̂ /1996

03/4/1996
T

03/e/1996

03/2])/1996

03/20/1996

03/20/1996

03/21/1996

03/21/1996

03/21/1996

03/22/1996

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

Meals

HOWARD F. EDWARDS

JAMES M. JAMES

STEVEN WALDER

HOWARD F. EDWARDS

STEVEN WALDER

HOWARD F. EDWARDS

HOWARD F. EDWARDS

STEVEN WALDER

RANDY RANDALL

HOWARD F. EDWARDS

STEVEN WALDER

RANDY RANDALL

HOWARD F. EDWARDS

RANDY RANDALL

HOWARD F. EDWARDS

CYNTHIA A. JONES

RANDY RANDALL

CYNTHIA A. JONES

RANDY RANDALL

CYNTHIA A. JONES

RANDY RANDALL

CYNTHIA A. JONES

RANDY RANDALL

CYNTHIA A. JONES

RANDY RANDALL

COLIN S. MOY

CYNTHIA A. JONES

CYNTHIA A. JONES

RANDY RANDALL

COLIN S. MOY

CYNTHIA A. JONES

Removal Action/Investigation/Monitoring

32.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

16.00

32.00

32.00

32.00

32.00

32.00

t t 4 Confidential Business Information - Not for Release
4 4 < 4 4 i 4 4 t 4 4 4 4 4 4 4 4 4



I I I I' I I
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 16 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0011

Account Code: 67 Meals

03/22/1996 PER DIEM

03/22/1996 PER DIEM

03/23/1996 PER DIEM

03/23/1996 PER DIEM

03/24/1996 PER DIEM

03/24/1996 PER DIEM

03/24/1996 PER DIEM

03/25/1996 PER DIEM

03/25/1996 PER DIEM

03/25/1996 PER DIEM

03/26/1996 PER DIEM

03/26/1996 PER DIEM

03/27/1996 PER DIEM

03/27/1996 PER DIEM

03/28/1996 PER DIEM

03/28/1996 PER DIEM

03/28/1996 PER DIEM

03/29/1996 PER DIEM

03/29/1996 PER DIEM

03/30/1996 PER DIEM

03/30/1996 PER DIEM

03/31/1996 PER DIEM

03/31/1996 PER DIEM

04/01/1996 PER DIEM

04/01/1996 PER DIEM

04/02/1996 PER DIEM

04/02/1996 PER DIEM

04/02/1996 PER DIEM

04/03/1996 PER DIEM

04/03/1996 PER DIEM

04/03/1996 PER DIEM

RANDY RANDALL

COLIN S. MOY

COLIN S. MOY

CYNTHIA A. JONES

PETER D. LAWRENCE

COLIN S. MOY

CYNTHIA A. JONES

PETER D. LAWRENCE

CYNTHIA A. JONES

COLIN S. MOY

PETER D. LAWRENCE

COLIN S. MOY

PETER D. LAWRENCE

COLIN S. MOY

PETER D. LAWRENCE

COLIN S. MOY

MICHAEL K. SCHWENNESEN

PETER D. LAWRENCE

MICHAEL K. SCHWENNESEN

PETER D. LAWRENCE

MICHAEL K. SCHWENNESEN

PETER D. LAWRENCE

MICHAEL K. SCHWENNESEN

PETER D. LAWRENCE

MICHAEL K. SCHWENNESEN

MICHAEL K. SCHWENNESEN

PETER D. LAWRENCE

JAY J. GUEVARRA

MICHAEL K. SCHWENNESEN

PETER D. LAWRENCE

JAY J. GUEVARRA

Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

16.00

32.00

32.00

32.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

16.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

28.00

28.00

28.00

28.00

14.00

28.00

28.00

28.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 17 of 66

Contract Number:

Mon&i Ending:
o

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDSlumber: 09-9601-0011

fc
Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 67 Meals

04/04/1996

04/04/1996

04/05/1996

04/05/1996

04/06/1996

04/06/1996

04/08/1996

04/09/1996

04/10/1996

04/11/1996

04/12/1996

04/13/1996

04/14/1996

04/15/1996

04/16/1996

04/17/1996

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

JAY J. GUEVARRA

MICHAEL K. SCHWENNESEN

JAY J. GUEVARRA

MICHAEL K. SCHWENNESEN

JAY J. GUEVARRA

MICHAEL K. SCHWENNESEN

RANDY RANDALL

RANDY RANDALL

RANDY RANDALL

RANDY RANDALL

RANDY RANDALL

RANDY RANDALL

RANDY RANDALL

RANDY RANDALL

RANDY RANDALL

RANDY RANDALL

TOTAL 09-9601-0011 FOR Meals

TDQNumber: 09-9601-0012

B
a.

TOTAL FOR: 09-9601-0011

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

Account Code: 06 Computer Usage

00/lo/OOOd NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

Account Code: 43 Travel

04/09/1996 BUSINESS PHONE CALLS JOHN H. WHITAKER

04/09/1996 LODGING JOHN H. WHITAKER

04/09/1996 INCIDENTALS JOHN H. WHITAKER

TOTAL 09-9601-0012 FOR Computer Usage

28.00

28.00

28.00

28.00

28.00

14.00

14.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

2,790 00

11,883.57

210.00

210.00

2.00

56.00

1.00

* Confidential Business Information - Not for Release ***
< 4* I 4 4 4 4 4 4, 4



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 18 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0012

Account Code: 43 Travel

04/10/1996 INCIDENTALS JOHN H. WHITAKER

Account Code: 67 Meals

04/09/1996 PER DIEM JOHN H. WHITAKER

04/10/1996 PER DIEM JOHN H. WHITAKER

TDDNumber: 09-9601-0013

Account Code: 06 Computer Usage

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

TOTAL 09-9601-0012 FOR Travel

TOTAL 09-9601-0012 FOR Meals

TOTAL FOR: 09-9601 -0012

Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments

00/00/0000 DEC 486/50 (TAT AREA) - 4/11/96 13:53:00 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 13:51:55 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 13:35:50 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/9/96 15:26:41 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 12:46:14 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/11 /96 09:49:08 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/9/96 11:55:21 -

00/00/0000 DEC 486/50 - 4/11/96 11:32:22 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/18/96 14:36:33 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/15/96 11:00:11 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/17/96 12:53:32 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 11:28:52 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 13:00:23 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 18:04:35 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 13:36:18 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/19/96 18:36:43 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/2/96 16:04:47 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/2/96 12:27:31 -

*** Confidential Business Information - Not for Release

2.00

61 00

16.00

3200

4800

319.00

.79
3.43

.16

.43

4.65
14.77

10.43

.69

4.57

11.44

23.74

14.97

2.73

2.58

.35

4.94

4.94
1.23



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 19 of 66

Contract Number: 68-W6-0010

Monjh Ending: 04/27/1996
o
•<

Voucher: 4

Date: 5/16/1996

TDdSNumber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

CO
n
CD

Preliminary Assessments

Account Code: 06 Computer Usage

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

oo/fo/oooo
oo/gb/oooo
00/00/0000

oo/qo/oooo
00/60/0000

3
00/6 /̂0000

OO/QO/OOOO

00/00/0000

DEC 486/50 (TAT AREA) - 4/2/96 12:38:34 -

DEC 486/50 (TAT AREA) - 4/2/96 13:01:21 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/3/96 -

DEC 486/50 (TAT AREA) - 4/2/96 1 3:40:04 -

DEC 486/50 (TAT AREA) - 4/3/96 1 1 :59:56 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 13:01:10 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/18/96 10:25:50 -

DEC 486/50 - 4/3/96 16:48:52 -

DEC 486/50 (TAT AREA) - 4/1 9/96 09:02:34 -

DEC 486/50 (TAT AREA) - 4/18/96 12:42:15 -

DEC 486/50 (TAT AREA) - 4/17/96 09:27:26 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/17/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/16/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/15/96 -

DEC 486/50 (TAT AREA) - 3/28/96 13:45:36 -

DEC 486/50 (TAT AREA) - 3/27/96 15:14:15 -

DEC 486/50 (TAT AREA) - 4/1 9/96 1 1 : 1 7:06 -

DEC 486/50 (TAT AREA) - 3/27/96 13:53:43 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/25/96 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/17/96 12:00:00 -

DEC 486/50 (TAT AREA) - 4/19/96 13:59:49 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/1 8/96 1 2:51 .54 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/18/96 10:27:17 -

DEC 486/50 (TAT AREA) - 4/19/96 10'42:39 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -

DEC 486/50 (TAT AREA) - 4/15/96 12:43:03 -

1.31

.98

.70
15.98

24.62

24.15

.15
1.08

7.83

.55

5.51

.41

.30

2.15

4.27

8.13

5.06

8.24

5.05

7.96

2.84

4.65

.02

.77

5.08

.39

TOTAL 09-9601-0013 FOR Computer Usage

Account Code: 07 Communications

00/00/0000 #70478748 CELLULAR PHONE SERVICE, 4/5/96, SF OFC. CELLULAR ONE

245.02

253.68

Confidential Business Information - Not for Release ***
i 4 i 4 4i 41 4 6 4 4
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 20 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Expanded Site Inspection/Remedial Investigation

Account Code: 07 Communications

00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15/96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS

TOTAL 09-9601-0013 FOR Communications

Account Code: 24 Sample Shipment

00/00/0000 577338100/005863513331 FEDERAL EXPRESS CORPORATION

00/00/0000 576718920/005863513294* FEDERAL EXPRESS CORPORATION

00/00/0000 576718920/005863513294* FEDERAL EXPRESS CORPORATION

00/00/0000 576718920/005863513316 FEDERAL EXPRESS CORPORATION

TOTAL 09-9601-0013 FOR Sample Shipment

Account Code: 26 Outside Service

00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT

00/00/0000 #E&E MONTHLY COPY SERVICES, SF OFC., 2/29/96 COPYMAT

TOTAL 09-9601-0013 FOR Outside Service

Account Code: 29 Postage & Delivery

00/00/0000 577338089/005863513235 FEDERAL EXPRESS CORPORATION

00/00/0000 #05291484 SHIPPING CHARGES, 4/2/96, SF OFC., LEWIS & LEWIS, VENTURA, CA. AIRBORNE EXPRESS

00/00/0000 #05291484 SHIPPING CHARGES, 3/28/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9601-0013 FOR Postage & Delivery

Account Code: 41 Expendables

00/00/0000 ELECTRICAL SUPPLIES

03/04/1996 STRESS DRINKS/COOLER AMY L. ESTEY

03/04/1996 SAMPLING SUPPLIES AMY L. ESTEY

03/04/1996 BATTERIES FOR GPS UNIT FRANK H. CASTRO-WEHR

03/05/1996 SAMPLNG SUPPLIES AMY L. ESTEY

03/05/1996 SAMPLING/OFFICE SUPPLIES AMY L. ESTEY

03/05/1996 SAMPLING SUPPLIES AMY L. ESTEY

03/05/1996 GATORADE STRESS BEVS FRANK H. CASTRO-WEHR

03/05/1996 CABLE AND CONNECTOR FOR RAM-1 FRANK H. CASTRO-WEHR

1.71

255.39

89.90

36.54

-36.54

36.54

126.44

23.98

116.78

140.76

28.50

12.00

21.00

61.50

42.79

19.53

129.32

5.34

43.12

44.89

169.73

10.44

4.27

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 21 of 66

Contract Number: 68-W6-0010 Voucher:

Mor$i Ending: 04/27/1996 Date
0

-*•-

TDDJJumber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

E Expanded Site Inspection/Remedial Investigation
CD

Account Code: 41 Expendables

03/05/1996 GLUE & CABLE KEITH KUERZEL

03/07/1 996 BNC CONNECTOR AND CABLE FRANK H. CASTRO-WEHR

03/08/1996 GENDER CHANGER FOR DATARAM FRANK H. CASTRO-WEHR

03/09/1996 STRESS DRINKS/SUNBLOCK AMY L. ESTEY

03/10/1996 OFFICE SUPPLIES AMY L. ESTEY

03/10/1996 STRESS DRINKS/ICE AMY L. ESTEY

03/11/1996 OFFICE SUPPLIES AMY L. ESTEY

03/12/1996 SAMPLING SUPPLIES AMY L. ESTEY

03/12/1996 DUST-OFF CLEANER FRANK H. CASTRO-WEHR

03/13/1996 SAMPLING SUPPLIES AMY L. ESTEY

03/14/1996 SAMPLING SUPPLIES AMY L. ESTEY

03/16/1996 SAMPLING SUPPLIES AMY L. ESTEY

03/17/1996 STRESS DRINKS AMY L. ESTEY

03/17/1996 SAMPLE BAGS AMY L. ESTEY

03/18/1996 SAMPLING SUPPLIES AMY L. ESTEY

03/19/1996 SAMPLING SUPPLIES AMY L. ESTEY

04/05/1996 WIRE AND BNC CONNECTOR FRANK H. CASTRO-WEHR

04/08/1 996 FUSES FOR DATA ACQ SYS FRANK H. CASTRO-WEHR

04/̂ 1/1996 BATTERIES FOR MET STATION FRANK H. CASTRO-WEHR

2 TOTAL 09-9601-0013 FOR Expendables

Accpunt Code: 43 Travel

03/o|/1996 TAXITOSFO KEITH KUERZEL

03/05/1996 >TK-01 621 94480646 KEITH KUERZEL

03/OJJ/1996 INCIDENTALS KEITH KUERZEL

03/0~3/1996 LODGING KEITH KUERZEL

03/04/1996 POV:60 MILES OAKLAND AIRPOR AMY L ESTEY

03/04/1996 >TK-401 7770483907 AMY L. ESTEY

03/04/1996 INCIDENTALS AMY L. ESTEY

03/04/1996 LODGING AMY L. ESTEY

03/04/1996 TAXI TO AIRPORT FRANK H. CASTRO-WEHR

4

: 5/16/1996

12.60

5.86

5.34

15.56

16.10

4.01

23.83

21.36

8.53

78.35

51.06

28.79

1.98

4.07

6.93

16.70

6.49

3.88

9.18

790.05

32.00

238.00

1.00

60.00

16.80

231.00

2.00

60.00

20.00

' Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Page 22 of 66

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number 68-W6-0010

Month Ending: 04/27/1996

TDDNumber: 09-9601-0013

Voucher: 4

Date: 5/16/1996

Site Name/Task Desc: SANDERS AVIATION
Expanded Site Inspection/Remedial Investigation

Account Code: 43 Travel

03/04/1996 >TK-4017770483906 FRANK H. CASTRO-WEHR 231.00

03/04/1996 INCIDENTALS FRANK H. CASTRO-WEHR 2.00

03/04/1996 INCIDENTALS KEITH KUERZEL 2.00

03/04/1996 LODGING KEITH KUERZEL 60.00

03/04/1996 HOTEL FRANK H. CASTRO-WEHR 60.00

03/05/1996 INCIDENTALS AMY L. ESTEY 2.00

03/05/1996 LODGING AMY L. ESTEY 60.00

03/05/1996 INCIDENTALS FRANK H. CASTRO-WEHR 2.00

03/05/1996 HOTEL FRANK H. CASTRO-WEHR 60.00

03/05/1996 LODGING KEITH KUERZEL 60.00

03/05/1996 INCIDENTALS KEITH KUERZEL 2.00

03/06/1996 INCIDENTALS AMY L. ESTEY 2.00

03/06/1996 LODGING AMY L ESTEY 60.00

03/06/1996 INCIDENTALS FRANK H. CASTRO-WEHR 2.00

03/06/1996 HOTEL FRANK H. CASTRO-WEHR 60.00

03/06/1996 TAXI TO SF KEITH KUERZEL 32.00

03/06/1996 INCIDENTALS KEITH KUERZEL 1.00

03/07/1996 COMPUTER TIME AMY L. ESTEY 19.44

03/07/1996 INCIDENTALS AMY L. ESTEY 2.00

03/07/1996 LODGING AMY L. ESTEY 60.00

03/07/1996 INCIDENTALS FRANK H. CASTRO-WEHR 2.00

03/07/1996 HOTEL FRANK H. CASTRO-WEHR 60.00

03/08/1996 HOTEL FRANK H. CASTRO-WEHR 60.00

03/08/1996 INCIDENTALS AMY L. ESTEY 2.00

03/08/1996 LODGING AMY L. ESTEY 60.00

03/08/1996 INCIDENTALS FRANK H. CASTRO-WEHR 2.00

03/09/1996 INCIDENTALS FRANK H. CASTRO-WEHR 2.00

03/09/1996 INCIDENTALS AMY L. ESTEY 2.00

03/09/1996 LODGING AMY L. ESTEY 60.00

03/09/1996 HOTEL FRANK H. CASTRO-WEHR 60.00

03/10/1996 INCIDENTALS AMY L. ESTEY 2.00

**" Confidential Business Information - Not for Release ***
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Page 23 of 66

TD$Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Co
•o
CD
~"

Expanded Site Inspection/Remedial Investigation

Account Code: 43 Travel

03/10/1996

03/10/1996

03/10/1996

03/10/1996

03/11/1996

03/11/1996

03/11/1996

03/11/1996

03/12/1996

03/12/1996

03/12/1996

03/12/1996

03/13/1996

03/13/1996

03/13/1996

03/13/1996

03/14/1996

03/14/1996

03/|4/1996

03AI4/1996

03/|4/1996

03/|"5/1996

03/|5/1996

03/|6/1996

03/S6/1996

03/17/1996

03/17/1996

03/17/1996

03/18/1996

03/18/1996

03/19/1996

LODGING AMY L. ESTEY

HOTEL FRANK H. CASTRO-WEHR

GAS FOR RENTAL VAN FRANK H. CASTRO-WEHR

INCIDENTALS FRANK H. CASTRO-WEHR

LODGING AMY L. ESTEY

INCIDENTALS AMY L. ESTEY

HOTEL FRANK H. CASTRO-WEHR

INCIDENTALS FRANK H. CASTRO-WEHR

INCIDENTALS FRANK H. CASTRO-WEHR

LODGING AMY L. ESTEY

HOTEL FRANK H. CASTRO-WEHR

INCIDENTALS AMY L. ESTEY

INCIDENTALS FRANK H. CASTRO-WEHR

LODGING AMY L. ESTEY

INCIDENTALS AMY L. ESTEY

HOTEL FRANK H. CASTRO-WEHR

TAXI TO HOME FRANK H. CASTRO-WEHR

>TK-4014071279270 FRANK H. CASTRO-WEHR

INCIDENTALS FRANK H. CASTRO-WEHR

LODGING AMY L. ESTEY

INCIDENTALS AMY L. ESTEY

INCIDENTALS AMY L. ESTEY

LODGING AMY L. ESTEY

LODGING AMY L. ESTEY

INCIDENTALS AMY L. ESTEY

FUEL FOR RENTAL AMY L. ESTEY

INCIDENTALS AMY L. ESTEY

LODGING AMY L. ESTEY

INCIDENTALS AMY L. ESTEY

LODGING AMY L. ESTEY

INCIDENTALS AMY L. ESTEY

60.00

60.00

22.04

' 2.00

60.00

2.00

60.00

2.00

2.00

60.00

60.00

2.00

2.00

60.00

2.00

89.00

20.00

20.00

2.00

60.00

2.00

2.00

60.00

60.00

2.00

19.00

2.00

60.00

2.00

60.00

2.00

I I I I
'Confidential Business Information - Npt for Release
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Other Direct Cost Detail Report

By TDD/PAN Number
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Table F-8

Page 24 of 66

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

TDDNumber: 09-9601-0013

Account Code: 43 Travel

03/19/1996 LODGING AMY L. ESTEY

03/20/1996 INCIDENTALS AMY L. ESTEY

03/20/1996 LODGING AMY L. ESTEY

03/21/1996 INCIDENTALS AMY L. ESTEY

03/21/1996 LODGING AMY L. ESTEY

03/22/1996 TAXI AMY L. ESTEY

03/22/1996 RENTAL CAR AMY L. ESTEY

03/22/1996 INCIDENTALS AMY L. ESTEY

Account Code: 67 Meals

03/03/1996 PER DIEM KEITH KUERZEL

03/04/1996 PER DIEM AMY L. ESTEY

03/04/1996 PER DIEM KEITH KUERZEL

03/04/1996 PER DIEM FRANK H. CASTRO-WEHR

03/05/1996 PER DIEM AMY L. ESTEY

03/05/1996 PER DIEM FRANK H. CASTRO-WEHR

03/05/1996 PER DIEM KEITH KUERZEL

03/06/1996 PER DIEM AMY L. ESTEY

03/06/1996 PER DIEM FRANK H. CASTRO-WEHR

03/06/1996 PER DIEM KEITH KUERZEL

03/07/1996 PER DIEM AMY L. ESTEY

03/07/1996 PER DIEM FRANK H. CASTRO-WEHR

03/08/1996 PER DIEM AMY L ESTEY

03/08/1996 PER DIEM FRANK H. CASTRO-WEHR

03/09/1996 PER DIEM AMY L. ESTEY

03/09/1996 PER DIEM FRANK H. CASTRO-WEHR

03/10/1996 PER DIEM AMY L ESTEY

03/10/1996 PER DIEM FRANK H. CASTRO-WEHR

03/11/1996 PER DIEM AMY L ESTEY

03/11/1996 PER DIEM FRANK H. CASTRO-WEHR

Voucher: 4

Date: 5/16/1996

Site Name/Task Desc: SANDERS AVIATION

Expanded Site Inspection/Remedial Investigation

60.00

2.00

60.00

2.00

60.00

68.00

1,343.26

2.00

TOTAL 09-9601-0013 FOR Travel 4,267.54

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

16.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

Confidential Business Information - Not for Release ***
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Page 25 of 66

Contract Number:

MortBi Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDtSjumber: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION

Expanded Site Inspection/Remedial Investigation

Account Code: 67 Meals

03/12/1996 PER DIEM

03/12/1996 PER DIEM

03/13/1996 PER DIEM

03/13/1996 PER DIEM

03/14/1996 PER DIEM

03/14/1996 PER DIEM

03/15/1996 PER DIEM

03/16/1996 PER DIEM

03/17/1996 PER DIEM

03/18/1996 PER DIEM

03/19/1996 PER DIEM

03/20/1996 PER DIEM

03/21/1996 PER DIEM

03/22/1996 PER DIEM

AMY L. ESTEY

FRANK H. CASTRO-WEHR

AMY L. ESTEY

FRANK H. CASTRO-WEHR

FRANK H. CASTRO-WEHR

AMY L. ESTEY

AMY L. ESTEY

AMY L. ESTEY

AMY L. ESTEY

AMY L. ESTEY

AMY L. ESTEY

AMY L. ESTEY

AMY L. ESTEY

AMY L. ESTEY

TDDNumber: 09-9601-0014

TOTAL 09-9601-0013 FOR Meals

TOTAL FOR: 09-9601 -0013

Site Name/Task Desc: YAVAPAI PENTA POND

Removal Support (PRP/State)

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

32.00

1,056.00

6,942.70

Account Code: 06 Computer Usage

00/OJO/OOOO NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

00/̂ 0/0000 DEC 486/50 (TAT AREA) - 4/3/96 09:07:01 -

00/SO/OOOO IBMpc 330 586/100 - 4/2/96 15:02:21 -

00/80/0000 DEC 486/50 (TAT AREA) - 4/4/96 14:20:01 -

dO/00/0000 DEC 486/50 (TAT AREA) - 4/3/96 16:17:40 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 -

105.00

12.35

.16
14.05

6.15

1.49

.71

TOTAL 09-9601-0014 FOR Computer Usage 139.91

( I I I 4! 4 4
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 26 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

Removal Support (PRP/State)

Account Code: 26 Outside Service

00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT

00/00/0000 #E&E MONTHLY COPY SERVICES, SF OFC., 2/29/96 COPYMAT

04/11/1996 FAX FROM OFFICE FRANK H. CASTRO-WEHR

04/12/1996 FAX FROM OFFICE FRANK H. CASTRO-WEHR

Account Code: 43 Travel

03/21/1996 TAXI TO AIRPORT FRANK H. CASTRO-WEHR

03/21/1996 TAXI FROM AIRPORT FRANK H. CASTRO-WEHR

03/21/1996 >TK-4017771611087 FRANK H, CASTRO-WEHR

03/21/1996 INCIDENTALS FRANK H. CASTRO-WEHR

03/21/1996 TAXI PAUL W.MARTIN

03/21/1996 TAXI PAUL W.MARTIN

03/21/1996 RENTAL CAR PAUL W.MARTIN

03/21/1996 >TK-0167771611086 PAUL W.MARTIN

03/21/1996 INCIDENTALS PAUL W.MARTIN

04/10/1996 INCIDENTALS THOMPSON CHAMBERS

04/10/1996 LODGING THOMPSON CHAMBERS

04/10/1996 POV:15 MILES SF AIRPORT THOMPSON CHAMBERS

04/10/1996 >TK-0167771611197 THOMPSON CHAMBERS

04/11/1996 INCIDENTALS THOMPSON CHAMBERS

04/11/1996 LODGING THOMPSON CHAMBERS

04/11/1996 HOTEL FRANK H. CASTRO-WEHR

04/11/1996 >TK-4017771611196 FRANK H. CASTRO-WEHR

04/11/1996 TAXI TO AIRPORT FRANK H CASTRO-WEHR

04/11/1996 INCIDENTALS FRANK H. CASTRO-WEHR

04/12/1996 RENTAL CAR THOMPSON CHAMBERS

04/12/1996 POV:15 MILES HOME THOMPSON CHAMBERS

04/12/1996 AIRPORT PARKING FEE THOMPSON CHAMBERS

04/12/1996 TAXI TO HOME FRANK H. CASTRO-WEHR

04/12/1996 INCIDENTALS FRANK H. CASTRO-WEHR

TOTAL 09-9601-0014 FOR Outside Service

16.64
62.55
6.00
5.00

90.19

20.00

20.00

371.00

2.00

32.00

32.00

59.47
208.00

2.00

1.00
89.00
4.20

241.00
2.00

50.00
50.00

294.00
20.00
2.00

98.00

4.20

30.75

20.00

1.00

*** Confidential Business Information - Not for Release
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Contract Number: 68-W6-0010

Mor$i Ending: 04/27/1996
0
<:

TDDSumber: 09-9601-0014 Site Name/Task Desc: YAVAPAI PENTA POND

m Removal Support (PRP/State)
o>

Account Code: 43 Travel

04/12/1996 INCIDENTALS THOMPSON CHAMBERS

TOTAL 09-9601-0014 FOR Travel

Account Code: 67 Meals

03/21/1996 PER DIEM FRANK H. CASTRO-WEHR

03/21/1996 PER DIEM PAUL W.MARTIN

04/10/1996 PER DIEM THOMPSON CHAMBERS

04/11/1996 PER DIEM THOMPSON CHAMBERS

04/11/1996 PER DIEM FRANK H. CASTRO-WEHR

04/12/1996 PER DIEM FRANK H. CASTRO-WEHR

04/12/1996 PER DIEM THOMPSON CHAMBERS

TOTAL 09-9601-0014 FOR Meals

TOTAL FOR: 09-9601-0014

TDDNumber: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

Account Code: 07 Communications

00/05/0000 L.A. CELLULAR CELLULAR USAGE

00/lf)/0000 SPRINT CELLULAR LONG DISTANCE FEE

00/05/0000 SPRINT CELLULAR LONG DISTANCE

= TOTAL 09-9601-0015 FOR Communications

Accpunt Code: 26 Outside Service

00/fJb/OOOO FROMEX SLIDE DUPS 2

00/00/0000 FROMEX SLIDE DUPS

00/00/0000 FROMEX 35MM DEV

Voucher: 4

Date: 5/16/1996

2.00

1,655.62

32.00

32.00

16.00

28.00

28.00

14.00

32.00

182.00

2,067.72

8.58

3.90

5.45

17.93

26.74

24.63

6.47

TOTAL 09-9601-0015 FOR Outside Service 57.84

*** Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0015

Account Code: 41 Expendables

00/00/0000 FROMEX SLIDE FILM

Account Code: 43 Travel

00/00/0000 MILEAGE:23MI @ 0.28

00/00/0000 MILEAGE:50MI @ 0.28

00/00/0000 MILEAGE:23MI @ 0.28

TDDNumber: 09-9601-0016

Account Code: 29 Postage & Delivery

00/00/0000 #P6851795 SHIPPING CHARGES, 2/14/96, SF OFC,

TDDNumber: 09-9601-0018

Account Code: 41 Expendables

00/00/0000 GRASEBY MOTOR BRUSHES

Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

19.45

TOTAL 09-9601-0015 FOR Expendables 19.45

6.44

14.00

6.44

TOTAL 09-9601-0015 FOR Travel 26.88

TOTAL FOR: 09-9601-0015 122.10

Site Name/Task Desc: VERDESE CARTER PARK
Removal Action/Investigation/Monitoring

-HARRIS INSURANCE, LAS VEGAS, NV. AIRBORNE EXPRESS 6 70

TOTAL 09-9601-0016 FOR Postage & Delivery 6.70

TOTAL FOR: 09-9601-0016 6.70

Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.
Removal Action/Investigation/Monitoring

39.00

TOTAL 09-9601-0018 FOR Expendables 39.00

TOTAL FOR: 09-9601-0018 39.00

Confidential Business Information - Not for Release
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Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher:

Date: 5/16/1996

TDDNumber: 09-9601-0019 Site Name/Task Desc:
01
•a
CD

SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/9/96 12:53:32 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/9/96 13:36:15 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/8/96 17:57:57 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/8/96 13:00:12 -

00/00/0000 MACINTOSH GRAPHICS - 4/30/96 -

00/00/0000 MACINTOSH GRAPHICS - 4/29/96-

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/15/96 16:22:43 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 10:35:02 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 09:03:22 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/27/96 21:47:15 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/29/96 00:13:38 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/3/96 02:19:45 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/2/96 00:20:46 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 04:57:42 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/25/96 23:55:46 -

Account Code: 07 Communications

00/QJD/OOOO L.A. CELLULAR CELLULAR USAGE

00/Jp/OOOO SPRINT CELLULAR LONG DISTANCE FEE

Account Code: 29 Postage & Delivery

TOTAL 09-9601-0019 FOR Computer Usage

TOTAL 09-9601-0019 FOR Communications

00/00/0000 #Q4085373 SHIPPING CHARGES, 3/21/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

OO/IO/OOOQ #04085373 SHIPPING CHARGES, 3/21/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

00/00/0000 #P6851795 SHIPPING CHARGES, 2/16/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

00/00/0000 #01595705 SHIPPING CHARGES, 3/12/96, LONG BEACH OFC.-BFLO ASC. AIRBORNE EXPRESS

00/00/0000 #Q1595705 SHIPPING CHARGES, 3/11/96, LONG BEACH OFC.-BFLO ASC. AIRBORNE EXPRESS

00/00/0000 #P6851795 SHIPPING CHARGES, 2/16/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

00/00/0000 #P9269665 SHIPPING CHARGES, 3/5/96, LONG BEACH OFC.-BFLO ASC. AIRBORNE EXPRESS

C i

TOTAL 09-9601-0019

' Confidential Business Information - Not for Release ***
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FOR Postage & Delivery

4 4 1 1

1.64

4.36
1.14

15.67
13.50
20.25
2.71

5.56
4.91

.43

11.37
1.84

19.87

.45
9.21

112.91

6.76
.29

7.05

21.00

60.00

38.30

6.07
15.95
62.79

6.05

210.16
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By TDD/PAN Number
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Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0019 Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/Investigation/Monitoring

Account Code: 41 Expendables

00/00/0000 SUPPLIES FOR XRF: ZIPLIC BAGS, SIFTER, ROLLING PIN

Account Code: 43 Travel

00/00/0000 DAVID TOMLINSON MILEAGE: 45MI @ 0.28

00/00/0000 GASOLINE FOR GENERATOR

00/00/0000 MILEAGE: LBO-L.A.-LBO = 45MI

00/00/0000 GASOLINE FOR GENERATOR

00/00/0000 GASOLINE FOR EPA1366

00/00/0000 GAS FOR EPA1366

00/00/0000 GASOLINE FOR : EPA1366

00/00/0000 MILEAGE: LBO-L.A.-LBO = 45MI

00/00/0000 GASOLINE FOR TAT RESPONSE VEHICLE EPA1366

00/00/0000 GASOLINE FOR GENERATOR

00/00/0000 GAS FOR TAT VEHICLE EPA1360

00/00/0000 PURCHASE OF GASOLINE FOR EPA1366

00/00/0000 DAVID TOMLINSON MILEAGE: 46MI @ 0.28

00/00/0000 DAVID TOMLINSON MILEAGE: 90MI @ 0.28

Account Code: 56 Lab Analysis

00/00/0000 9600.459 LAB 3/30/96

00/00/0000 9600.451 LAB 3/30/96

00/00/0000 9600.419 LAB 3/30/96

00/00/0000 9600.393 LAB 3/30/96

TOTAL 09-9601-0019 FOR Expendables

TOTAL 09-9601-0019 FOR Travel

TOTAL 09-9601-0019 FOR Lab Analysis

TOTAL FOR: 09-9601-0019

24.85

24.85

12.60

12.12

12.60

12.19

20.25

23.00

20.03

12.60

21.89

12.09

22.20

21.00

12.88

25.20

240.65

321.00

144.00

858.00

430.00

1,753.00

2,348.62

Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010

Monjh Ending: 04/27/1996
O

TDIfNumber: 09-9601-0020 Site Name/Task Desc: HAWAII TECHNICAL ASSISTANCE

a Multi-Media Surveys & Inspections
CD

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/26/96 12:23:10 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/4/96 1 3:00:40 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/1/96 1 0:48:59 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/26/96 1 2: 1 7:21 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/26/96 1 2:05:00 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 12:55:05 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/29/96 1 5:24:26 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 1 1 :37:51 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 14:13:04 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 07:43: 1 9 -

TOTAL 09-9601-0020 FOR Computer Usage

Account Code: 29 Postage & Delivery

00/00/0000 #Q5291484 SHIPPING CHARGES, 4/1/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9601-0020 FOR Postage & Delivery

Account Code: 41 Expendables

00/00/0000 FROMEX SLIDE FILM

e. TOTAL 09-9601-0020 FOR Expendables
0

~ TOTAL FOR: 09-9601-0020

TDDNumber 09-9601-0021 Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

| Preliminary Assessments
2

Accjount Code: 07 Communications
3

00/00/0000 #74768107 CALLING CARD CHARGES, SF OFC., 2/26/96 MCI TELECOMMUNICATIONS

TOTAL 09-9601-0021 FOR Communications

Voucher: 4

Date: 5/16/1996

31.98

24.32

5.12

.65

1.38

10.69

11.99

1.23

8.72

4.10

100.18

8.70

8.70

12.97

12.97

121.85

25.97

25.97

Account Code: 43 Travel

00/00/0000 GAS 40.00

Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9601-0021

Account Code: 43 Travel

03/14/1996 GASFORGOVVEH KEITH KUERZEL

TDDNumber: 09-9602-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

TOTAL 09-9601-0021 FOR Travel

TOTAL FOR: 09-9601-0021

Site Name/Task Desc: START MOBILIZATION
Mobilization Plan Implementation

00/00/0000 DEC 486/50 - 3/28/96 11:41:28 -

00/00/0000 DEC 486/50 - 3/26/96 12:48:05 -

00/00/0000 DEC 486/50 - 3/26/96 07:05:25 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/26/96 14:28:52 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/26/96 13:14:38 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1 /96 17:17:06 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 15:53:21 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/27/96 02:48:31 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 22:19:13 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 22:18:00 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/25/96 10:49:59 -

TOTAL 09-9602-0001 FOR Computer Usage

Account Code: 29 Postage & Delivery

00/00/0000 #05291484 SHIPPING CHARGES, 3/25/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

TOTAL 09-9602-0001 FOR Postage & Delivery

TDDNumber: 09-9602-0002

Account Code: 06 Computer Usage

TOTAL FOR: 09-9602-0001

Site Name/Task Desc: GIBSON - BAKERSFIELD

Preliminary Assessments

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 07:25:11 -

*** Confidential Business Information - Not for Release

40.39

8039

106.36

.13

13.58

11.66
.95

6.89
10.53

4.80

5.50

3.14

.12

6.45

63.75

5.62

5.62

69.37

2.18



Contract Number:

Mor$h Ending:

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Page 33 of 66

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDSNumber: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD

Preliminary Assessments

Account Code: 06 Computer Usage

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/5/96 12:22:15 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/4/96 10:10:54 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/4/96 09:11:05 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 13:14:30 -

Account Code: 43 Travel

04/09/1996 GASOLINE STEVEN WALDER

04/09/1996 INCIDENTALS STEVEN WALDER

04/09/1996 LODGING STEVEN WALDER

04/10/1996 INCIDENTALS STEVEN WALDER

04/10/1996 LODGING STEVEN WALDER

04/11/1996 GASOLINE STEVEN WALDER

04/11/1996 INCIDENTALS STEVEN WALDER

Account Code: 67 Meals

04/09/1996 PER DIEM STEVEN WALDER

04/1p/1996 PER DIEM STEVEN WALDER

04/J1/1996 PER DIEM STEVEN WALDER

TDIjNumber: 09-9602-0003
3

Account Code: 06 Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage

TOTAL 09-9602-0002 FOR Travel

TOTAL 09-9602-0002 FOR Meals

TOTAL FOR: 09-9602-0002

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/11/96 01:10:15 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/10/96 19:47:05 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 10:15:11 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/10/96 11:28:54 -

**" Confidential Business Information - Not for Release
< 4 4 i 4 4 ti 4 i'! 4

.79

,98
5.72

16.12

25.79

33.70

2.00

88.48

2.00

88.48

24.22
1.00

239.88

36.00

36.00

18.00

90.00

355.67

.64

.76
4.77
2,84
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 34 of 66

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 06 Computer Usage

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

oo/oo/oodo
00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/10/96 10:00:43 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/10/96 13:25:18 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/10/96 08:18:42 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/8/96 1 1 :47:57 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 10:45:50 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 02:55:25 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/23/96 09:34:12 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 06:36:55 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/19/96 06:03:35 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 14:35:45 -

NORTHGATE 486/33 -ADMINISTRATIVE -4/10/96 18:46:51 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/23/96 01 :41 :1 9 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 15:33:42 -

NORTHGATE 486/33 -ADMINISTRATIVE - 4/14/96 20:06:36 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/23/96 13:39:22 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 14:45:58 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 1 1 :21 :21 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/12/96 03:28:52 =

NORTHGATE 486/33 - ADMINISTRATIVE - 4/12/96 00:46:37 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/1 1/96 00:04:53 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/10/96 08:26:05 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/24/96 01 :22:13 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 23:58:03 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/23/96 10:01:10 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/23/96 08:21:39 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/22/96 13:43:02 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 07:26:29 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/1 5/96 1 2:43:35 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 15:09:25 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/26/96 14:39:01 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 11:14:15-

1.16

8.71

4.41

6.00

2.60

.58

3.02

21.42

17.23

.53

5.54

1.54

8.75

4.75

5.43

3.83

5.24

3.38

3.34

6.01

9.73

3.89

8.42

2.18

2.81

1.32

4.92

8.25

.24

.63

1.68

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Page 35 of 66

Contract Number:

Mon$i Ending:
o

68-W6-0010

04/27/1996

Voucher:

Date:

4

5/16/1996

TDDDumber: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 10:54:30 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/23/96 23:13:44 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/24/96 00: 1 7:00 -

Account Code: 07 Communications

TOTAL 09-9602-0003 FOR Computer Usage

00/00/0000 LA. CELLULAR CELLULAR USAGE

00/00/0000 #74768107 CALLING CARD CHARGES, SF OFC., 2/26/96 MCI TELECOMMUNICATIONS

00/00/0000 SPRINT CELLULAR LONG DISTANCE FEE

00/00/0000 SPRINT CELLULAR LONG DISTANCE

TOTAL 09-9602-0003 FOR Communications

Account Code: 26 Outside Service

00/00/0000 FROMEX 35MM DEV

00/00/0000 FROMEX 35MM SLIDE DUP

00/00/0000 FROMEX 35MM E6 24EXP MOUNT

00/00/0000 FROMEX 35MM DEV & 4X6

Account Code: 29 Postage & Delivery

TOTAL 09-9602-0003 FOR Outside Service

00/00/0000 #P9269665 SHIPPING CHARGES, 3/4/96, LONG BEACH OFC.-LEWIS & LEWIS ENTERPRISES.VENTURA.CA AIRBORNE EXPRESS

00/db/OOOO #P9269665 SHIPPING CHARGES, 3/4/96, LONG BEACH OFC.-AT&T CAPITAL CORP.DALLAS, TX. AIRBORNE EXPRESS

TOTAL 09-9602-0003 FOR Postage & Delivery

Account Code: 41 Expendables

00/OT)/0000 AT&T CAPITAL SERVICES COPR. COMPUTER RENTAL

00/00/0000 LEWIS & LEWIS INC. DCI RDS-3000 RADIO CORRECTIONS & TRIMBLE SCOUTMASTER GPS

00/00/0000 FROMEX SLIDE FILM

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

.89

5.17

1.19

173.80

141.55

59.45

27.90

38.92

267.82

15.76

299.31

45.31

13.85

374.23

12.06

29.68

41.74

474.10

402.19

12.97

43.08

6.78

' Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 36 of 66

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0003 Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 41 Expendables

00/00/0000 CO E02 D#25636,C.BENSON,#14 CORRECT E02 DO#25636, CRAIG BENSON, ER#14, LONG BEACH OFC.

TOTAL 09-9602-0003 FOR Expendables

Account Code: 43 Travel

00/00/0000 MILEAGE: 143MI @ 0.28

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 GASOLINE FOR: EPA705

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E, HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E.HAMRICK, LONG BEACH OFC., ER#24

TOTAL 09-9602-0003 FOR Travel

Account Code: 67 Meals

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

00/00/0000 CO E02 D#25744,E.HAMRICK,#24 CORRECT E02 DO#25744, E. HAMRICK, LONG BEACH OFC., ER#24

TOTAL 09-9602-0003 FOR Meals

TOTAL FOR: 09-9602-0003

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

285.22

1,224.34

40.04

1.00
31.01

33.00

2.00

59.95

.70

2.00

59.95

2.00

59.95

34.01

325.61

16.00

32.00

32.00

32.00

112.00

2,519.54

Account Code: 06 Computer Usage

00/00/0000 IBMpc 330 586/100 - 4/10/96 17:08:02 -

*** Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 37 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004
Q.

Site Name/Task Desc:
ID
m
T!
CO

ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

oo/qp/oooo
00/C§3/0000
oo/qp/oooo
00/00/0000

oofljb/oooo
oo/(f)/oooo
oo/eb/oooo
oo/do/oooo
00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

r i i

IBMpc 330 586/1 00 - 4/1 0/96 1 3:23:58 -

IBMpc 330 586/100 - 4/1 0/96 07:47:54 -

IBMpc 330 586/100 - 4/10/96 06:08:24 -

IBMpc 330 586/100 - 4/9/96 12:18:25 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/1 5/96 1 3:44:45 -

IBMpc 330 586/1 00 - 4/26/96 1 4:08:46 -

IBMpc 330 586/1 00-4/1 5/96 1 4:48:07 -

IBMpc 330 586/1 00 - 4/1 2/96 09:07:48 -

DEC 486/50 (TAT AREA) - 4/22/96 08:34:56 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 1 2:56: 1 3 -

IBMpc 330 586/1 00 - 4/1 1/96 06:05:36 -

IBMpc 330 586/100 - 4/22/96 15:12:27 -

NORTHGATE 486/33 DX - 4/25/96 14:25:41 -

NORTHGATE 486/33 DX - 4/25/96 09:01 :23 -

DEC 486/50 (TAT AREA) - 4/1 2/96 1 0:42:49 -

DEC 486/50 (TAT AREA) - 4/1 1 /96 1 6:56:22 -

IBMpc 330 586/1 00 - 4/26/96 1 5:07:51 -

DEC 486/50 (TAT AREA) - 4/1 1 /96 1 4:00:23 -

DEC 486/50 (TAT AREA) - 4/1 1/96 1 3:48:23 -

DEC 486/50 (TAT AREA) - 4/1 1/96 12:27:36 -

DEC 486/50 (TAT AREA) - 4/22/96 1 5:25:35 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/26/96 08:21 :46 -

DEC 486/50 (TAT AREA) - 4/9/96 09:33:39 -

DEC 486/50 (TAT AREA) - 4/9/96 09:02:00 -

DEC 486/50 (TAT AREA) - 4/9/96 07:33:58 -

DEC 486/50 (TAT AREA) - 4/8/96 15:12:12-

DEC 486/50 (TAT AREA) - 4/8/96 1 4:06:09 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/26/96 1 0:36:35 -

DEC 486/50 (TAT AREA) - 4/22/96 13:19:10-

NORTHGATE 486/33 DX - 4/22/96 07:06:35 -

NORTHGATE 486/33 DX - 4/1 2/96 08:01 :20 -

25.18

20.58

2.81

3.92

1.11
.03

.71
7.06
6.99

7.62

3.68

22.67

15.57

36.47
.91
.06
.02
.44
.04
.06

3.36

6.20
.24
.34

.25

11.23

1.07

2.03

4.28
55.62

57.75

' Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 38 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

00/00/0000 NORTHGATE 486/33 DX - 4/12/96 07:55:51 -

00/00/0000 NORTHGATE 486/33 DX - 4/12/96 07:06:00 -

00/00/0000 NORTHGATE 486/33 DX - 4/10/96 07:15:58 -

00/00/0000 DEC 486/50 - 4/12/96 15:12:21 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 07:48:11 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 12:34:56 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/26/96 13:26:52 -

00/00/0000 DEC 486/50 - 4/11/96 09:24:00 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 18:33:36 -

00/00/0000 DEC 486/50 - 4/10/96 18:55:49 -

00/00/0000 DEC 486/50 - 4/10/96 18:34:07 -

00/00/0000 DEC 486/50 - 4/9/96 19:44:17 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 11:23:18 -

00/00/0000 IBMpc 330 586/100 - 4/25/96 07:15:55 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 10:26:32 -

00/00/0000 DEC 486/50 - 4/8/96 18:30:37 -

00/00/0000 DEC 486/50 GRAPHICS/TECHNICAL-4/17/96 11:47:13-

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/11/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/11/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/11/96 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/17/96 06:45:08 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/10/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/17/96 09:31:39 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/24/96 10:41:47 -

00/00/0000 NORTHGATE 486/33 DX - 4/24/96 07:31:25 -

00/00/0000 MACINTOSH GRAPHICS - 4/18/96 -

00/00/0000 ALPHA 2000/300 INTERNET SYSTEM - 4/10/96 -

.45
5.57

59.05
6.90
7.68

10.99

8.30

1.05

2.90

.13

1.15
1.47

6.22
24.86

1.85

6.70

17.60

.16
22.88

.64

2.54

36.88

.62

.87

.12

.50

.65

.01
63.51
23.63

.28

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Page 39 of 66

Contract Number 68-W6-0010 Voucher: 4

Mor$i Ending: 04/27/1996 Date: 5/16/1996
o
-<

TDti&lumbe

•̂a
CD

r: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/0))/0000

oo/lb/oooo
OO/QjQ/OOOO

oo/op/oooo
00/(|)/0000

oo/|o/oood
oo/ao/oood
oo/oo/oood
00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

NORTHGATE 486/33 - ADMINISTRATIVE - 4/10/96 02:48:12 -

DEC 486/50 (TAT AREA) - 4/27/96 1 1 :47:33 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/9/96 01:37:17 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/12/96 15:28:01 -

IBMpc 330 586/1 00 - 4/23/96 1 1 :22:30 -

DEC 486/50 (TAT AREA) - 4/24/96 16:16:22 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/8/96 07:54:24 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/12/96 13:07:41 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/12/96 09:54:03 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/1 1/96 15:17:32 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/1 1/96 1 3:09:21 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 20:38:55 -

DEC 486/50 (TAT AREA) - 4/23/96 12:40:44 -

DEC 486/50 (TAT AREA) - 4/22/96 16:53:29 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/10/96 1 1 :53:07 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/9/96 09:25:57 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/8/96 15:31 :06 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -

DEC 486/50 - 4/26/96 16:40:45 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/23/96 -

NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/23/96 -

NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/23/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/25/96 04:06:24 -

Allocation of Data Processing Computer Usage - -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -

2.07

5.87

10.48

1.33

.86

.27

2.58

15.11

.88

17.16

1.98

1.90

.07

4.98

1.76

1.65

17.99

15.08

6.34

.20

.77

.09

1.36

336.00

105.00

3.14

210.00

.64

3.08

187.83

4.20
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Page 40 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

00/00/0000 Allocation of Data Processing Computer Usage - -
00/00/0000 Allocation of Data Processing Computer Usage - -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/24/96 22:36:37 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/24/96 01:10:26 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/26/96 07:46:07 -

00/00/0000 IBMpc 330 586/100 - 3/28/96 16:55:34 -

00/00/0000 IBMpc 330 586/100 - 3/28/96 15:42:56 -

00/00/0000 IBMpc 330 586/100 - 3/28/96 15:38:48 -

00/00/0000 IBMpc 330 586/100 - 3/28/96 15:38:33 -

00/00/0000 IBMpc 330 586/100 - 3/28/96 13:46:10 -

00/00/0000 IBMpc 330 586/100 - 3/28/96 10:48:51 -
00/00/0000 IBMpc 330 586/100 - 3/28/96 08:54:52 -

00/00/0000 IBMpc 330 586/100 - 3/28/96 07:27:31 -

00/00/0000 IBMpc 330 586/100 - 3/27/96 15:53:12 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 04:15:08 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/15/96 03:04:26 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/26/96 11:15:50 -

00/00/0000 IBMpc 330 586/100 - 3/27/96 15:47:05 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/9/96 10:34:12 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/23/96 01:58:12 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/11/96 09:04:02 -

00/00/0000 IBMpc 330 586/100 - 3/27/96 09:55:44 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/11/96 13:27:34 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/23/96 00:10:03 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/12/96 09:12:50 -

00/00/0000 IBMpc 330 586/100 - 3/27/96 09:33:42 -

00/00/0000 IBMpc 330 586/100 - 3/27/96 08:09:09 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/17/96 22:24:08 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/8/96 08:26:40 -

.01

65.38
4.89
4.24
1.17

8.71

9.61

4.00

.05

.01

.01
12.62
1.10

.10

.40

.67

.44
6.65
2.90

.25

10.48

3.97

3.29

11.66
6.01
2.12
2.20
2.45

.66

.17

.94

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 41 of 66

Contract Number: 68-W6-0010

Monfi Ending: 04/27/1996

Voucher: 4

Date: 5/16/1996

TDDlJumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

»> General Project Management
CD

Account Code: 06 Computer Usage

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/qb/OOOO

oo/fltb/oooo
• *

00/OJJ/OOOO

oo/op/oooo
00/043/0000
oo/db/oooo
OO/Sp/OOOO

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

IBMpc 330 586/100 - 3/25/96 07:55:48 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/8/96 00:16:03 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 16:47:25 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/10/96 02:17:37 -

IBMpc 330 586/100 - 3/25/96 07:47:45 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/1 1/96 21 :14:29 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 14:00:27 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/8/96 -

IBMpc 330 586/100 - 3/21/96 16:19:06 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 12:40:33 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 15:13:24 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/9/96 -

IBMpc 330 586/100 - 3/21/96 1 1 :09:57 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/10/96 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 10:13:18 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/10/96 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/28/96 12:56:15 -

IBMpc 330 586/100 - 3/21/96 11:07:05 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 09:10:10 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/12/96 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 07:29:47 -

DEC 486/50 - 4/9/96 10:16:23 -

DEC 486/50 - 4/9/96 17:23:39 -

DEC 486/50 - 4/9/96 18:32:49 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 10:25:21 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/27/96 09:54:58 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 1 1 :49:33 -

DEC 486/50 - 4/1 1/96 08:49:34 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/25/96 10:42:29 -

DEC 486/50 - 4/12/96 15:10:46 -

DEC 486/50 - 4/10/96 19:12:44 -

1.43

.50

3.53

1.59

.64

22.08

5.23

2.21

3.49

.98

2.40

49.27

21.71

73.94

.87

.18

.73

.23

.50

.10

.68

4.16

.64

.13

.82

.49

1.08

.03

,33

24.30

.04

( ' I i i Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 42 of 66

Contract Number

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 - 4/10/96 19:13:20 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 12:21:35 -

00/00/0000 NORTHGATE 486/33 DX - 4/8/96 12:22:05 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/17/96 22:22:46 •

00/00/0000 NORTHGATE 486/33 DX - 4/11/96 07:06:33 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/23/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 15:36:42 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/8/96 11:04:52 -

00/00/0000 IBMpc 330 586/100 - 3/26/96 08:06:54 -
00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/22/96 22:50:33 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 10:08:20 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/9/96 08:30:17 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 09:08:51 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 08:54:52 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/11 /96 07:02:11 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/11/96 08:54:09 -

00/00/OOdO IBMpc 330 586/100 - 3/25/96 09:46:36 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 08:27:08 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/18/96 01:05:36 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/11 /96 14:05:28 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 15:10:15 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/12/96 10:27:42 -

00/00/0000 IBMpc 330 586/100 - 3/25/96 08:48:29 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/12/96 17:30:05 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 15:07:47 -

00/00/0000 IBMpc 330 586/100 - 4/11/96 06:41.39 -

00/00/0000 IBMpc 330 586/100 - 4/11 /96 07:39:08 -

00/00/0000 IBMpc 330 586/100 - 4/11/96 09:18:23 -
00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 14:06:01 -

00/00/0000 IBMpc 330 586/100 - 4/15/96 06:07:51 -

.02

4.55
40.16

.02

70.44

33.18

38.92
30.92

8.82

22.81

4.33

3.80

1.48

2.15

.06

.19

5.66

47.51

3.08

.19

1.62

12.74
.51
.89

.69

.27

.06

1.06

24.06

6.41

1.93

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 43 of 66

Contract Number:

Monjh Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDdlJumber: 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

00/00/0000 DEC 486/50 (TAT AREA) - 3/29/96 14:36:50 -

00/00/0000 IBMpc 330 586/100 - 4/9/96 02:41:03 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 11:58:41 -

00/00/0000 IBMpc 330 586/100 - 4/9/96 17:26:22 -

00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/24/96 14:53:20 -

00/00/0000 IBMpc 330 586/100 - 4/10/96 07:14:55 -
00/00/0000 NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/24/96 10:41:56 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 10:32:10 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/29/96 09:19:24 -

00/00/0000 IBMpc 330 586/100 - 4/11/96 07:22:33 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 10:13:07 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/3/96 08:31:18 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/29/96 07:16:16 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/2/96 16:36:39 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/26/96 10'59:45 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/2/96 15:59:31 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/28/96 19:09:43 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/2/96 13:22:11 -

00/Olb/OOOO DEC 486/50 GRAPHICS / TECHNICAL - 4/2/96 08:47:25 -

00/l)/0000 DEC 486/50 (TAT AREA) - 3/28/96 13:27:00 -

00/OJD/OOOO DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 17:07:33 -'

OO/OP/OOOO DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 13:51:27 -

00/dp/OOOO DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 12:40:29 -

00/(f)/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 12:43:17 -

OOAJb/OOOO DEC 486/50 (TAT AREA) - 3/28/96 07:57:38 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/1/96 09:26:35 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 15:31:51 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/28/96 07:15:20 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 13:57:19 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/23/96 20:55:40 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 12:57:51 -

. , , , . , _ . *** Confidential Business Information - Not for Release
I < « < I i < 4 4 4 4 4 4 4 4 tf 4

5.62
.38

14.32

.22

4.85

.77

2.26

2.25

3.76

13.38

2.14

11.01

8.24

3.02

11.99

2.84

4.74

11.07
16.08

.14
2.58

3.73

5.86

.90

4.14
12.66

.15
4.69

.52
4.16

2.70
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 44 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 3/27/96 10:10:45 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 12:57:44 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 11:42:01 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 17:53:25 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/29/96 07:55:29 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 16:38:05 •

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 15:39:23 •

00/00/0000 DEC 486/50 GRAPHICS /TECHNICAL - 3/29/96 07:23:16 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 12:04:21 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 14:47:31 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 13:34:00 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 07:45:19 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 12:57:14 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 16:16:39 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 12:37:34 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/25/96 16:49:59 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 12:32:35 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 11:40:48 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/25/96 15:22:37 -

00/00/0000 IBMpc 330 586/100 - 4/22/96 11:13:00 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 11:01:33 -

00/00/0000 IBMpc 330 586/100 - 4/22/96 09:14:50 -

00/00/0000 IBMpc 330 586/100 - 4/26/96 16:19:30 -

00/00/0000 .DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 10:04:53 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/25/96 13:30:29 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 09:20:05 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/28/96 08:53:29 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/25/96 08:52:45 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 17:08:34 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/23/96 07:19:42 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 15:49:28 -

13.17

.01

4.93

14.43

2.75

3.79

5.05

1.03

5.20

10.41
6.26

.63

.81
7.30

.28

.62

.47

2.59

7.60
.57

.67

8.41

.38

.31

10.91

4.29

.15

12.95

3.77

3.28

2.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 45 of 66

Contract Number.

Morgi Ending:
0-c

68-W6-0010

04/27/1996

Voucher:

Date:

4

5/16/1996

TDDUumber: 09-9602-0004

0}
•a
CD

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

00/00/0000 NORTHGATE 486/33 DX - 3/26/96 06:37:28 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 12:58:30 •

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 11:04:49 -

00/00/0000 NORTHGATE 486/33 DX - 3/25/96 06:55.37 -

00/00/0000 DEC 486/50 GRAPHICS/TECHNICAL-3/27/96 10:17:32-

00/00/0000 NORTHGATE 486/33 DX - 4/25/96 07:17:55 -

00/00/0000 NORTHGATE 486/33 DX - 4/24/96 16:56:13 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 07:25:20 -

00/00/0000 NORTHGATE 486/33 DX - 3/24/96 08:26:15 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/27/96 07:09:26 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/26/96 09:49:44 -

00/00/0000 DEC 486/50 - 3/26/96 16:41:01 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 16:20:10 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 15:19:42 -

00/00/0000 DEC 486/50 - 3/29/96 13:31:28 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 13:33:16 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 11:46:03 -

00/(|)/0000 DEC 486/50 - 3/28/96 13:47:57 -

00/Qp/OOOO DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 11:42:13 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -

00/(f)/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -

00/Otl/OOOO DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 09:37:25 -

00/(f)/0000 DEC 486/50 - 3/27/96 18:26:38 -

00/015/0000 DEC 486/50 GRAPHICS / TECHNICAL - 3/25/96 07:55:53 -

00/00/0000 IBMpc 330 586/100 - 4/9/96 11:15:00 -

00/00/0000 DEC 486/50 - 3/27/96 16:12:50 -

00/00/0000 IBMpc 330 586/100 - 4/4/96 16:24:01 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 -

00/00/0000 IBMpc 330 586/100 - 4/4/96 12:03:32 -

00/00/0000 DEC 486/50 - 3/26/96 15:49.11 -

69.87

4.67

6.75

67.02

.55

11.63

12.39

.67

41.09

.53

.51

10.27

4.31

2.46

.17

1.43

.68

10.11

1.23

.32

1.35

.20

14.01

6.07

7.25

3.85

.73

.08

6.16

.39

.73

' Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Page 46 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

00/00/0000 IBMpc 330 586/100 - 4/4/96 07:41:54 -

00/00/0000 IBMpc 330 586/100 - 4/4/96 07:29:16 -

00/00/0000 DEC 486/50 - 3/26/96 11:34:36 -

00/00/0000 Allocation of Data Processing Computer Usage - -

00/00/0000 IBMpc 330 586/100 - 4/3/96 13:37:49 -

00/00/0000 DEC 486/50 - 3/26/96 11:21:40 -

00/00/0000 IBMpc 330 586/100 - 4/3/96 13:33:50 -

00/00/0000 IBMpc 330 586/100 - 4/2/96 14:40:34 -

00/00/0000 IBMpc 330 586/100 - 4/5/96 10:42:19 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 -

00/00/0000 IBMpc 330 586/100 - 4/4/96 13:21:53 -

00/00/0000 IBMpc 330 586/100 - 4/4/96 10:01:55 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 -

00/00/0000 IBMpc 330 586/100 - 4/4/96 08:12:12 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/6/96 13:20:06 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 14:28:43 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 11:29:22 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1 /96 14:25:20 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 13:08:01 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/29/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1 /96 08:31:48 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 08:09:26 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 -

00/00/0000 NORTHGATE 486/33 DX - 4/5/96 06:52:12 -

00/00/0000 NORTHGATE 486/33 DX - 4/3/96 06:53:40 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 -

00/00/0000 NORTHGATE 486/33 DX - 4/2/96 07:43:35 -

00/00/0000 DEC486/50-4/1/96 19:21:32-

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/28/96 -

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

.16

.94

.44

.84

.01

1.07
.22

2.00

40.14
.23

12.99
16.72

3.27

1.27

24.59

54.00

14.51

8.57

12.40

1.78

.49

5.96

6.53

.30

.05
16.19

56.99

60.05

61.37

8.43

.51

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 47 of 66

Contract Number:

Mon$i Ending:
o

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDUumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 - 4/1 /96 1 0:45:41 -

00/00/0000 DEC 486/50 - 4/1/96 09:09:41 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/28/96 -

00/00/0000 DEC 486/50 - 4/2/96 1 8:26: 1 5 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/5/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/28/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/4/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/4/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/27/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/3/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/3/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/27/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/3/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/2/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/27/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/2/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/2/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/27/96 -

00/Op/OOOO MICROVAX 31 00 (80) - SAN FRANCISCO - 4/2/96 -

00/lfJ/OOOO MICROVAX 3100 (80) - SAN FRANCISCO - 4/1/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/27/96 -

00/OT3/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/1/96 -

OOAS/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/1/96 -

00/db/OOOO MICROVAX 31 00 (80) - SAN FRANCISCO - 3/26/96 -

OO/lo/OOOO NORTHGATE 486/33 - ADMINISTRATIVE - 4/5/96 03:14:58 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/5/96 03:05:09 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 -

oo/oo/oooo NORTHGATE 486/33 - ADMINISTRATIVE - 4/5/96 03:03:17 -
oo/oo/oooo NORTHGATE 486/33 - ADMINISTRATIVE - 4/5/95 02:57:55 -
00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/26/96 -

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/4/96 00:40: 1 3 -

3.39

4.51
.36
.19

1.22

4.71

.38

.71

.39

.06

16.19
13.68

.89

7.12

.10

.32

.06

.77

73.15

36.10

.07

.04

64.01

14.24

.59

.07

.84

.18

.10

1.59

11.12

' Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 48 of 66

Contract Number: 68-W6-0010 Voucher: 4

Month Ending: 04/27/1996 Date: 5/16/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

NORTHGATE 486/33 - ADMINISTRATIVE - 4/2/96 23:20:12 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/25/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 22:57:38 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 22:25:18 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/25/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 21:35:21 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 02:24:07 -

MICROVAX 3100 (80) - SAN FRANCISCO - 3/25/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/1/96 01 :57:38 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/31/96.23:35:45 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/31/96 21 :49:30 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/29/96 04:44:06 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/28/96 03:01 :53 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/28/96 01 :49:49 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/28/96 00:45:36 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/27/96 21 :05:08 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/27/96 01 :17:14 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 21 :50:14 -

NORTHGATE 486/33 - ADMINISTRATIVE - 3/26/96 02:10:54 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/5/96 12:54:15 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/3/96 16:22:13 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/3/96 14:46:08 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/3/96 13:29:36 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/3/96 08:00:29 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/1 8/96 01 :09:57 -

IBMpc 330 586/100 - 3/21/96 09:19:40 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 15:17:46 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -

IBMpc 330 586/100 - 3/21/96 10:08:12 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 3/26/96 15:17:40 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 15:10:10 -

12.79

6.42

1.09

2.39

.77

5.14

1.17

.04

2.86

3.53

1.08

.86

4.81

6.68

.52

1.19

9.38

1.55

1.70

10.48

.71

10.44

1.35

.56

28.13

5.43

1.26

3.29

5.06

1.93

.38

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 49 of 66

Contract Number:

Morjth Ending:
o

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

00/00/0000 IBMpc 330 586/100 - 3/18/96 10:05:40 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 14:39:29 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 14:12:09 •

00/00/0000 IBMpc 330 586/100 - 3/29/96 09:02:32 -

00/00/0000 IBMpc 330 586/100 - 3/27/96 14:38:27 -

00/00/0000 , DEC 486/50 (TAT AREA) - 4/23/96 13:20:55 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -

00/00/0000 MICROVAX 3100 (80) -DALLAS - 4/17/96 -

00/00/0000 IBMpc 330 586/100 - 4/18/96 08:29:55 -

00/00/0000 IBMpc 330 586/100 - 4/16/96 12:09:53 -

00/00/0000 IBMpc 330 586/100 - 4/16/96 12:07:55 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/20/96 13:31:46 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/20/96 13:03:14 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 19:17:05 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 16:53:28 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 09:53:36 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/17/96 17:13:06 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 13:46:06 -

OO/IO/OOOQ , DEC 486/50 (TAT AREA) - 4/16/96 09:19:33 -

00/fb/OOOO DEC 486/50 (TAT AREA) - 4/16/96 09:06:05 -

00/10/0000 DEC 486/50 (TAT AREA) - 4/16/96 09:01:55 -

00/QO/OOOO DEC 486/50 (TAT AREA) - 4/15/96 15:39:47 -

00/QO/OOOO DEC 486/50 (TAT AREA) - 4/15/96 14:54:49 -

OO/IO/OOQO DEC 486/50 (TAT AREA) - 4/15/96 12:48:10 -

00/BO/OOOO DEC 486/50 (TAT AREA) - 4/14/96 10:46:23 -

00/00/0000 NORTHGATE 486/33 DX - 4/19/96 07:11:16 -

00/00/0000 NORTHGATE 486/33 DX - 4/18/96 07:11:28 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/16/96 09:35:34 -

00/00/0000 NORTHGATE 486/33 DX - 4/17/96 07:22:52 -

00/00/0000 DEC 486/50 - 4/16/96 17:48:55 -

00/00/0000 DEC 486/50 - 4/16/96 13:47:01 -

5.57
2.90
1.58

4.99
1.52

11.73

.21
7.94

32.29

.28

.20

.01

3.05

2.83

3.51

1.90
1.09
.37

1.59

.88

.17
2.97
5.05
.49

2.09
58.75
55.33

1.98

70.35

5.22
.21

t i I C I
Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 50 of 66

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

TDDNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 4/1 8/96 1 4:44:31 -

00/00/0000 DEC 486/50 - 4/1 5/96 1 7:01 :29 -

00/00/0000 DEC 486/50 - 4/15/96 16:57:46 -

00/00/0000 DEC 486/50 - 4/15/96 16:27:56 -

00/00/0000 DEC 486/50-4/15/96 13:21:27 -

00/00/0000 DEC 486/50 - 4/1 7/96 09:42:30 -

00/00/0000 DEC 486/50 -4/1 5/96 1 1:54:45 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/20/96 -

00/00/0000 IBMpc 330 586/1 00 - 4/1 8/96 1 7:32:23 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 8/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 8/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 8/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/18/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 8/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/17/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 7/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 7/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/16/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/16/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 6/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/16/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 5/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 5/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 5/96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 5/96 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 09:36:22 -

00/00/0000 IBMpc 330 586/1 00 - 3/28/96 09:59:57 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/4/96 14:15:41 -

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/5/96 07:54:56 -

00/00/0000 DEC 486/50 (TAT AREA) -4/24/96 09:43:43-

00/00/0000 NORTHGATE 486/33 - ADMINISTRATIVE - 4/22/96 20:12:08 -

Voucher: 4

Date: 5/16/1996

14.34

.11

.37
2.32

3.21

.31

.57

10.88

7.74

.05

20.13

1.28

3.00

.23

6.34

2.26

11.57

.11

6.37

.96

.62

.81

.05

3.67

1.49

.12

.27

.78

2.68

9.93

7.80

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Page 51 of 66

j Contract Number: 68-W6-0010 Voucher: 4

j Mon$i Ending: 04/27/1996 Date: 5/16/1996

. i TDDHumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

i i
General Project Management

Account Code: 06 Computer Usage

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/00/0000

| 00/00/0000

j 00/00/0000

•; oo/oo/oooo
00/00/0000

00/00/0000

od/oo/oooo
00/00/0000

od/oo/oooo
00/00/0000

00/00/0000

00/00/0000

00/00/0000

00/0 /̂0000

00/Q9/0000

00/00/0000

00/0&/0000

oo/o|/oooo
oo/ol/oooo
00/09/0000
00/00/0000

j 00/00/0000

00/00/0000

00/00/0000

si oo/oo/oooo
00/00/0000

NORTHGATE 386/33 - C HOUSTON OFFICE - 4/22/96 09:19:17 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 09:27:17 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 10:09'36 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/22/96 01 .1 1 :23 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 17:26:12 -

NORTHGATE 486/33 DX - 4/23/96 07:09.59 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/22/96 00:55:44 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 16:26:38 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/25/96 -

DEC 486/50 (TAT AREA) - 4/24/96 1 1 :33:30 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/25/96 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/18/96 20:22:57 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 12:11:11 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/16/96 21 :59:38 -

MICROVAX 3100 (80) - SAN FRANCISCO - 4/25/96 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/22/96 09:40:43 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 15:20:39 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/18/96 12:47:19 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 14:58:15 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/15/96 08:00:18 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/18/96 01 :07:22 -

NORTHGATE 386/33 - C. HOUSTON OFFICE - 4/1 5/96 1 1 :46:32 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/27/96 15:47:27 -

NORTHGATE 486/33 - ADMINISTRATIVE - 4/21/96 21:06:54 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/25/96 09:33:43 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 1 1:12:06 -

IBMpc 330 586/100 - 4/12/96 09:52:24 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/22/96 09:48:04 -

IBMpc 330 586/100 - 4/12/96 07:34:57 -

IBMpc 330 586/100 - 4/1 1/96 13:47:41 -

DEC 486/50 GRAPHICS / TECHNICAL - 4/26/96 07:37:1 1 -

.29

.41

.46

17.72

.29

48.84

.86

1.64

.22

.14

14.52

31.37

1.42

2.63

15.45

.49

1.05

3.02

14.03

3.03

.14

2.28

6.86

3.82

1.13

8.71

24.68

1.54

15.44

16.40

1.32

( t *** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 52 of 66

Contract Number: 68-W6-OOlb

Month Ending: 04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0004

Account Code: 06 Computer Usage

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management

00/00/0000 IBMpc330 586/100-4/11/96 11:59:18-

00/00/0000 IBMpc330 586/100-4/11/96 10:15:47-

00/00/0000 DEC 486/50 GRAPHICS / TECHNICAL - 4/24/96 14:53:35 -

Account Code: 07 Communications

TOTAL 09-9602-0004 FOR Computer Usage

00/00/0000 #74768107 CALLING CARD CHARGES, SF OFC., 2/26/96 MCI TELECOMMUNICATIONS

00/00/0000 AIRTOUCH PAGING OF CALFORNIA ON-CALL PAGERS, MONTHLY RENTAL

00/00/0000 AIRTOUCH PAGING OF CALFORNIA ON-CALL PAGERS, MONTHLY RENTAL

00/00/0000 #70478748 CELLULAR PHONE SERVICE, 4/5/96, SF OFC. CELLULAR ONE

00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15-96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS

00/00/0000 #950-0103-007 LONG DISTANCE SERVICE CHARGES, SF OFC., 4/1/96 AT&T TELECONFERENCE SERVICES

00/00/0000 AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER RENTAL

00/00/0000 AIRTOUCH PAGING OF CALIFORNIA ON-CALL PAGER RENTAL

00/00/0000 L.A. CELLULAR CELLULAR USAGE AND MONTHLY ACCESS

00/00/0000 L.A. CELLULAR CELLULAR USAGE AND MONTHLY ACCESS

00/00/0000 #415-777-2811 555 N 9158 TELEPHONE SERVICE CHARGES, SF OFC., 3/20/96 PACIFIC BELL

TOTAL 09-9602-0004 FOR Communications

Account Code: 17 Insurance

00/00/0000 90558MEV,INSTALL#4,COM'L AUTO 90558MEV, COMMERCIAL AUTO., INSTALLS, SF OFC. S.H. GOW & COMPANY, INC.

00/00/0000 FULL PMT#DX2315FC6,DOL:3/23 FULL PYMT FOR FIL#DX2315FC6, D.O.L.: 3/23/96, EMPLOYEE:CYNTHIA JONES.SF OFC. ONE TIME

00/00/0000 90558MEV,INSTALL#4,COM'L AUTO 90558MEV, COMMERCIAL AUTO., INSTALL#4, LONG BEACH OFC. S.H. GOW & COMPANY, INC.

TOTAL 09-9602-0004 FOR Insurance

Account Code: 26 Outside Service

00/00/0000 PHOTO EXPRESS PHOTO DEV.

00/00/0000 #E&E MONTHLY COPY SERVICES, SF OFC., 2/29/96 COPYMAT

00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT

00/00/0000 #40864-56075 TOMES PLUS/REPROTEXT SUBSCRIPTION (1/1/96-12/31/96), SF OFC. MICROMEDEX, INC.

TOTAL 09-9602-0004 FOR Outside Service

*** Confidential Business Information - Not for Release ***

12.17

11.59

2.54

4,398.74

21.26

18.95

18.95

143.30

41.15

110.30

18.95

18.95

49.65

51.97

106.14

599.57

2,100.00

214.44

700.00

3,014.44

12.51

100.99

208.25
2,697.00

3,018.75



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 53 of 66

Contract Number:

Monti Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDdtNumber: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 27 Subcontractor Service

00/00/0000 603002 S09-9602-0004 ACS, INC.

Account Code: 29 Postage & Delivery

TOTAL 09-9602-0004 FOR Subcontractor Service

00/00/0000 U.S. POSTMASTER POSTAGE

00/00/0000 U.S. POSTMASTER POSTAGE

00/00/0000 DAVID TOMLINSON POSTAGE:

00/00/0000 POSTAGE BY PHONE - PITNEY BOWE POSTAGE

00/00/0000 #04085373 SHIPPING CHARGES, 3/22/96.SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS

00/00/0000 #Q4085373 SHIPPING CHARGES, 3/15/96, SF OFC.-BFLO OFC. AIRBORNE EXPRESS

00/00/0000 #Q2859102 SHIPPING CHARGES, 3/13/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS

00/00/0000 #05291484 SHIPPING CHARGES, 4/2/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS

00/00/0000 576718920/009434793082 FEDERAL EXPRESS CORPORATION

00/00/0000 576718920/005863513305 FEDERAL EXPRESS CORPORATION

TOTAL 09-9602-0004 FOR Postage & Delivery

Account Code: 38 Copy Costs

00/00/0000 XEROX/COPIES COST ADJUSTMENT- -

00/OD/OOOO XEROX / COPIES COST - -

Account Code: 41 Expendables

00/QJQ/OOOO INKJET CARTRIDGE

00/|o/0000 PRICE CLUB ZIPLOC BAGS

OO/ID/OOOO LANDAUER, INC. TLD BADGES

00/00/0000 VIKING OFFICE PRODUCTS 3 1/2 DISK DS/HD FORMAT

00/00/0000 REPLACEMENT OF RESPIRATOR SPECTICALS

04/10/1996 TROWELS WILL C.DUNCAN

TOTAL 09-9602-0004 FOR Copy Costs

2,430.12

2,430.12

.64

7.00
860

75.00

11.25
14.00

23.77

6.70

10.00
8.25

165.21

5.46

594.80

600.26

35.75

8.65

28.26

87.26

60.00

55.40

TOTAL 09-9602-0004 FOR Expendables 275.32

' Confidential Business Information - Not for Release ***
i 4 4 4 4 4 4i 4 4 4



TDDNumber: 09-9602-0004

i ( i i <
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Page 54 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 43 Travel

00/00/0000 MILEAGE: 38MI @ 0.28

00/00/0000 MILEAGE: 38MI @ 0.28

00/00/0000 GASOLINE FOR EPA705

00/00/0000 CAR WASH FOR EPA705

00/00/0000 PARKING

00/00/0000 PER DIEM

00/00/0000 INCIDENTAL

03/20/1996 PARKING MICHAEL K. SCHWENNESEN

03/20/1996 TAXI MICHAEL K. SCHWENNESEN

03/20/1996 >TK-0162195339712 MICHAEL K. SCHWENNESEN

03/20/1996 >TK-0162195339713 MICHAEL K. SCHWENNESEN

03/20/1996 INCIDENTALS MICHAEL K. SCHWENNESEN

03/31/1996 BUSINESS PHONE MORRIS F. LEGLER

03/31/1996 BRIDGE TOLL MORRIS F. LEGLER

03/31/1996 POV:50 MILES SAN FRANCISCO MORRIS F. LEGLER

03/31/1996 INCIDENTALS MORRIS F. LEGLER

03/31/1996 LODGING MORRIS F. LEGLER

03/31/1996 POV:15 MILES SF AIRPORT THOMPSON CHAMBERS

03/31/1996 INCIDENTALS THOMPSON CHAMBERS

03/31/1996 HOTEL THOMPSON CHAMBERS

04/01/1996 BUSINESS PHONE MORRIS F. LEGLER

04/01/1996 INCIDENTALS MORRIS F. LEGLER

04/01/1996 LODGING MORRIS F. LEGLER

04/01/1996 INCIDENTALS THOMPSON CHAMBERS

04/01/1996 HOTEL THOMPSON CHAMBERS

04/02/1996 BUSINESS PHONE MORRIS F. LEGLER

04/02/1996 INCIDENTALS MORRIS F. LEGLER

04/02/1996 LODGING MORRIS F. LEGLER

04/02/1996 INCIDENTALS THOMPSON CHAMBERS

04/02/1996 HOTEL THOMPSON CHAMBERS

04/03/1996 PARKING MORRIS F. LEGLER

10.64

10.64

35.20

16.95
13.00

34.00

1.00

13.00

35.00
78.00

78.00

1.00

2.43

1.00

14.00

1.00
54.24

4.20

1.00

56.50

2.70

2.00

54.24

2.00

56.50

2.70

2.00
54.24

2.00

56.50

44.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 55 of 66

! Contract Number
i

Mon$i Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996
o

) TDDNumber: 09-9602-0004

i |
I 5
j Account Code: 43 Travel

, 04^03/1996 POV:50 MILES CONCORD MORRIS F. LEGLER

04/03/1996 INCIDENTALS MORRIS F. LEGLER

I 04/03/1996 AIRPORT PARKING THOMPSON CHAMBERS

04/03/1996 POV:15 MILES HOME THOMPSON CHAMBERS

04/03/1996 INCIDENTALS THOMPSON CHAMBERS

Account Code: 50 Other Rental Costs

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

TOTAL 09-9602-0004 FOR Travel

00/00/0000 APRIL 1996 RENT APRIL 1996 RENT, SF OFC. KSW PROPERTIES

00/00/0000 APRIL 1996 RENT APR96 RENT.STORAGE, LOS ANGELES OFC. HARBOR EIANK BUILDING

00/00/0000 #16581 (3 MONTH)COMUTER RENTAL(3/11/96-6/11/96), LONG BEACH OFC. COMPUTERTIME, INC.

TOTAL 09-9602-0004 FOR Other Rental Costs

Account Code: 67 Meals

00/00/0000 PER DIEM

MICHAEL K. SCHWENNESEN

MORRIS F. LEGLER

THOMPSON CHAMBERS

MORRIS F. LEGLER

THOMPSON CHAMBERS

MORRIS F. LEGLER

THOMPSON CHAMBERS

MORRIS F. LEGLER

THOMPSON CHAMBERS

Account Code: 70 Contract Owned Vehicle Repair

03/20/1996

03/31/1996

03/31/1996

04/Qtl/1996

04/fJl/1996

04/OJ2/1996

04/(fe/1996

04/05/1996

04/03/1996

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

PER DIEM

TOTAL 09-9602-0004 FOR Meals

00/00/0000 OFC.LEASE.STE 300,350 SANSOME OFC.LEASE, STE 300,350 SANSOME ST..SEC.DEP.+ 2ND & 3RD MNTH'S BASE MNTHLY RENT

00/00/0000 APR96 RENT,PARKING,TAX,OPR.EEXP APRIL 1996 RENT, 3 PARKING SPACES, TAX & OPER.EXPEMSES, SF OFC. NEW YORK LIFE I

00/00/0000 APR'96 RENT.5 PARKING SPACES APRIL 1996 RENT, 5 PARKING SPACES, SF OFC. CITYPARK

00/00/0000 #660920 UNRESERVED PARKING SPACES (6) LONG BEACH OFC. AMPCO SYSTEM PARKING

< < < i <: ( ( , <
*** Confidential Business Information - Not for Release

<. 4 < < < <J <

14.00

2.00

41.00

4.20

2.00

802.88

2,626.20
966.32

825.75

4,418.27

18.00

18.00

16.00

16.00

16.00

36.00

36.00

36.00

36.00

36.00

264.00

398.95

450.00

1,050.00

330.00



TDDNumber: 09-9602-0004
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Page 56 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 70 Contract Owned Vehicle Repair

00/00/0000 #660920 (2)PRKG PASSES(5/1/95-5/1/96),LONG BEACH OFC., (EPA1366 & EPA705) AMPCO SYSTEM PARKING

00/00/0000 #660922 (6) SUBSURFACE PARKING SPACES AMPCO SYSTEM PARKING

00/00/0000 #660922 (2JSURFACE RESERVED PARKING SPACES FOR TAT VEHICLES #EPA1366 & #EPA705 AMPCO SYSTEM PARKING

00/00/0000 CTCS75763-SVC '89 SUB.EPA#705 SVC '89 CHEVY SUBURBAN, EPA705.4/15/96, LONG BEACH OFC. ONE TIME VENDOR

TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair

TDDNumber: 09-9602-0005

TOTAL FOR: 09-9602-0004

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Removal Action/Investigation/Monitoring

140.00

330.00

140.00

706.87

3,545.82

23,533.38

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 4/22/96 15:22:50 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/22/96 14:13:02 •

00/00/0000 DEC 486/50 - 4/23/96 15:51:15 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/23/96 16:11:43 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/17/96 16:52:33 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/11 /96 14:25:10 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/10/96 15:18:10-

Account Code: 07 Communications

TOTAL 09-9602-0005 FOR Computer Usage

00/00/0000 #70478748 CLELULAR PHONE SERVICE, 4/5/96, SF OFC. CELLULAR ONE

00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15/96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS

TOTAL 09-9602-0005 FOR Communications

Account Code: 41 Expendables

03/04/1996 PURCHASES PETER D. LAWRENCE

03/07/1996 PLSTIC BUCKET AND LIDS WILL C.DUNCAN

.11

.20
1.41

.28

.87

11.21

2.50

16.58

102.41

31.31

133.72

14.42

10.63

TOTAL 09-9602-0005 FOR Expendables 25.05

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Page 57 of 66

Contract Number:

Morift Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDr&umber: 09-9602-0005

Account Code: 43 Travel

03/04/1996 INCIDENTALS WILL C. DUNCAN

03/04/1996 LODGING WILL C.DUNCAN

03/04/1996 GASOLINE FOR VEHICLE PETER D. LAWRENCE

03/04/1996 INCIDENTALS PETER D. LAWRENCE

03/04/1996 HOTEL PETER D. LAWRENCE

03/05/1996 INCIDENTALS WILL C. DUNCAN

03/05/1996 LODGING WILL C. DUNCAN

03/05/1996 INCIDENTALS PETER D. LAWRENCE

os/05/1996 HOTEL PETER D. LAWRENCE
03/06/1996 INCIDENTALS WILL C.DUNCAN

03/06/1996 LODGING WILL C. DUNCAN

03/06/1996 INCIDENTALS PETER D. LAWRENCE

03/06/1996 HOTEL PETER D. LAWRENCE

03/07/1996 INCIDENTALS WILL C. DUNCAN

03/07/1996 LODGING WILL C. DUNCAN

03/07/1996 GASOLINE FOR VEHICLE PETER D. LAWRENCE

03/07/1996 INCIDENTALS PETER D. LAWRENCE

03/07/1996 HOTEL PETER D. LAWRENCE

03/6j8/1996 INCIDENTALS WILL C.DUNCAN

03/S8/1996 GASOLINE FOR VEHICLE PETER D. LAWRENCE

03/08/1996 INCIDENTALS PETER D. LAWRENCE

2
!?

Acdbunt Code: 67 Meals

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Removal Action/Investigation/Monitoring

TOTAL 09-9602-0005 FOR Travel

03/S4/1996 PER DIEM

03/04/1996 PER DIEM

03/05/1996

03/05/1996

03/06/1996

PER DIEM

PER DIEM

PER DIEM

03/06/1996 PER DIEM

03/07/1996 PER DIEM

WILL C. DUNCAN

PETER D. LAWRENCE

WILL C. DUNCAN

PETER D. LAWRENCE

WILL C. DUNCAN

PETER D. LAWRENCE

WILL C. DUNCAN

1.00

40.00

39.78

1.00

40.00

2.00

40.00

2.00

40.00

2.00

40.00

2.00

40.00

2.00

40.00

43.19

2.00

40.00

2.00
33.87

2.00

454.84

12.00

12.00

24.00

24.00

24.00

24.00

24.00

• Confidential Business Information - Not for Release ***
i 4 t 4 4: ti 4 ti 4 4!
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Page 58 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9602-0005

Account Code: 67 Meals

03/07/1996 PER DIEM PETER D. LAWRENCE

03/08/1996 PER DIEM WILL C.DUNCAN

03/08/1996 PER DIEM PETER D. LAWRENCE

TDDNumber: 09-9602-0006

Account Code: 06 Computer Usage

00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

Account Code: 26 Outside Service

00/00/0000 #E&E COPY SERVICES, SF OFC. COPYMAT

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Removal Action/Investigation/Monitoring

TOTAL 09-9602-0005 FOR Meals

TOTAL FOR: 09-9602-0005

Site Name/Task Desc: ELECTRITE ASSESSMENT

Preliminary Assessments

TOTAL 09-9602-0006 FOR Computer Usage

TOTAL 09-9602-0006 FOR Outside Service

Account Code: 29 Postage & Delivery

00/00/0000 #02859102 SHIPPING CHARGES, 3/14/96, SF OFC.-ICES, EMERYVILLE, CA. AIRBORNE EXPRESS

TOTAL 09-9602-0006 FOR Postage & Delivery

TDDNumber: 09-9602-0007

Account Code: 06 Computer Usage

TOTAL FOR: 09-9602-0006

Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Preliminary Assessments

00/00/0000 IBMpc 330 586/100 - 3/29/96 14:31:37 -

00/00/0000 IBMpc 330 586/100 - 3/26/96 14:24:07 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/29/96 09:54:27 -

00/00/0000 DEC 486/50 (TAT AREA) - 3/26/96 08:46:39 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 3/26/96 -

*** Confidential Business Information - Not for Release

24.00

24.00

24.00

216.00

846.19

105.00

105.00

16.28

16.28

6.70

6.70

127.98

20.88

6.69
.74

4.33

1.79



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

K By TDD/PAN Number

START Region 9
Table F-8

Page 59 of 66

Contract Number

Month Ending:
o

68-W6-0010

04/27/1996

Voucher:

Date:

4

5/16/1996

TDDNumber: 09-9602-0007

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 3/25/96 -

00/00/0000 DEC 486/50 - 4/1 7/96 09.02:00 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1 0/96 09: 1 6: 1 8 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/8/96 13:18:58 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 1 /96 -

00/00/0000 MICROVAX 31 00 (80) - SAN FRANCISCO - 4/1 0/96 -

Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Preliminary Assessments

TOTAL 09-9602-0007 FOR Computer Usage

Account Code: 07 Communications

00/00/0000 #74791005 LONG DISTANCE SERVICE, 2/15/96-3/14/96, SF OFC. MCI TELECOMMUNICATIONS

TOTAL 09-9602-0007 FOR Communications

Account Code: 29 Postage & Delivery

00/00/0000 #05291484 SHIPPING CHARGES, 3/29/96, SF OFC.-SHSHONE.PAIUTE TRIBE.OWYHEE, NV. AIRBORNE EXPRESS

TOTAL 09-9602-0007 FOR Postage & Delivery

Account Code: 32 Books & Publications

03^4/1996 USGSMAPS KEITH KUERZEL

TOTAL 09-9602-0007 FOR Books & Publications

Acdount Code: 41 Expendables
P

03/6/1996 TROWELS-MEAS TAPE-PVC PIPE KEITH KUERZEL

03/fl&/1996 STRESS BEVERAGES & ICE JOHN H. WHITAKER

03/15/1996 WATER, STRESS BEVERAGES CAMERON MCDONALD

03/25/1996 VISQUEEN, COOLER CAMERON MCDONALD

03/2"1/1996 WATER, STRESS BEVERAGE CAMERON MCDONALD

03/22/1996 TIRE CHAINS JOHN H. WHITAKER

TOTAL 09-9602-0007 FOR Expendables

Account Code: 43 Travel

03/18/1996 OIL FOR RENTAL VAN JOHN H. WHITAKER

' Confidential Business Information - Not for Release
4 4 4 4 4 4 4 4 4

4.72

.64

2.82

.21

5.20
1.51

49.53

7.60

7.60

11.00

11.00

12.00

12.00

77.02
14.55
2.50

54.40
5.50

116.47

270.44

2.41

4 4 4 4
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report Page 60 of 66

By TDD/PAN Number

START Region 9
Table F-8

Contract Number. 68-W6-0010

Month Ending: 04/27/1996

TDDNumber: 09-9602-0007

Voucher. 4

Date: 5/16/1996

Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Preliminary Assessments

Account Code: 43 Travel

03/18/1996 GAS FOR RENTAL VAN JOHN H. WHITAKER 27.59

03/18/1996 GAS FOR RENTAL VAN JOHN H WHITAKER 22.90

03/18/1996 BRIDGE TOLL JOHN H. WHITAKER 1.00

03/18/1996 INCIDENTALS JOHN H. WHITAKER 2.00

03/18/1996 LODGING JOHN H. WHITAKER 42.22

03/18/1996 PARKING CAMERON MCDONALD 7.00

03/18/1996 POV:30 MILES SF AIRPORT CAMERON MCDONALD 8.40

03/18/1996 >TK-0167771611039 CAMERON MCDONALD 392.00

03/18/1996 INCIDENTALS CAMERON MCDONALD 1.00

03/18/1996 LODGING CAMERON MCDONALD 42.22

03/18/1996 POV:20 MILES OAKLAND KEITH KUERZEL 5.60

03/18/1996 INCIDENTALS KEITH KUERZEL 2.00

03/18/1996 LODGING KEITH KUERZEL 42.22

03/19/1996 INCIDENTALS JOHN H. WHITAKER 2.00

03/19/1996 LODGING JOHN H. WHITAKER 42.22

03/19/1996 INCIDENTALS CAMERON MCDONALD 2.00

03/19/1996 LODGING CAMERON MCDONALD 42.22

03/19/1996 INCIDENTALS KEITH KUERZEL 2.00

03/19/1996 LODGING KEITH KUERZEL 42.22

03/20/1996 LODGING JOHN H. WHITAKER 42.22

03/20/1996 BUSINESS CALLS CAMERON MCDONALD 1.00

03/20/1996 INCIDENTALS CAMERON MCDONALD 2.00

03/20/1996 LODGING CAMERON MCDONALD 42.22

03/20/1996 INCIDENTALS KEITH KUERZEL 2.00

03/20/1996 LODGING KEITH KUERZEL 42.22

03/20/1996 GAS FOR RENTAL CAR JOHN H. WHITAKER 15.74

03/20/1996 INCIDENTALS JOHN H. WHITAKER 2.00

03/21/1996 GAS FOR RENTAL CAMERON MCDONALD 25.90

03/21/1996 BUSINESS CALLS CAMERON MCDONALD .50

03/21/1996 INCIDENTALS CAMERON MCDONALD 2.00

03/21/1996 LODGING CAMERON MCDONALD 42.22

*** Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 61 of 66

Contract Number: 68-W6-0010

Morfi Ending: 04/27/1996
0

TDDllumber: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

|j Preliminary Assessments
Ctl

Account Code: 43 Travel

03/21/1996 BUSINESS CALLS KEITH KUERZEL

03/21/1996 INCIDENTALS KEITH KUERZEL

03/21/1996 LODGING KEITH KUERZEL

03/21/1996 INCIDENTALS JOHN H. WHITAKER

03/21/1996 LODGING JOHN H. WHITAKER

03/22/1996 PARKING CAMERON MCDONALD

03/22/1996 RENTAL CAR CAMERON MCDONALD

03/22/1996 POV:30 MILES HOME, SUNNYVAL CAMERON MCDONALD

03/22/1996 INCIDENTALS CAMERON MCDONALD

03/22/1996 BRIDGE TOLL KEITH KUERZEL

03/22/1996 POV: 20 SAN FRANCISCO KEITH KUERZEL

03/22/1996 INCIDENTALS KEITH KUERZEL

03/22/1996 GAS FOR RENTAL VAN JOHN H. WHITAKER

03/22/1996 GAS FOR RENTAL VAN JOHN H. WHITAKER

03/22/1996 INCIDENTALS JOHN H. WHITAKER

03/25/1996 RENTAL VAN JOHN H. WHITAKER

03/25/1996 GAS FOR RENTAL VAN JOHN H. WHITAKER

, TOTAL 09-9602-0007 FOR Travel

Account Code: 67 Meals

03/tB/1996 PER DIEM JOHN H. WHITAKER

03/f8/1996 PER DIEM CAMERON MCDONALD

03/15/1996 PER DIEM KEITH KUERZEL
"1

03/19/1996 PER DIEM JOHN H. WHITAKER

03/-&/1996 PER DIEM CAMERON MCDONALD

03/1~9/1996 PER DIEM KEITH KUERZEL

03/20/1996 PER DIEM JOHN H. WHITAKER

03/20/1996 PER DIEM CAMERON MCDONALD

03/20/1996 PER DIEM KEITH KUERZEL

03/21/1996 PER DIEM CAMERON MCDONALD

03/21/1996 PER DIEM KEITH KUERZEL

Voucher: 4

Date: 5/16/1996

1.57

2.00

42.22

2.00

42.22

50.00

274.62

8.40

1.00

1.00

5.60

2.00

31.00

16.50

2.00

483.17

21.00

1,937.54

28.00

14.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

28.00

i I <! I
' Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010

Month Ending: 04/27/1996

TDDNumber: 09-9602-0007 Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION
Preliminary Assessments

Account Code: 67 Meals

03/21/1996 PER DIEM JOHN H. WHITAKER

03/22/1996 PER DIEM CAMERON MCDONALD
03/22/1996 PER DIEM KEITH KUERZEL

03/22/1996 PER DIEM JOHN H. WHITAKER

TOTAL 09-9602-0007 FOR Meals

TOTAL FOR: 09-9602-0007

i i

Page 62 of 66

Voucher: 4

Date: 5/16/1996

28.00

14.00

28.00
28.00

392.00

2,680.11
TDDNumber: 09-9603-0001

Account Code: 06 Computer Usage

00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 09:12:34 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 09:11:22 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/5/96 08:12:13 -
00/00/0000 DEC 486/50 (TAT AREA) - 4/4/96 16:39:23 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/4/96 16:27:58 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/4/96 13:13:59 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 14:51:59 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/1/96 11:14:50 -

00/00/0000 NOTE BOOK COMPUTER - 4/27/96 17:00:00 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/15/96 16:10:14-

00/00/0000 DEC 486/50 (TAT AREA) - 4/12/96 09:24:22 -

00/00/0000 DEC 486/50 (TAT AfcEA) - 4/12/96 06:53:43 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/10/96 10:51:18 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/10/96 10:41:55 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/9/96 16:10:00 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/9/96 10:13:15-
00/00/0000 DEC 486/50 (TAT AREA) - 4/8/96 12:45:13 -

Site Name/Task Desc: GREY EAGLE MINE SITE
Preliminary Assessments

.01

.07
5.87

2.16

1.15

3.06

2.73

1.65

105.00

5.70

.60

.79

1.29

.95
1.27

8.71

2.35

TOTAL 09-9603-0001 FOR Computer Usage 143.36
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Page 63 of 66

Contract Number:

Month Ending:
CD

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9603-0001
•D
CD
"8

Account Code: 29 Postage & Delivery

Site Name/Task Desc: GREY EAGLE MINE SITE

Preliminary Assessments

00/00/0000 578640121/009434793723 FEDERAL EXPRESS CORPORATION 20.00

00/00/0000 578640121/009434793152 FEDERAL EXPRESS CORPORATION 10.00

00/00/0000 578640121/009434793712 FEDERAL EXPRESS CORPORATION 10.00

TOTAL 09-9603-0001 FOR Postage & Delivery 40.00

TOTAL FOR: 09-9603-0001 183.36

Site Name/Task Desc: OAHU EXERCISE - REPORT

Chemical Emergency Preparedness & Prevention (CEPP)

157.60

TOTAL 09-9603-0002 FOR Outside Service 157.60

TOTAL FOR: 09-9603-0002 157.60

Site Name/Task Desc: PUNA GEOTHERMAL VENTURE RESPONSE

Chemical Emergency Preparedness & Prevention (CEPP)

9.75

TOTAL 09-9603-0003 FOR Computer Usage 9.75

TOTAL FOR: 09-9603-0003 9.75

Site Name/Task Desc: SIMS/RIMS COORDINATION W/OES/CAL-EPA

General Technical Support

TDDNumber: 09-9603-0002

Account Code: 26 Outside Service

00/00/0000 #E&E COPY SERVICES, SF OVC. COPYMAT

TDDNumber: 09-9603-0003

Account Code: 06 Computer Usage

00/OjD/OOOO VAX 4000 (500) - BUFFALO - 3/28/96 -

S
S
a.

TDDNumber: 09-9603-0004

Account Code: 06 Computer Usage

I 00/00/0000 DEC 486/50-4/17/96 09:10:09-

| 00/00/0000 IBMpc 330 586/100-4/11/96 08:10:50-

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/11/96 -

2.52
5.16
.60

i i
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Page 64 of 66

Contract Number:

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9603-0004

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/8/96 -

Account Code: 43 Travel

04/04/1996 PARKING CAMERON MCDONALD

04/04/1996 GAS, RENTAL CAR CAMERON MCDONALD

04/04/1996 BRIDGE TOLLS CAMERON MCDONALD

04/05/1996 RENTAL VEHICLE CAMERON MCDONALD

TDDNumber: 09-9603-0005

Account Code: 06 Computer Usage

00/00/0000 NOTE BOOK COMPUTER - 4/25/96 17:00:00 •

TDDNumber: 09-9604-0002

Account Code: 24 Sample Shipment

04/08/1996 SAMPLE ICE JOHN H. WHITAKER

Account Code: 41 Expendables

04/05/1996 STRESS BEVS, ICE JOHN H. WHITAKER

Site Name/Task Desc: SIMS/RIMS COORDINATION W/OES/CAL-EPA

General Technical Support

TOTAL 09-9603-0004 FOR Computer Usage

TOTAL 09-9603-0004 FOR Travel

TOTAL FOR: 09-9603-0004

Site Name/Task Desc: WILMINGTON S|TE(S) REVIEW

Preliminary Assessments

TOTAL 09-9603-0005 FOR Computer Usage

TOTAL FOR: 09-9603-0005

Site Name/Task Desc: MONTGOMERY PASS

Emergency Response

TOTAL 09-9604-0002 FOR Sample Shipment

TOTAL 09-9604-0002 FOR Expendables

3.87

12.15

7.00
19.59
2.00

154.07

182.66

194.81

25.00

25.00

25.00

2.80

2.80

9.67

9.67
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By TDD/PAN Number

START Region 9

Table F-8

Page 65 of 66

Contract Number:

MorSh Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9604-0002 Site Name/Task Desc: MONTGOMERY PASS

Emergency Response

Account Code: 43 Travel

04/04/1996 GAS FOR EPA VEHICLE JOHN H. WHITAKER

04/04/1996 BRIDGE TOLL JOHN H. WHITAKER

04/04/1996 INCIDENTALS JOHN H. WHITAKER

04/04/1996 LODGING JOHN H. WHITAKER

04/04/1996 GASOLINE FOR EPA VEHICLE WILL C.DUNCAN

04/04/1996 INCIDENTALS WILLC DUNCAN

04/04/1996 LODGING WILLC. DUNCAN

04/05/1996 GAS FOR EPA VEHICLE JOHN H WHITAKER

04/05/1996 INCIDENTALS JOHN H. WHITAKER

04/05/1996 INCIDENTALS WILL C. DUNCAN

04/10/1996 GASOLINE AND CAR WASH WILL C. DUNCAN

Account Code: 67 Meals

JOHN H. WHITAKER

WILL C. DUNCAN

JOHN H. WHITAKER

WILL C. DUNCAN

TDfJNumber: 09-9604-0003

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/26/96 -

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 -

00/00/0000 DEC 486/50 (TAT AREA) - 4/18/96 10:48:20 -

TOTAL 09-9604-0002 FOR Travel

04/04/1996

04/04/1996

04/05/1996

04/05/1996

1
o"

73

PER DIEM

PER DIEM

PER DIEM

PER DIEM

TOTAL 09-9604-0002 FOR Meals

TOTAL FOR: 09-9604-0002

Site Name/Task Desc: CELTOR CHEMICAL WORKS

Preliminary Assessments

TOTAL 09-9604-0003 FOR Computer Usage

TOTAL FOR: 09-9604-0003

Confidential Business information - Not for Release ***
< 4 < ( 4 ti 4™ 4 4i 4 4 4 <

31.10

1.00
2.00

80.66
27.46
2.00

80.66
27.28

2.00

2.00

39.28

295.44

32.00

32.00

3200

32.00

128.00

435.91

7.67

5.29

1.85

14.81

14.81
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

I I I

Page 66 of 66

Contract Number

Month Ending:

68-W6-0010

04/27/1996

Voucher: 4

Date: 5/16/1996

TDDNumber: 09-9604-0004

Account Code: 06 Computer Usage

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/24/96 •

00/00/0000 MICROVAX 3100 (80) - SAN FRANCISCO - 4/22/96 •

Site Name/Task Desc: ASYLUM SLOUGH - EMERG. RESP.
Emergency Response

Account Code: 43 Travel

04/12/1996

04/13/1996

04/14/1996

04/15/1996

04/16/1996

INCIDENTALS

INCIDENTALS

INCIDENTALS

INCIDENTALS

INCIDENTALS

PETER D. LAWRENCE
PETER D. LAWRENCE

PETER D. LAWRENCE

PETER D. LAWRENCE

PETER D. LAWRENCE

Account Code: 67 Meals

04/12/1996

04/13/1996

04/14/1996

04/15/1996

PER DIEM
PER DIEM

PER DIEM

PER DIEM

04/16/1996 PER DIEM

PETER D. LAWRENCE

PETER D. LAWRENCE

PETER D. LAWRENCE

PETER D. LAWRENCE

PETER D. LAWRENCE

TOTAL 09-9604-0004 FOR Computer Usage

TOTAL 09-9604-0004 FOR Travel

TOTAL 09-9604-0004 FOR Meals

TOTAL FOR: 09-9604-0004

TOTAL FOR: START Region 9

.68
3.75

4.43

2.00

2.00

2.00

2.00

1.00

9.00

32.00
32.00

32.00

32.00

16.00

144.00

157.43

rrtraa
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